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DISCLAIMER 

 
The information contained in this Request for Proposal (“RFP”) document or subsequently provided to 

bidders, verbally or in documentary or any other form by or on behalf of the Bhagalpur Smart City 

Limited (here forth referred to as BSCL in this document) or any of its employees or advisers, is 

provided to bidders on the terms and conditions set out in this RFP and such other terms and conditions 

subject to which such information is provided. 

This RFP is not an agreement and is not an invitation by the Employer to the prospective Consultants or 

any other person. The purpose of this RFP is to provide interested bidders with information that may be 

useful to them in the formulation of their Proposals pursuant to this RFP.  

 

This RFP includes statements, which reflect various assumptions and assessments arrived at by the 

Employer in relation to the Consultancy. Such assumptions, assessments and statements do not purport 

to contain all the information that each bidder may require. This RFP may not be appropriate for all 

persons, and it is not possible for the Employer, its employees or advisers to consider the objectives, 

technical expertise and particular needs of each party who reads or uses this RFP. The assumptions, 

assessments, statements and information contained in this RFP, may not be complete, accurate, adequate 

or correct. Each bidder should, therefore, conduct its own investigations and analysis and should check 

the accuracy, adequacy, correctness, reliability and completeness of the assumptions, assessments and 

information contained in this RFP and obtain independent advice from appropriate sources. Information 

provided in this RFP to the bidder (consultant/contractor/developer/manufacturer/supplier etc.) is on a 

wide range of matters, some of which depends upon interpretation of law. The information given is not 

an exhaustive account of statutory requirements and should not be regarded as a complete or 

authoritative statement of law.  

 

The Employer accepts no responsibility for the accuracy or otherwise for any interpretation or opinion 

on the law expressed herein. 

 
The BSCL and its employees and advisers make no representation or warranty and shall have no 

liability to any person including any bidder under any law, statute, rules or regulations or tort, principles 

of restitution or unjust enrichment or otherwise for any loss, damages, cost or expense which may arise 

from or be incurred or suffered on account of anything contained in this RFP or otherwise, including the 

accuracy, adequacy, correctness, reliability or completeness of the RFP and any assessment, assumption, 

statement or information contained therein or deemed to form part of this RFP or arising in any way in 

this Selection Process. 

 
The BSCL also accepts no liability of any nature whether resulting from negligence or otherwise 

however caused arising from reliance of any bidder upon the statements contained in this RFP. The 

BSCL may in its absolute discretion, but without being under any obligation to do so, update, amend or 

supplement the information, assessment or assumption contained in this RFP. The issue of this RFP 

does not imply that the Employer is bound to select a bidder or to appoint the selected bidder, as the 

case may be, for the Consultancy and the BSCL reserves the right to reject all or any of the Proposals 

without assigning any reasons whatsoever. 

 

The bidder shall bear all its costs associated with or relating to the preparation and submission of its 

Proposal including but not limited to preparation, copying, postage, delivery fees, expenses associated 
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with any demonstrations or presentations which may be required by the BSCL or any other costs 

incurred in connection with or relating to its Proposal. 

 
All such costs and expenses will remain with the bidder and the BSCL shall not be liable in any manner 

whatsoever for the same or for any other costs or other expenses incurred by a bidder in preparation or 

submission of the Proposal, regardless of the conduct or outcome of the Selection Process. 
 

  

 

 

                 

Sd/ 

 
                                                                       Chief Executive Officer (CEO), 

                                                                         Bhagalpur Smart City Limited 
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 BSCL/ ILLUMINATION OF ROADS AND INSTALLATION OF HIGHMAST LIGHT AT 

CHOWK AND CHOWK DEVELOPMENT (PLACE MAKING)/2021/57 

1. (a) Name of the work 
ILN LUMINATIOOF ROADS AND INSTALLATION OF HIGHMAST LIGHT AT CHOWK AND 

CHOWK DEVELOPMENT (PLACE MAKING) 

Under Smart City Mission (SCM) on Item Rate Contract 

 

(b) Scope of Work 

ILLUMINATION OF ROADS AND INSTALLATION OF HIGHMAST LIGHT AT 

CHOWK AND CHOWK DEVELOPMENT (PLACE MAKING) 

in Bhagalpur, Bihar Under Smart City Mission (SCM) on Item Rate Contract 

providing Operation & Maintenance facility of ILLUMINATION OF ROADS AND 

INSTALLATION OF HIGH MAST LIGHT AT CHOWK AND CHOWK 

DEVELOPMENT (PLACE MAKING) 

1) Supply of high mast & street light equipment. 

2) Installation and Commissioning and Insurance of high mast. 

3) Civil works including construction of pedestal for establishing high   

mast. (Details in Annexure III) for every location. 

4) Horticulture work around High mast. 

5) Installation and commissioning of street light pole. (Details in Annexure 

III) for every location. 

6) Civil works including construction of pedestal for establishing street light 

pole. 

7) Supply of Bollard light at all streets. 

8) Installation of bollard at all street 

9) Supply of cable as per prescribed rating. 

10) Excavation work for cable with safety measures as per IS codes. 

11) Connection for Electric supply. 

12) Operation and Maintenance facility for five years. 

Abridged detail of works involved: 

01. Installation and commissioning of high mast 

02. Civil Construction of pedestal for high mast. 

03. Horticulture work at high mast locations. 

04. Bollard   installation at all street. 

05. Installation of street light pole  

06. Electrification work. 

07. Other finishing work. 

For detailed Architectural design and drawings, Structural design and Drawings, 

Electrical layout plans, working drawings, and other concerned design and 

execution drawings please refer to Volume IV, Section II, and Drawings.  

2. Mode of Bid 

Submission 

e-tendering (http://www.eproc2.bihar.gov.in) 
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3. Estimated Cost (Rs.) Rs. 3, 36, 50,266.00 (Rupees Three crores Thirty Six Lakhs Fifty Thousand Two 

Hundred Sixty Six only inclusive of GST and Labour cess).  

 
4. Online Tender Fee https://www.eproc2.bihar.gov.in/  

 

5. 
 

EMD/Bid Security 
As per NIT. (The EMD/Bid Security should be submitted through 
Internet Payment Gateway (IPG) / Challan / Bank Guarantee. Bank 
Guarantee shall be drawn in favour of “Chief Executive Officer, 
Bhagalpur Smart City Limited”.) 

6. Tender Document Fee As per NIT 

 

7. 

Date / Time of 

Publication of Tender 

on e-Proc Website 

As per NIT 

8. Last Date / Time of for 
Bid Submission 

As per NIT 

9. 
Last Date / Time of 
Submission of Tender 
Fee & EMD 

As per NIT 

10. Date of Bid Opening As per NIT 

11. Bid Submission 

Address 

Bhagalpur Smart City Limited, Municipal Corporation, Court 

Compound, Bhagalpur – 812001 

 

Note: Only e-Tenders shall be accepted. 

Further details are available on Bihar Government e-Procurement website and select Bhagalpur Smart 
City and can be seen on the website http://www.eproc2.bihar.gov.in 

 

 

 

            Sd/- 

Chief Executive Officer (CEO), 

Bhagalpur Smart City Limited 

https://www.eproc2.bihar.gov.in/
http://www.eproc2.bihar.gov.in/
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Instructions to Bidders for Online Submission of Bids 

Detailed instructions & documents to be furnished for online bidding: 

1. Guidelines for online submission of bids can be downloaded from the website 

http://www.eproc2.bihar.gov.in 

2. Bidders in order to participate in the online bidding process have to get ‘Digital Signature 

Certificate (DSC)’ as per Information TechnologyAct-2000. This Certificate will be required for 

digitally signing the bid. Bidders can get the above-mentioned digital signature certificate from any 

vendor approved by Controller of Certifying Authorities (CCA). Bidders, who already possess valid 

Digital Certificates, need not procure new Digital Certificate. 

3. Bidders should submit their bids online in electronic format with digital signature. Bids without 

Digital Signature will not be accepted. No proposal will be accepted in physical form. 

4. Bids will be opened online as per time schedule mentioned in the Invitation for Bids (IFB). 

5. Bidders should be ready with the scanned copies of cost of documents & bid security as specified in 

the tender document. Before submission of bids online, bidders must ensure that scanned copies of 

all the necessary documents have been attached with the bid. 

6. Bidders should produce original Demand Draft/Bank Guarantee towards tender fee & bid security 

as mentioned in the Invitation for Bids (IFB) to the BSCL, Bhagalpur office during the period & 

time as mentioned in the IFB, failing which bid will not be accepted. The details of cost of 

documents, bid security specified in the tender documents should be the same as submitted online 

(scanned copies), otherwise bid will summarily be rejected. 

7. The Department will not be responsible for delay in online submission of bids due to any reason, 

whatsoever. 

8. All required information for bid must be filled and submitted online. 

9. Other details can be seen in the bid documents. 

10. Only online withdrawal or modification of bids, if any, in pursuance of relevant clauses of the 

(Standard Biding Document) SBD is acceptable. 

11. Details of documents to be furnished for online bidding: 

(Scanned copies of the following documents to be up-loaded in pdf format on the website 

https://www.eproc2.bihar.gov.in in technical bid folder). 

i. Demand Draft towards Tender fee. 

ii. Bid security (Bank Guarantee) in the form specified in Section-10 of SBD. 

iii. Qualification information and supporting documents, as specified in Section-3. Of SBD. 

iv. Certificates, undertakings, affidavits as specified in Section-3 of SBD. 

v. Any other information pursuant to Clause-4.3 of Section-2ITB. 

vi. Undertakings that the bid shall remain valid for the period specified in Clause-15.1 of 

Section-2 ITB. 

12. Scanned copies of the following documents are required to be uploaded on the website 

http://www.eproc2.bihar.gov.in in financial bid folder: 

http://www.eproc2.bihar.gov./
http://www.eproc2.bihar.gov.in/
http://www.eproc2.bihar.gov.in/
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i. Form of bid as specified in Section-8 of SBD in pdf format. 

ii. Duly filled Price Bid. 

13. Uploaded documents of successful bidder will be verified with the original before signing of the 

agreement. The successful bidder should provide the originals to the concerned authority on receipt 

of such a letter in this regard, which will be sent through registered post or speed post or by e-mail 

or delivered by hand. 

14. Each uploading shall be digitally signed by the bidder. 

i. For rates quoted below the estimated cost, additional performance guarantee shall be 

deposited by the tendered as per conditions of bid document and government circulars at the 

time of agreement. 

 
 
 

 

 
          Sd/- 

Chief Executive Officer (CEO), 

Bhagalpur Smart City Limited. 
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INVITATION FOR BIDS (IFB) 

NATIONAL COMPETITIVE BIDDING 

 
NIT No. BSCL/ ILLUMINATION OF ROADS AND INSTALLATION OF HIGHMAST LIGHT /2021/57 

The undersigned, on behalf of the BSCL, Bhagalpur invites Item rate bids for the work mentioned in 

table below through e-Procurement from eligible Contractors, registered in appropriate class with 

Central/State Govt. Departments/CPSU/CPSE/State PSU’s/Autonomous Bodies, Govt. of Bihar/Govt. 

of India or an entity incorporated under Indian Companies act or any appropriate law engaged in the 

construction of Building projects or any public sector undertaking either of central or of state engaged in 

construction activities specially building works can also participate. The bid shall be submitted online in 

the website http://www.eproc2.bihar.gov.in. The bidder(s) should have necessary portal enrolment with 

their own Digital Signature Certificate: 

Sl. 

No. 
Name of the work 

Estimated Cost 

(Rs.) Inclusive of all 

taxes and GST. 

Bid 

Security* 

(Rs.) 

Cost of 

Document 

Period of 

Completion 

1 2 3 4 5 6 

1 

ILLUMINATION OF 

ROADS AND 

INSTALLATION OF 

HIGHMAST LIGHT AT 

CHOWK AND CHOWK 

DEVELOPMENT 

(PLACE MAKING) 

Under Smart 

City Mission 

(SCM) on Item 

Rate Contract 

Rs. 3, 36, 50,266.00 

(Rupees Three crores 

Thirty Six Lakhs Fifty 

Thousand Two 

Hundred Sixty Six only 

inclusive of GST and 

Labour cess).  

 

As per 

NIT 

As per 

NIT 

9 

Months  

 

http://www.eproc2.bihar.gov.in/
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Scope of work 

1.0 ILLUMINATION OF ROADS AND INSTALLATION OF HIGHMAST LIGHT AT CHOWK AND 

CHOWK DEVELOPMENT (PLACE MAKING) in Bhagalpur, Bihar Under Smart City Mission (SCM) on 

Item Rate Contract providing Operation & Maintenance facility of ILLUMINATION OF ROADS AND 

INSTALLATION OF HIGH MAST LIGHT AT CHOWK AND CHOWK DEVELOPMENT (PLACE 

MAKING) 

1) Supply of high mast & street light equipment. 

2) Installation and Commissioning and Insurance of high mast. 

3) Civil works including construction of pedestal for establishing high mast. (Details in Annexure III) for 

every location. 

4) Horticulture work around High mast. 

5) Installation and commissioning of street light pole. (Details in Annexure III) for every location. 

6) Civil works including construction of pedestal for establishing street light pole. 

7) Supply of Bollard light at all streets. 

8) Installation of bollard at all street 

9) Supply of cable as per IS codes. 

10) Excavation work for cable with safety measures. 

11) Connection for Electric supply. 

12) Operation and Maintenance facility for five years. 

Abridged detail of works involved: 

1) Installation and commissioning of high mast 

2) Civil Construction of pedestal for high mast. 

3) Horticulture work at high mast locations. 

4) Bollard installation at all street. 

5) Installation of street light pole. 

6) Electrification work. 

7) Other finishing work. 

For detailed Architectural design and drawings, Structural design and Drawings, Electrical layout plans, 

working drawings, and other concerned design and execution drawings please refer to Volume IV, 

Section II, and Drawings.  
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1.1 INTRODUCTION 

1.2 About BSCL 

Bhagalpur Smart City Limited (BSCL) is the special purpose vehicle created under the Bhagalpur 

Municipal Corporation to deliver several Pan City and Area Based Development initiatives with a focus 

on both infrastructure and ICT advancements in the city and at strategic locations. 

1.3 Introduction to Bhagalpur Smart City Project 

The Ministry of Housing and Urban Affairs (MO HUA), Government of India (GoI) has initiated Smart 

Cities Mission (SCM), under which selected cities will be developed as smart cities with a focus on 

improving citizen services with ICT intervention. Smart Cities Mission is an urban renewal and 

retrofitting programme by the Government of India with a mission to develop 100 cities all over the 

country making them citizen friendly, sustainable and investment destination. Under the Smart City 

Scheme, Government has emphasized to improve the basic civic amenities of the cities on one hand and 

the provision of modern technological advances for ease of living on the other hand. 

The Smart City Proposal for Bhagalpur envisions to implementing a number of projects categorized into 

Area Based Development (ABD) projects and Pan City components. The ABD projects focuses on 

physical infrastructure components, whereas the Pan City components focuses on the ICT interventions 

in the city. To achieve Bhagalpur’s vision for a smart city, large numbers of measures are required to be 

implemented. Considering the priorities echoed by city stakeholders during the consultative process and 

practical feasibility, the main project umbrella initiatives shortlisted are: 

• SUSHAASIT BHAGALPUR (Smart and Quality Governance) 

• SAMRUDH BHAGALPUR (Promoting Tourism in Silk City of India) 

• GATIMAAN BHAGALPUR (Enhanced public transport) 

• SUDRID BHAGALPUR (A well-functioning, smart, and efficient city) 

• SARVABHOUMIKVIKAS (Socially Inclusive Growth) 

To bridge the gap and provide a society in line with the vision of inclusive growth the Smart City 

mission has been launched in India. The purpose of the Smart Cities Mission is to drive economic 

growth and improve the quality of life of people by enabling local area development and harnessing 

technology, especially technology that leads to Smart outcomes. Area based development will transform 

existing areas (retrofitting and redevelopment), including slums into better planned ones, thereby 

improving livability of the whole City. New areas (Greenfield) will be developed around city to 

accommodate the expanding population in urban areas. Pan-city development is oriented towards 

application of selected Smart Solutions to the existing city-wide infrastructure. Application of Smart 

Solutions will involve the use of technology, information and data to make infrastructure and services 

better and be fitting with demand coming up in the next decades. 

SUSHAASIT BHAGALPUR 

Bhagalpur Municipal Corporation recognizes the importance of addressing the needs of a growing 

population and an expanding city. It would strive to make Bhagalpur ‘a city for people’ where 

continuous engagement of local government with citizens is institutionalized in the decision-making 

architecture. It would provide safe, accessible, and lively public spaces the city living experience and the 

river bank. Bhagalpur Municipal Corporation is committed to excellence in every sector, providing its 

staff opportunities of growth by learning and adopting state of the art technologies and methods to better 
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their performance in every way. Its goal is to become financially self-sufficient and sustainable moving 

towards increased private investments and partnerships. 

SAMRUDH BHAGALPUR 

Promoting Tourism in Silk City of India: A historically and culturally significant city with ever- 

growing number of visitors, Bhagalpur Municipal Corporation is committed to preserve and promote its 

multi-faceted built heritage ranging from ancient Hindu rock-cut sculptures to Jain pilgrimage sites to 

archaeological remains of one of the biggest universities of Buddhist times to architecture from Mughal 

and British periods. Bhagalpur’s identity and image as a culturally and historically significant place will 

be promoted on regional, national and international level. The city will support regular religious 

festivals and celebrations and also design new city level events for residents and tourists. Bhagalpur will 

be the most visited place in Bihar in the years to come. 

GATIMAAN BHAGALPUR 

A well-connected city with enhanced public transport, BMC will develop multi-modal transport system 

and provide more intra and inter-city roadways and buses to ease people’s arrival to the city. It will 

improve vehicular movement and decongest roads. It will encourage NMT and pedestrian safety. 

Intelligent Transport System to be adopted to improve mobility especially of public transport and IPT. 

The city will have greens links connecting places of different land use to enhance walk-ability. 

SUDRID BHAGALPUR 

A well-functioning, smart, and efficient city: Bhagalpur Municipal Corporation recognizes the current 

gaps in services especially Water supply, sanitation, SWM, and public transport. For a smoothly 

functioning city, new technology and ICT will be adopted. The power infrastructure will be robust and 

promote energy efficiency and use of renewable energy. The sub-goals are – 

(i)Bhagalpur will not stop moving due to traffic jams; (ii) every resident and visitor to Bhagalpur will 

have access to clean drinking water; (iii) All streets will be clean and municipal waste will be treated 

and disposed scientifically; (iv) Every household will be connected to a functional sanitation system; (v) 

city will have robust IT enabled infrastructure; (vi) All power cables to be underground. 

SARVABHOUMIK VIKAS 

Socially Inclusive Growth: Bhagalpur will be more sensitive towards social infrastructure by improving 

quality of Health, Education, and Safety. All sections of society of Bhagalpur especially the old, 

children and differently-able will be taken care of in design and development of projects. The city will 

put in efforts to alleviate urban poverty and increase livelihood opportunities. The city will provide 

livable conditions for slum dwellers by up gradation of physical infrastructure. The informal sector will 

be regularized by providing basic infrastructure and facilities and formal vending zones 
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2 Period of availability of tenders online/date & time of bidding on-line/last date of seeking clarification/date 

of opening of tender papers are as given below– 

Sl. No. 
Procurement 

Officer 
Place of Opening 

Availability of tender on- 

line for bidding Date & Time of opening 

of technical bid 
From To 

1 2 3 4 5 6 

1 

Chief Executive 

Officer (CEO), 

 

Bhagalpur Smart City Limited, Municipal 

Corporation, Court Compound, 

Bhagalpur-812001 

As per NIT As per NIT As per NIT 

3 Cost of bidding document which is non-refundable, shall be paid through Internet Payment Gateway (IPG) 

/ Challan. 

4 Bids must be accompanied by Security amount specified for the work in the table, payable at Bhagalpur and 

drawn in favour of “Chief Executive Officer”, Bhagalpur Smart City Limited. Bid Security will have to be in 

any one of the forms as specified in the bidding document and shall have to be valid for 45 days beyond the 

validity of the bid. 

5 Cost of Bid Security shall be deposited in the office of the Chief Executive Officer, BSCL, Municipal 

Corporation, Court compound, Bhagalpur, Bihar - 812001, on the time & date mentioned as per 

NIT/Corrigendum by post / hand. Only those applications will be entertained whose bid security is received 

on or before time & date mentioned as per NIT/Corrigendum. BSCL will not be held responsible for postal 

delay, if any, in the delivery of the document or non-receipt of the same in BSCL. 

6 Tenderer(s) shall upload scanned copy in pdf format/Digitally Signed copy of his/her Valid DD, Bid 

Security, Credit Facility, GST, PAN, Five Years Audited Turnover, Five Years Income Tax Return, Work 

Experience, Partnership Deed or Article of Association / Memorandum, Undertakings, Affidavits, labour 

license /Undertaking for taking labour license in case of award of work, Power of Attorney, Undertaking & 

Solvency Certificate, EPF and ESI registration failing which the bid shall be rejected. 

7 Uploaded documents of successful bidder will be verified with the original before signing the agreement. 

The successful bidder has to provide the originals to the concerned authority on receipt of such a letter, 

which can be sent though registered post or speed post or can be delivered by hand or email. 

8 Bidders in order to participate in the bidding process have to get ‘Digital Signature Certificate (DSC)’ as per 

Information Technology Act-2000 to participate in online bidding. This certificate will be required for 

digitally signing the bid. Bidders can get the above-mentioned digital Signature certificate from any 

approved vendors (CCA). Bidders, who already possess valid Digital Certificates, need not procure new 

Digital Certificate. 

9 Bidders have to submit their bid online in electronic format with Digital Signature. Bids without Digital 

Signature will not be accepted.  

10 The work shall have to be completed in time, failing which penalty for non–completion of work in time shall 

be imposed, as stated in the Bid Document. Please note that there is a provision of Bonus for early 

completion of work. 

11 Bidders who have rescinded work in any department/PSU shall not be eligible to participate in the bidding 

process. 

12 Bidders shall provide their Banker’s contact details, so that BSCL can contact the Bank, if required. 

13 If any work is awarded to a bidder after submission of bid to BSCL, his bid capacity shall be reduced by that 

bid amount as indicated in Para1.4 of Qualification Information & Other Forms (Section-3 of ITB). 

14 Successful bidder shall have to take all necessary approvals and clearances from the competent authority 

such as Ministry of Environment and Forest (MoEF)/ Central Pollution Control Board/ State Pollution 

Control Board etc. 
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15 Deleted 

16 Other details can be seen in the bidding documents. 

 

 

 
Sd/- 

Chief Executive Officer (CEO), 

                                                                                            Bhagalpur Smart City Limited. 
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SECTION 2 

 

INSTRUCTIONS TO BIDDERS 

 

 

(ITB) 
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Instructions to Bidders 

Sr. No. Clause 

A. General 

1 Scope of Bid 

2 Source of Funds 

3 Eligible Bidders 

4 Qualification of Bidder 

5 One Bid per Bidder 

6 Cost of Bidding 

7 Site visit 

B. Bidding Documents 

8 Content of Bidding Documents 

9 Clarification of Bidding 

10 Amendment of Bidding Documents 

C. Preparation of Bids 

11 Language of Bid 

12 Documents Comprising the Bid 

13 Bid Prices 

14 Currencies of Bid and Payment 

15 Bid Validity 

16 Bid Security 

17 Alternative Proposals by Bidders 

18 Format and Signing of Bid 

D. Submission of Bids 

19 Method of Submission 

20 Deadline of Submission of Bids 

21 Late Bids 

22 Modification and Withdrawal of Bids 

E. Bid Opening and Evaluation 

23 Bid Opening & Evaluation of Bids 

24 Process to be Confidential 

25 Clarification of Financial Bids 

26 Examination of Bids and Determination of Responsiveness 

27 Correction of Errors 

28 Evaluation and Comparison of Financial Bids 

F. Award of Contract 

29 Award Criteria 

30 Employer’s right to Accept any Bid and reject any Bid 

31 Notification of Award and Signing of Agreement 

32 Performance Security 

33 Advance Payment and Security 

34 Corrupt of Fraudulent Practices 

35 Dispute Resolution 
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A. GENERAL 

1. Scope of Bid 

1.1 The Employer (named in appendix to ITB) invites bids for the construction of works (as defined 

in these documents and referred to as “the works”) detailed in the table given in IFB. The bidders need to 

submit bids for entire work detailed in the table given in IFB. 

1.2 In this project, the estimated cost of the project is given in the documents and bidders should 

submit their bid amount with regard to the entire work as per the scope as indicated above complete in all 

respect internal and external finish etc., approval of the same from competent authorities (BSCL) 

including defect liability period of 2 years. 

1.3 The successful bidder will be expected to complete the works by the intended completion date 

specified in the Contract data. 

1.4 Throughout these bidding documents, the terms ‘bid’ and ‘tender’ and their derivatives (bidder/ 

tendered, bidding/tendering, etc.) are synonymous. 

2. Source of Funds 

The expenditure on this project will be met from fund allocated to Bhagalpur Smart City Limited from 

Govt. of Bihar & Govt. of India under Smart City Mission. 

3. Eligible Bidders 

3.1 This invitation for Bids is open to all bidders as mentioned in IFB. 

3.2 All bidders shall provide in Section 3, Forms of Bid and Qualification Information, a statement in 

para 1.12, that the Bidder is neither associated, nor has been associated, directly or indirectly, with the 

Consultant or any other entity that has prepared the tender design, specifications and other documents for 

the Project or being proposed as Project Manager for the Contract. A firm that has been engaged by the 

Employer to provide consulting services for the preparation or supervision of the works, and any of its 

affiliates, shall not be eligible to bid. 

4. Qualification of the Bidder 

4.1 All bidders shall provide in Section-3, Forms of Bid and Qualification Information, a preliminary 

description of the proposed work method and schedule as necessary. The proposed methodology should 

include programme of construction duly supported with quality assurance procedures proposed to be 

adopted justifying their capability of execution and completion of work as per technical specifications, 

within stipulated period of completion. 

4.2 Deleted. 

4.3 All bidders shall include the following information and documents with their bids in Section-3: 

a) copies of original documents defining the constitution or legal status, place of registration, and 

principal place of business; written power of attorney of the signatory of the Bid to commit the 

Bidder; 

b) Total monetary value of construction work performed for each of the last five years.  

c) The contractor/firm must have achieved a minimum annual financial turnover 50 [Fifty] % of 

estimated bid amount  equal to Rs. 1,6825133.00/-(Rupees One Crore Sixty Eight Lakh Twenty Five 

Thousand One Hundred Thirty Three Only) in any one financial year during last five completed 

financial years (from 2015-16 to 2019-20). 
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d) The contractor/firm must have satisfactory completed as a prime contractor at least one similar work 

of value 25[Twenty Five] % of estimated bid amount i.e. not less than Rs. 8412566.00/-(Rupees 

Eighty Four Lakh Twelve Thousand Five Hundred Sixty Six only) during last five completed 

financial years between 2015-16 and 2019-20 (work of 90% or more of contract value executed will 

be taken as completed work). 

e) Experience in similar works means:- 

Construction or Erection of High mast or Street light or erection of Tubular pole, Tower 

structure, underground cabling work. Basically illumination work for street lighting. 

Or 

Executed in any one year, the minimum quantities of the following items of work in any 

Illumination work or electrification work for lightning in garden in open area as indicated:- 

1) Pole erection     = 9mtr (minimum) 

2) Tubular pole =   9 mtr (minimum) 

3) RCC work for Tower  = 1000 Cum 

f) Major items of construction equipment proposed to carry out the Contract.  

g) Qualifications and experience of key site management and technical personal proposed for Contract. 

h) Reports on the financial standing of the Bidder, such as profit and loss statements and auditor’s 

reports for the past five years. 

i) Evidence of access to line (s) of credit and availability of other financial resources facilities (10% of 

contract value), certified by the approved Bankers (not more than 03 months old). 

j) Undertaking that the bidder will be able to invest minimum cash up to 25% of contract value of 

work, during implementation of work. 

k) Authority to seek references from the Bidders’ bankers; 

l) Self-attested copy of information regarding any litigation, current or during the last five years, in 

which the Bidder is involved, the parties’ concerned, and disputed amount; 

m) Proposals for sub-contracting components of the works amounting to more than 10 percent of the 

Bid Price shall not be permitted, except for specialized nature of work in which new emerging 

engineering methodology is proposed to be used with the prior approval of implementing agency. 

Use of such new technologies should be indicated while submitting the bid. 

n) The proposed work programme and methodology of construction and during defect liability period 

of two year required to be furnished, quality control procedures proposed to be adopted, justifying 

their capability of supply, installation and commissioning of the work as per scope within the 

stipulated period of completion as per milestones. 

o) Any bidder debarred from work or blacklisted from any Govt. /Semi Govt. /Central PSU/State PSU 

will not be allowed to participate in this tender. 

4.4 Joint ventures are not acceptable. 

4.5 A. To qualify for award of the contract, each bidder in its name must have in the last five 

years as referred to in Appendix. 

a) The contractor/firm must have achieved a minimum annual financial turnover 50 [Fifty] % of 
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estimated bid amount equal to Rs. 1,6825133.00/-(Rupees One Crore Sixty Eight Lakh Twenty Five 

Thousand One Hundred Thirty Three Only) in any one financial year during last five completed 

financial years (from 2015-16 to 2019-20). 

b) The contractor/firm must have satisfactory completed as a prime contractor at least one similar work 

of value not less than Rs. 1, 58,46,574/-(Rupees One Crore Fifty Eight Lakh Forty Six Thousand 

Five Hundred Seventy Four Only) during last five completed financial years between 2015-16 and 

2019-20 (work of 90% or more of contract value executed will be taken as completed work). 

The sole contractor/firm must have experience in similar work means:- 

Construction or Erection of High mast or Street light or erection of Tubular pole, Tower structure, 

underground cabling work. Basically illumination work for street lighting. 

or 

Executed in any one year, the minimum quantities of the following items of work in any Illumination 

work or electrification work for lightning in garden in open area as indicated: - 

1) Pole erection = 9mtr (minimum) 

2)  Tubular pole = 9 mtr (minimum) 

3) RCC work for Tower = 1000 cum 

Even though the bidder meets the above qualifying criteria, he is subject to be disqualified, if he has 

made a misleading or false representation(s) in the forms, statements and attachments in proof of the 

qualifying requirements. 

c) Engineering methodology is proposed to be adopted; the contractor or his identified sub- contractor 

or Experienced Vendor of that particular field shall produce Experience Certificate for executing the 

similar nature of work for the minimum amount as indicated in Appendix to ITB in any one year. 

B. Each bidder should further demonstrate 

a) Availability (either owned or by procurement against mobilization advances) of the key and 

critical equipment for this work given in Annexure-I of section-2 which is indicated the studies, 

carried out by client equipment to attain the completion of works in accordance with the 

prescribed work schedule. 

The bidders should, however, undertake their own studies and furnish with their bid, a detailed 

planning and methodology as per their experience provided in clause 4.3(C) above in order to 

allow the employer to review their proposals. The numbers, types and capacities of each 

equipment shall be shown in the proposals along with the cycle time for each operation for the 

given production capacity to match the requirements. 

b) Availability of personnel/service engineer for this work with adequate experience as required; as 

per Annexure-II of Section-2. 

c) Liquid assets and/or availability of credit facilities of no less than amount indicated in para 5 of 

Appendix to ITB (Section-2) (credit lines/letter of credit/certificates from Banks for meeting the 

funds requirements etc.-usually the equivalent of the estimated cash flow for 03 months period.) 

C. Deleted 

4.6 Deleted  

4.7 Bidders who meet the minimum qualification criteria will be qualified only if their available bid 

capacity is more than the total bid value. The available bid capacity will be calculated as under: 
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Available Bid capacity = (A*3*N - B) 

Where, 

A = Maximum value of similar nature of works executed in any one year during the last five financial years 

between 2015-16 and 2019-20 (updated to the price level of the year indicated in para-15 of Appendix to 

ITB) taking into account the completed as well as works in progress. 

N=Number of years prescribed for completion of the works for which bids are invited up to two places of 

decimals. 

B=Value (updated to the price level of the year as indicated in para-15 of Appendix to ITB) of existing 

commitments and ongoing works to be completed during the next 12 months. 

Note: 

1. The statements showing the value of existing commitments and on-going works as well as the stipulate 

period of completion remaining for each of the works listed should be countersigned by the Engineer in 

charge, not below the rank of Executive Engineer or equivalent. 

2. Escalation factor (for computing common base value for works completed) is given in para-15 of Appendix 

to ITB. 

4.8 Even though the bidders meet the above qualifying criteria, they are subject to be disqualified, if 

they have: 

- made misleading or false representations in the forms, statements and attachments in proof of the 

qualification requirements; and/or 

- Record of poor performance such as abandoning the works, not properly completing the contract, 

inordinate delays in completion, litigation history, or financial failures etc. 

5. One Bid per Bidder 

5.1 Each bidder shall submit only one bid for one package. A bidder who submits or participates in more than 

one Bid (other than as a sub-contractor or in cases of alternatives that have been permitted or requested) 

will cause all the proposals with the Bidder’s participation to be disqualified. 

6. Cost of Bidding 

6.1 The bidder shall bear all costs associated with the preparation and submission of his Bid, and the 

Employer will in no case be responsible and liable for those costs. 

7. Site Visit 

7.1 The Bidder, at the Bidder’s own responsibility and risk is encouraged to visit and examine the Site of 

Works and its surroundings and obtain all information that may be necessary for preparing the Bid and 

entering into a contract for supply, installation, commissioning and operation & maintenance of the 

works. The costs of visiting the Site shall be at the Bidder’s own expense. 

7.2 General Terms and Conditions for E-tendering: 

a) The detail tender notice and Tender Document can be seen on website: 

https://www.eproc2.bihar.gov.in and downloaded online from the Portal: 

https://www.eproc2.bihar.gov.in by the Firms / Individual registered on the Portal. 

b) As the proposals are to be submitted online and are required to be encrypted and digitally signed, the 

Bidders are advised to obtain Digital Signature Certificate (DSC) at the earliest. 

c) The payment for Tender Document Fee shall be made by the bidder in the mode of Internet Payment 

Gateway (IPG) / Challan only. 

http://www.eproc.bihar.gov.in/
http://www.eproc.bihar.gov.in/
http://www.eproc.bihar.gov.in/
http://www.eproc.bihar.gov.in/
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d) The undersigned reserves the right to reject any or all the tenders without assigning any reason what so 

ever and no conditional and postal tenders will be accepted. 

e) If the date on which the tenders are to be received is declared a public holiday, the tender will be 

received on the next working day. 

f) The offer will remain valid up to 120 days from the due date of submission of tenders. 

g) Any amendment to a tender after opening of tender made by the tenderer according to his own will is 

liable to be ignored altogether and such tenderer will be debarred from tendering for a period of six 

months. 

 

 

 

 

Sd/- 

Chief Executive Officer (CEO), 

Bhagalpur Smart City Limited. 
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B. BIDDING DOCUMENTS 

8. Content of Bidding Documents 

1. The set of bidding documents comprises the documents listed below and addenda issued in accordance 

with Clause10: 

Section Particulars Volume No. 

1 
Invitation for Bids (IFB) including Instructions to Bidders 

for Online Submission of Bids 
 

2 Instruction to Bidders I 

3 Qualification Information and other forms  

4 
General Conditions of contract – General and Special 

Conditions of Contract 
 

5 
Special Conditions of Contract & Additional Conditions of 

Contract 
 

6 Contract Data  

7 Technical Specifications II 

8 Form of bid III 

9 Price Bid  

10 Securities and other forms  

11 Drawings  IV 

12 Documents to be furnished by bidder V 

2. Documents to be furnished by the bidder in compliance to Section-2 will be prepared by him in two parts 

viz Part 1 – Technical Bid, Part 2- Financial Bid and furnished as Volume- V in two parts (refer clause 

12). 

3. The bidder is expected to examine carefully all instructions, conditions of contract, contract data, 

forms/terms, technical specifications, price bid form, Annexes and drawings in the Bid Document. Failure 

to comply with the requirements of Bid Documents shall be at the bidder’s own risk. Pursuant to clause 

26 hereof, bids which are not substantially responsive to the requirements of the Bid Documents shall be 

rejected. 

9. Clarification of Bidding Documents 

1. Clarification of Bidding Refer to sub Clause 9.2 of IFB 

2. Pre-bid meeting 

9.2.1 The bidder or his official representative is invited to attend a pre-bid meeting which will take 

place at the address, venue, time and date as mentioned in NIT. 

9.2.2 The purpose of the meeting will be to clarify issues and to answer questions on any matter that 

may be raised at that stage. 

9.2.3 The bidder may request a clarification on any clause of the RFP documents up to the Pre-bid 

query submission date and time indicated in the NIT. Clarification should be submitted in the 

following table in excel format otherwise the queries shall not be entertained: 

Sr. No. RFP Page No. Clause No. Description as per RFP Queries/ Suggestions 

     

9.2.4 Minutes of the meeting, including the text of the questions raised (without identifying the source 

of enquiry) and the responses given will be transmitted without delay to all purchasers of the 
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bidding documents. Any modification of the bidding documents listed in sub-Clause 8.1 which 

may become necessary as a result of the pre- bid meeting shall be made by the Employer 

exclusively through the issue of an Addendum pursuant to Clause 10 and not through the minutes 

of the pre-bid meeting. 

9.2.5 Non-attendance at the pre-bid meeting will not be a clause for disqualification of a bidder. 

10. Amendment of Bidding Documents 

10.1 Before the deadline for submission of bids, the Employer may modify the bidding documents by 

issuing addenda/corrigenda. 

10.2 Any addendum/corrigendum thus issued shall form part of the bidding documents and shall be 

communicated in writing or by cable to all the purchasers of the bidding documents. Prospective 

bidders shall acknowledge receipt of each addendum in writing or by cable to the Employer. The 

Employer will assume no responsibility for postal delays. 

10.3 To give prospective bidders reasonable time to take appropriate action in accordance to the 

addendum/corrigendum while preparing their bids, the Employer may, at his discretion, extend as 

necessary the deadline for submission of bids, in accordance with Sub-Clause 20.2 below. 
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C. PREPARATION OF BIDS 

11. Language of the Bid 

1. All documents relating to the bid shall be in English language. 

12. Documents Comprising the Bid 

12.1 The bid to be submitted by the bidder will be as Volume-V of the bid document (refer Clause 8.1) 

and shall be in two separate parts viz part I and part II detailed below: 

Part I shall be “Technical Bid” and shall comprise 

i. Bid security (Bank Guarantee etc.) in the form specified in Section 10. 

ii. Qualification Information and supporting documents as specified in Section 3. 

iii. Certificates, undertaking, affidavits as specified in Section 3. 

iv. Any other information pursuant to Clause 4.3 of these instructions. 

v. Undertakings that the bid shall remain valid for the period specified in Clause 15.1 of section -2 

 Part II shall be “Financial Bid” and shall comprise 

vi. Form of Bid as specified in Section 8. 

vii. Price Bid as specified in Section 9 

12.2 Priced Bid for whole work as specified in Section 9, read together with clause 19. The bidder shall 

submit bid online in the correct slot prescribed in the e-Procurement website by using digital 

signature. 

12.3 Following documents, which are not submitted with the bid, will be deemed to be part of the bid. 
 

Section Particulars  Volume No. 

1. Invitation for Bids(IFB)   

2. Instruction to Bidders   

3. Qualification Information and other forms   

4&5. Conditions of Contract (General and 

Special Conditions of Contract) 

 

 I 

6. Contract Data   

7. Technical Specifications  II 

8. Form of Bid  III 

9. Price Bid   

10. Securities and other forms   

11. Drawings  IV 

12. Documents to be furnished by bidder  V 

12.4 Bidders have to submit their bids as per below instructions otherwise it may result in the rejection of 

the Bid; 

Name of Documents Content Mode of Submission 

Bid Security/ Earnest Money 

Deposit (EMD) 

Bid Security/Earnest Money Deposit (EMD) 

receipt in Original. 

Both Online and Hard 

Copy 

All Declarations / Affidavit / 

Agreements / Authorization 

All Declarations / Affidavit / Agreements / 

Authorization in Original. 
Online Only 

Qualification Bid 

All the documents for Submission of the 

Qualification Bid, its sub sections and any other 

applicable documents as per RFP. 

Online Only 

Technical Bid All the documents for Submission of the Online only 
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Technical Bid, its sub sections and any other 

applicable documents as per RFP. 

Financial Bid 

All the formats for Submission of the 

Commercial Bid, its sub sections and any other 

applicable documents as per RFP. 

Online Only 
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13. Bid Prices 

1. The contract shall be for the whole works as described in Sub-Clause 1.1.and table given in IFB (Section-1) 

as per the price bid. 

2. The bidder shall fill in rates both in figure and words. In case of any difference, the rate quoted in words 

will be taken as the quoted rate. 

3. All taxes including GST payable by the contractor under the contract, or for any other cause shall be 

included in Bid Price submitted by the Bidder.  

13.4 The prices quoted by the bidder shall not be changed up to 10 % variation of quantity and beyond 

that contractor may claim for extra item as this is an item rate contract to be completed in a time 

bound manner. 

14. Bid Price submitted by the Bidder shall include Operation & Maintenance of 5 (five) years with Defect 

Liability Period. 

15. Currencies of Bid and Payment 

15.1 The unit rates and the prices shall be quoted by the bidder entirely in Indian Rupees. All payment 

shall be made in Indian Rupees. 

16. Bid Validity 

16.1 Bids shall remain valid for a period not less than 120 days after the deadline date for bid 

submission specified in Clause 20. A bid valid for a shorter period shall be rejected by the 

Employer as non-responsive. In case of discrepancy in bid validity period between that given in the 

undertaking pursuant to clause 12.1(indicated as sl.no v of Part 1- Technical Bid) and the Form of 

Bid submitted by the bidder, the latter shall be deemed to stand corrected in accordance with the 

former and the bidder has to provide for any additional security that is required. 

16.2 In exceptional circumstances, prior to expiry of the original time limit, the Employer may request 

that the bidders may extend the period of validity for a specified additional period. The request and 

the bidders’ responses shall be made in writing or by cable. A bidder may refuse the request 

without forfeiting his bid security. A bidder agreeing to the request will not be required or 

permitted to modify his bid, but will be required to extend the validity of his bid security for a 

period of the extension, and in compliance with Clause-16 in all respects. 

16.3 Bid evaluation will be based on the bid prices. 

17. Bid Security 

The Bidder shall furnish, as part of his Bid, a Bid security in the amount as shown in column 4 of the 

table of IFB for this particular work. This bid security shall be in favour of Employer as named in 

Appendix and may be in one of the following forms: 

Internet Payment Gateway (IPG) / Challan / Bank Guarantee 

Bank Guarantee from any from any Scheduled Indian Bank from any of the branches Nationalized / 

Scheduled Bank situated within the territory of India in the form given in Section-9. 

1. Bank guarantees (and other instruments having fixed validity) issued as surety for the bid shall be valid 

for 45 days beyond the validity of the bids 

2. Any bid not accompanied by an acceptable Bid Security and not secured as indicated in Sub-Clauses-16.1 

and 16.2 above shall be rejected by the Employer as non- responsive. 
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3. The Bid security of unsuccessful bidders will be returned within 30 days of the end validity period 

specified in sub-Clause15.1. 

4. The Bid security of the successful bidder will be discharged when the bidder has signed the Agreement 

and furnished the required Performance Security. 

5. The Bid security may be forfeited 

a) if the Bidder withdraws the Bid after Bid opening during the period of Bid validity; 

b) if the Bidder does not accept the correction of the Bid Price, pursuant to Clause 27;or 

c) in the case of a successful Bidder, if the Bidder fails within the specified time limit to 

i) sign the Agreement; or 

ii) Furnish the required Performance Security. 

18. Alternative Proposals by Bidders 

1.  Bidders shall submit offers that fully comply with the requirements of the bidding documents, including 

the conditions of contract (including mobilization advance or time for completion), basic technical design 

as indicated in the drawing and specifications. Conditional offer or alternative offers will not be 

considered further in the process of tender evaluation. 

19. Format and Signing of Bid 

19.1 The bidder shall submit the bids as per “Instructions to Bidders for Online Submission of Bids”. 

19.2 Instruction to Bidders to be followed. Bids submitted online should be digitally signed by the bidder. 

19.3 Bidders shall follow the Method of submission of bid as mentioned in Instruction to Bidders and 

Instructions to Bidders for Online Submission of Bids. 
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SUBMISSION OF BIDS 

20. Method of Submission 

1. Bidders shall follow the Method of submission as per Instructions to Bidders for Online Submission 

of Bids given in Section-1 (IFB) in so far this bid is considered whose identification is given in item 

no. 10 Appendix to ITB. 

21. Deadline for Submission of the Bids 

1. Bidders shall follow the Method of online submission of bid as mentioned in Instruction to Bidders 

in section-1 and the bid should be submitted online latest by the date and time given at item 12 

Appendix to ITB. 

2. The Employer may extend the deadline for submission of bids by issuing an amendment in 

accordance with Clause 10, in which case all rights and obligations of the employer and the bidders 

previously subject to the original deadline will then be subject to the new deadline. 

22. Late Bids 

1. Any Bid received by the Employer after the deadline prescribed in Clause 20 will be returned to the 

bidder. 

23. Modification and Withdrawal of Bids 

1. Bidders may modify or withdraw their bid(s) before the deadline prescribed in Clause 20 or pursuant 

to Clause23. 

2. Bidders shall follow the Method of submission modification & withdrawal of bid as mentioned in 

Instruction to Bidders (for SBD contract). 

3. No bid may be modified after the deadline for submission of Bids except in pursuance of Clause-23. 

4. Withdrawal or modification of a Bid between the deadline for submission of bids and the expiration 

of the original period of bid validity specified in Clause 15.1 above or as extended pursuant to clause 

15.2 may result in the forfeiture of the Bid security pursuant to Clause16. 
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D. BID OPENING AND EVALUATION 

24. Bid Opening 

1. The Employer will open all the Technical Bids submitted online including modification made 

pursuant to Clause 22, in the manner specified in Clause 20 and 23.3. In the event of the specified 

date of Bid opening being declared a holiday for the Employer, the Bids will be opened at the 

appointed time and location on the next working day. A notice for the same shall be posted on the 

website. 

2. Evaluation of Bid 

i. Subject to confirmation of the bid security by the issuing bank, the bids accompanied with valid 

security will be taken up for evaluation with respect to the Qualification Information and other 

information furnished in Part I of the bid pursuant to ITB clause-12.1. 

ii. After receipt of confirmation of the bid security, the bidder will be asked in writing/ e-mail (usually 

within 15 days of opening of the Technical Bid) to clarify his technical bid, if necessary, with 

respect to any rectifiable defects. 

iii. The bidders will respond by e-mail in not more than 7 days of issue of the clarification letter, which 

will also indicate the date, time and venue of opening of the Financial Bid (usually on the 21st day 

of opening of the Technical bid) 

iv. Immediately (usually within 3 or 4 days), on receipt of these clarifications the Evaluation 

Committee will finalize the list of responsive bidders whose financial bids are for consideration. 

3. After the technical evaluation, these will be put to the Employer, which will find technically 

responsive bids. The financial of those bids will be opened who are found technically responsive. 

The financial bids of remaining bidders will remain unopened. 

4. In case bids are invited in more than one package, the order for opening of the “Financial Bid” shall 

be that in which they appear in the “Invitation for Bid”. 

5. The Employer shall prepare disclose information regarding bid opening to those present. 

6. The Employer shall open the bid and the information regarding bid opening may be disclosed to 

those present as representative of the bidder. 

25. Process to be Confidential 

1. Information relating to the examination, clarification, evaluation and comparison of bids and 

recommendations for the award of a contract shall not be disclosed to bidders or any other persons 

not officially concerned with such process until the award to the successful Bidder has been 

announced. Any effort by a Bidder to influence the Employer’s processing of bids or award 

decisions may result in the rejection of his Bid. 

26. Clarification of Financial Bids 

1. To assist in the examination, evaluation and comparison of bids, the Employer may, at his discretion, 

ask any Bidder for clarification of his Bid, justification, including breakdowns of unit rates. The 

request for clarification and the response shall be in writing or by cable, but no change in the price of 

substance of the Bid shall be sought, offered or permitted except as required to confirm the 

correction of arithmetic errors discovered by the Employer in the evaluation of the bids in 

accordance with ITB Clause-27. 

2. Subject to ITB sub-clause 25.1, no Bidder shall contact the Employer on any matter relating to his 
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bid from the time of the bid opening to the time the contract is awarded. If the bidder wishes to bring 

additional information to the notice of the Employer, it should do so in writing. 

3. Any effort by the Bidder to influence the Employer in the Employer’s bid evaluation, bid 

comparison or contract award decisions may result in the rejection of the Bidders’ bid. 

27. Examination of Bids and Determination of Responsiveness 

27.1 During the detailed evaluation of ’Technical Bids ‘, the Employer will determine whether each Bid: 

27.1.1 meets the eligibility criteria defined in ITB Clause 3 and 4; 

27.1.2 has been properly signed digitally; 

27.1.3 is accompanied by the required securities; and 

27.1.4 Is substantially responsive to the requirements of the bidding documents. During the detailed 

evaluation of the ‘Financial Bid’ the responsiveness of the bids will be further determined 

with respect to the remaining bid conditions, i.e. price bid, technical specifications, and 

drawings. 

27.2 A substantially responsive ’Financial Bid’ is one which conforms to all the terms, conditions, and 

specifications of the Bidding documents, without material deviation or reservation. A material 

deviation or reservation is one (a) which affects in any substantial way the scope, quality, or 

performance of the works;(b) which limits in any substantial way, inconsistent with the bidding 

documents, the Employer’s rights or the bidder’s obligations under the Contract; or (c) whose 

rectification would affect unfairly the competitive position of other bidders presenting substantially 

responsive bids. 

27.3 If a ’Financial Bid’ is not substantially responsive, it will be rejected by the Employer and may not 

subsequently be made responsive by correction or withdrawal of the non-conforming deviation or 

reservation. 

28. Correction of Errors 

28.1 ’Financial Bids’ determined to be substantially responsive will be checked by the Employer for 

any arithmetical errors. Errors will be corrected by the Employer as follows: 

(a) where there is a discrepancy between the rates in figures and in word, the rate in words will 

govern; and 

(b) Where there is a discrepancy between the unit rate and the line item total resulting from 

multiplying the unit rate by the quantity, the unit rate as quoted will govern. 

28.2 The amount stated in the ’Financial Bid will be corrected by the Employer in accordance with the 

above procedure and the bid amount adjusted with the concurrence of the Bidder in the following 

manner: 

28.3 If the Bid price increases as a result of these corrections, the amount as stated in the bid will be the 

‘bid price’ and the increase will be treated as rebate; 

28.4 If the bid price decrease as a result of the corrections, the decreased amount will be treated as the 

‘bid price’. Such adjusted bid price shall be considered as binding upon the bidder. If the Bidder 

does not accept the corrected amount the Bid will be rejected, and the Bid Security shall be 

forfeited in accordance with ITB Sub-clause 16.6(b). 

29. Evaluation and Comparison of Financial Bids 
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29.1 The Employer will evaluate and compare only the Bids determined to be substantially responsive 

in accordance with Sub-Clause-26.2. 

29.2 In evaluating the Bids, the Employer will determine for each Bid the evaluated Bid Price by 

adjusting the Bid Price as follows: 

(a) making any corrections for errors pursuant to clause 27; or 

(b) making an appropriate adjustment for any other acceptable variations, deviations 

(c) In case lowest quote is made by more than one bidder, then the bidder who has successfully 

completed and attached completion certificate while submitting online bid for more number 

of similar projects in the last 3 years would be awarded the work. Still, if there is a tie, 

lottery system will be followed to award the contract. 

29.3 If the Bid of the successful Bidder is seriously unbalanced in relation to the Engineer’s estimate of 

the cost of work to be performed under the contract, the Employer may require the Bidder to 

produce detailed price analysis for any or all items of the Bill of Quantities, to demonstrate the 

internal consistency of those prices with the construction methods and schedule proposed. After 

evaluation of the price analysis, the Employer may require that the amount of the performance 

security set forth in Clause 32 be increased at the expense of the successful Bidder to a level 

sufficient to protect the Employer against financial loss in the event of default of the successful 

Bidder under the Contract. 
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E. AWARD OF CONTRACT 

30. Award Criteria 

30.1 Subject to Clause 30, the Employer will award the Contract to the Bidder whose Bid has been 

determined 

i. To be substantially responsive to the bidding documents and who has offered the lowest 

evaluated Bid Price; and 

ii. To be within the available bid capacity adjusted to account for his bid price which is 

evaluated the lowest in any of the packages opened earlier than the one under consideration. 

In no case, the contract shall be awarded to any bidder whose available bid capacity is less 

than the evaluated bid price, even if the said bid is the lowest evaluated bid. The contract will 

in such cases be awarded to the next lowest bidder at the L1 cost if accepted by next lowest 

bidder otherwise tender stands cancelled. 

31. Employer's Right to Accept or Reject any Bid 

31.1 Notwithstanding Clause 29, the Employer reserves the right to accept or reject any Bid, to cancel 

the bidding process and reject all bids, at any time prior to the award of Contract, without thereby 

incurring any liability to the affected Bidder or Bidders or any obligation to inform the affected 

Bidder or Bidders of the grounds for the Employer’s action. 

31.2 After award of contract, if the Bidder is found to have concealed any fact relevant to projects, the 

employer may blacklist the Bidder or Bidders within 180days, with due process as- 

i. 3 Years Blacklisting for the Project Cost Rs. 1.00 Crore to Rs. 10.00 Crore 

ii. Deleted 

iii. Deleted 

32. Notification of Award and Signing of Agreement 

32.1 The Bidder whose Bid has been accepted will be notified of the award by the employer prior to 

expiration of the Bid validity period by cable, telex or facsimile confirmed by letter. This letter (herein 

after and in the Conditions of Contract called the “Letter of Acceptance”) will state the sum that the 

Employer will pay the contractor in consideration of the execution, completion, and maintenance of the 

Works by the contractor as prescribed by the contract (hereinafter and in the contract called the 

“Contract Price”). 

32.2 The notification of award will constitute the formation of the Contract, subject only to the furnishing of 

a performance security in accordance with the provisions of Clause 32. 

32.3 The Agreement will incorporate all agreements between the Employer and the successful Bidder. This 

agreement will be signed only after furnishing of the performance security by the successful bidder but 

within 15 (Fifteen) days of issue of Letter of Acceptance. The Employer will promptly notify the other 

bidders that their Bids have been unsuccessful. 

33. Performance Security 

33.1 Within 15 (Fifteen) days of receipt of the Letter of Acceptance, the successful Bidder shall deliver to 

the Employer a Performance security in any of the forms given in 32.2 for an amount equivalent to 3% 

of the Contract price. Including earnest money plus additional security for unbalanced Bids in 

accordance with the Clause 29.5 of ITB and the provisions of Bihar Financial Rules. 

33.2 A bank guarantee from any of the branches of Nationalized/Scheduled Bank situated within territory of 
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India in the form given in Section 10; or Certified Cheque / Bank Draft payable to employer as 

indicated in item no. 16 Appendix to ITB. 

33.3 If the performance security is provided by the successful Bidder in the form of a Bank Guarantee, it 

shall be issued from any of the branches of Nationalized/Scheduled Bank situated within the territory of 

India. 

33.4 Failure of the successful Bidder to comply with the requirements of Sub-Clause 32.1 shall constitute 

grounds for cancellation of the award and forfeiture of the Bid Security. 

33.5 The validity of the performance security is 60 days beyond the defect liability period. 

Additional Performance Guarantee: -  

Provision for taking Additional Performance Guarantee for rate quoted below Bill Of Quantity (BOQ) rate 

shall be made as follows:- 

1. Additional Performance Guarantee will be charged at the rate of 0.25% for every 1% rate quoted 

below bill of quantity for rated quoted 0% to 5% below bill of quantity. 

2. Additional Performance Guarantee will be charged at the rate of 0.5% for every 1% rate quoted 

below bill of quantity for rated quoted 5% to 15% below bill of quantity. 

3. Additional Performance Guarantee will be charged at the rate of 01% for every 1% rate quoted 

below bill of quantity for rated quoted 15% to 20% below bill of quantity. 

4. Additional Performance Guarantee will be charged at the rate of 02% for every 1% rate quoted 

below bill of quantity for rated quoted 20% below bill of quantity. 

34. Advance Payment and Security 

The Employer will provide contract or an interest-bearing mobilization advance (as per CVC guidelines in 

this regard) on the Contract Price in two stages of 5% each subject to maximum amount of 10% of 

contract price.  

35. Corrupt or Fraudulent Practices 

The Employer will reject a proposal for award if it determines that the Bidder recommended for award 

has engaged in corrupt or fraudulent practices in competing for the contract in question and will declare 

the firm ineligible, either indefinitely or for a stated period of time, to be awarded a contract with BSCL, 

UD & HD, Government of Bihar, and any other state agencies, if it at any time determines that the firm 

has engaged in corrupt or fraudulent practices in competing for the contract, or in execution of the work 

related to contract. 
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36. Dispute Resolution 

The dispute arising between the employer and the contractor, if not resolved amicably shall be referred to 

appointed expert mediator of Bihar State Legal Services Authority (BSLSA).If the matter does not get 

resolved it will finally go for arbitration. Arbitration in such a case will be done in accordance to Indian 

Arbitration and Conciliation Act, 1996 and amended provisions thereof. The place of arbitration shall be 

Bhagalpur and the language of arbitration shall be English. This may be read in conjunction with clause 

20.2 of Condition of Contract. 

APPENDIX to ITB 

 

 

S. 

No. 

 

Description 

Clause Reference 

with respect to 

Section- 2 

1. 
Name of the Employer is Chief Executive Officer, 

Bhagalpur Smart City Limited(BSCL), Bhagalpur 
[C1. 1.1] 

 

 

 

 

2. 

The last five years  

 

 

 

[Cl. 4.5 A (a)] 

2015 – 2016 

2016 – 2017 

2017 – 2018 

2018 – 2019 

2019 – 2020 

 

 

3. 

The contractor/firm must have achieved a minimum 

annual financial turnover 50[Fifty]% of estimated bid 

amount  equal to Rs. 1,6825133.00/-(Rupees One 

Crore Sixty Eight Lakh Twenty Five Thousand One 

Hundred Thirty Three Only) in any one financial year 

during last five completed financial years (from 2015-

16 to 2019-20). 

 

 

[C1.4.5A(a)] 

 

4. Minimum work Completion Experience [C1.4.5A(b)] 

 

5. 
Liquid assets and/or availability of credit

 facilities is 25 % of the project cost i.e. Rs. 1, 58,46,574/-

(Rupees One Crore Fifty Eight Lakh Forty Six 

Thousand Five Hundred Seventy Four Only) 

[C1.4.5B(c) & 

 Cl.4.3(h)] 

 

6. 

 

Deleted. 
 

 

7. 
The pre-bid meeting will take place at – BSCL Office, 

Municipal Corporation, Court Compound, 

BSCL,Bhagalpur 

[C1. 9.2.1] 

8. The Technical bid will be opened at BSCL Office, 

Bhagalpur 

[C1 .23.1.] 

 

9. 
Address of the Employer: 

Bhagalpur Smart City Limited(BSCL), Municipal 

Corporation, Court Compound, Bhagalpur 

 

10. Submission of Bid: [Cl. 19] 
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11. NIT No. 
BSCL/illumination 

of road/2021/57 

12. The bid should be submitted online [C1. 20.1] 

13. 
The bid will be opened at the time, date and venue 

mentioned in NIT 
[C1.23.1] 

14. 
The Bank Guarantee shall be in favor of Chief 

Executive Officer, Bhagalpur Smart City Limited. 
[C1.32.2] 

 

 

 

 

 

 

15. 

Escalation factors (For bringing the cost of works 

executed in different financial year and annual 

financial turnover to a common base value) 

 

Years before Multiply factor  

2015-16 1.61  

2016-17 1.46  

2017-18 1.33  

2018-19 1.21  

2019-20 1.10  
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ANNEXURE – I 

List of Indicative Equipment to be supplied and installed on Contract work [Reference Cl. 4.5 (B) (a)] 

a. Indicative list of equipment to be deployed 

 

Sl. Type of Equipment (leased or owned) 

Maximum age 

as on 

01.01.2021 (in 

Years) 

Minimum no. 

of Equipment 

required 

1. Megger 3 2 

2. Multi-meter 3 5 

3. Tool box with well-equipped tools 3 5 

4. Welding Machine 3 2 

5. Drilling machine 3 4 

6. Well-equipped Laboratory facility for quality test  One 

7. Chain pulley 3 2 

8. Punching machine 3 3 

10. Steel Plate with fitting 3  

11. Staging pipe with fitting 3  

12 Cutting machine 3  

Note: Above quantities are indicative/tentative. Contractor will have to arrange equipment/ machineries as 

required for the timely execution. 
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ANNEXURE – II 

List of Minimum Key Personal to be deployed on Contract Work by the Contract Agency: 

[Reference Cl.4.5 (B) (b)] 

1. During Construction Period 

S.No. Personnel Qualification No. of Person 

1 Project Manager 

B.E/B.Tech/B.Sc. in Electrical Engineering or equivalent with 

10 Years Exp. (2 years as Project Manager) 
1 

2 Site Engineer 

B.E/B.Tech/BSc. in Civil Engineering with 5 Years Exp. 

(including 3 years in Building Construction) or Diploma Civil 

with 10 Years Exp. (including 5 years in Building Const.) 

2 

3 

Electrical 

Engineer 

B.E. Electrical + 5 Years Exp. Or Diploma in Electrical + 10 

years Exp. 
4 

  Total 7 

 All the bio data of the proposed staffs shall be duly signed by the Authorized Signatory of the bidder. 
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SECTION 3 

 

QUALIFICATION INFORMATION 

 

& 

OTHER FORMS 
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QUALIFICATION INFORMATION 

The information to be filled in by the bidder in the following pages will be used for purposes of post qualification 

as provided for in Clause-4 of the Instructions to Bidders. This information will not be incorporated in the 

Contract. 

1. For Individual Bidders 

1.1. Constitution or legal status of Bidder [Attach copy] 

Place of registration: 

Principal place of business: 

Power of attorney of signatory of Bid [Attach] 

1.2. Total value of similar nature of work performed in the last five financial years** (in Rs. Lakhs) 

2015-16  

2016-17  

2017-18  

2018-19  

2019-20  

1.3. Work of similar nature performed as prime contractor, work performed in the past as a 

nominated sub- contractor will also be considered provided the sub-contract involved supply, 

installation, commissioning of all works which comes under similar projects, provided further 

that all other qualification criteria are satisfied (in the same name) on works of a similar nature 

over the last five financial years (2015-16 to 2019-20) and the current financial year till date. 

Project 

Name 

Name of the 

Employer* 

Description of 

Work 

Contact 

Number 

Value of 

Contract (Rs. 

Crore) (β) 

Date of 

issue of 

Work Order 

Period of 

Completion 

Actual Time 

of 

Completion

* 

Remarks 

Explaining 

Reasons for 

Delay and Work 

Completed 

         

* Attach certificate(s) from the Engineer(s)-in-Charge/EE/Employer. Attached certificate from Chartered 

Accountant(CA) 

In case lowest quote is made by more than one bidder, then the bidder who has successfully completed and 

attached completion certificate while submitting online bid form or the number of similar projects in the 

last 3 years would be awarded the work. Still, if there is a tie, lottery system will be followed to award the 

contract. 

1.4. Information on Bid capacity (works for which bids have been submitted and works which are yet 

to be completed) as on the date of this bid. 

(A). Existing commitments and on-going works: 

Description of 

works 

Place 

& 

State 

Contract No. Name & 

Address of 

Employer 

Value 

Contract 

(Rs. Lakh) 

Period of 

Completion 

Value of Works* of 

remaining to be 

completed (Rs.Lakh) 

Anticipated 

date of 

completion 

1 2 3 4 5 6 7 8 

        

* Attach certificate(s) from the Engineer(s)-in-Charge/EE/Employer. The item of work for which data is 
requested should tally with that specified in ITB clause 4.7. 
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(B). Works for which bids already submitted: 

Description of 

work 

Place & 

State 

Name & 

Address of 

Employer 

Estimated value of 

works ( Rs.Lakh) 

Period of 

completion 

Date when 

decision is 

expected 

Remarks If any 

1 2 3 4 5 6 7 

       

1.5. Availability of key items of Contractor’s Equipment essential for carrying out the Works [ref. 

Clause 4.5(B)(a). The Bidder should list all the information requested below. Refer also to Sub 

Clause 4.3(d) of the Instructions to Bidders. 

Item of 

Equipment 

Requirement Availability Proposals Remarks (from 

whom to be 

purchased No. Capacity 
To be 

procured 

Nos. / 

Capacity 

Age/ 

Condition 

       

       

1.6. Qualifications and experience of key personnel required for administration and execution of the 

Contract [Ref. Clause 4.5(B) (b)]. Attach biographical data. Refer also to sub Clause 4.3 (e) of 

Instructions to Bidders. 

 

 

 

 

1.7. Proposed sub-contracts and firms involved. [Refer ITB Clause4.3(k)] 

Sanctions of the 

works 
Value of Sub- 

Contract 
Sub-contractor 

(Name & Address) 
Experience in Similar 

Work 

    

Attach copies of certificates on possession of valid license for electrification [Reference Clause 4.5A(c) of ITB]. 

1.8. Financial reports for the last five financial years: balance sheets, profit and loss statements, 

auditors’ reports (in case of companies/corporation), etc. List them below and attach copies. 

(Attach certificate from Chartered Accountant) 

1.9. Evidence of access to financial resources to meet the qualification requirements: 

Cash in hand, lines of credit, etc. List them below and attach copies of support documents. 

1.10.  Name, address, and telephone, telex, and fax numbers of the Bidders’ bankers who may provide 

references if contacted by the Employer. 

1.11. Information on litigation history of current and last 05 financial years starting 2016-17 in which 

the Bidder is involved. 

Other Party(ies) Employer Cause of Dispute Amount involved 
Remarks showing Present 

Status 

     

 

Position Name Qualification Years of Professional 

Experience 

Years of experience in 

Proposed position 
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1.12. Statement of compliance under the requirements of Sub Clause 3.2 of the Instructions to Bidders. 

(Name of Consultant engaged for project preparations) 

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________

__________________________________________________ 

1.13. Proposed work methods and schedule. The Bidder should attach descriptions, drawings and charts 

as necessary to comply with the requirements of the Bidding documents. [Refer ITB Clause 4.1 & 

4.3(a)] 

1.14. Programme 

1.15. Quality Assurance Programme 

2. Additional Requirements. 

2.1. Affidavit as provided in Section 3  

2.2. Undertaking as provided in Section 3  

2.3. Bidders should provide any additional information required to fulfill the requirements of Clause 4 

of the Instructions to the Bidders, if applicable. 

2.4. Copy of letter of association in the form of agreement with subcontractor for the work defined or 

for any specializes /Engineering methodology work. 

2.5. Note: Even though the bidder meets the above qualifying criteria, he is subject to be 

disqualified, if he has made a misleading or false representation(s) in the forms, statements 

and attachments in proof of the qualifying requirements. 
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SAMPLE FORMAT FOR EVIDENCE OF ACCESS TO 

OR 

AVAILABILITY OF CREDIT FACILITIES 

 

 

 

(Clause 4.3 (g) OF ITB) 

 

 

 

BANK CERTIFICATE 

 

This is to certify that M/s _________________________________________________ is a reputed 

Company with a good financial standing. 

If the contract for the work , namely____________________________________________________ is 

awarded to the above firm,  we shall be able to  provide overdraft/credit facilities to the extent of 

Rs.___________________________ to meet their working capital requirements for executing the above 

contract during the contact period. 

 

 

 

 

__________________________ 

(Signature) 

Name of Bank 

Senior Bank Manager  

Address of the Bank 
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AFFIDAVIT 

Also refer qualification information format para 2.1 in the same Section 

1. I, the undersigned, do hereby certify that all the statements made in the required attachments are true and 

correct. 

2. The undersigned also hereby certifies that neither our firm M/S ______________________________ 

Has been blacklisted nor has abandoned any work in any government department, India or any contract 

awarded to us for such work have been rescinded, during last five years prior to the date of this bid. 

3. The undersigned hereby authorize(s) and request(s) any bank, person, firm or corporation to furnish 

pertinent information deemed necessary and requested by the Department to verify this statement or 

regarding my (our) competence and general reputation. 

4. The undersigned understand and agrees that further qualifying information may be requested, and agrees 

to furnish any such information at the request of the Department/Project implementing agency. 

 

 

 

 

(Signed by an authorized Officer of the Firm) 

 

 

__________________________________ 

__________________________________ 

Title of officer 

__________________________________ 

Name of Firm 

 

 

_________________________________ 

Date 
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UNDERTAKING 

 

Also refer qualification information format para 2.2 in the same Section 

I, the undersigned do hereby undertake that our firm M/s…………………………………… Would 

invest a minimum cash up to 25% of the value of the work during implementation of the Contract. 

 

 

 

____________________________________ 

 

 

(Signed by an authorized Officer of the Firm) 

 

 

____________________________________ 

 

 

Title of officer 

 

__________________________________ 

Name of Firm 

 

 

_________________________________ 

 

Date 
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SECTION 4 
 

 

GENERAL CONDITIONS OF CONTRACT 
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General Conditions of Contract 

ARTICLES 
 

1. Definitions of Interpretation 

2. Scope of Work 

3. Obligation of the Contractor 

4. Obligation of the Authority 

5. Representation &Warranties 

6. Disclaimer 

7. Performance Security 

8. Site of Project 

9. Utilities &Trees 

10. Design & Construction of the Project 

11. Quality Assurance, Monitoring & Supervision 

12. Completion Certificate 

13. Change of Scope 

14. Traffic Regulation 

15. Defects Liability 

16. Authority’s Engineer 

17. Financial Covenants 

18. Insurance 

19. Force Majeure 

20. Suspension of Contractor’s Rights 

21. Termination 

22. Assignment & Charges 

23. Liability &Indemnity 

24. Dispute Resolution 

25. Miscellaneous 

26. Definition 
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ARTICLE 1 
 

DEFINITIONS AND INTERPRETATION 
 

1.1. Definitions 

The words and expressions beginning with capital letters and defined in this Agreement (including those 

in Article 26) shall, unless the context otherwise requires, have the meaning ascribed thereto herein, and 

the words and expressions defined in the Schedules and used therein shall have the meaning ascribed 

thereto in the Schedules. 

1.2. Interpretation 

1.2.1 In this Agreement, unless the context otherwise requires, 

a. references to any legislation or any provision thereof shall include amendment or re-enactment or 

consolidation of such legislation or any provision thereof so far as such amendment or re-

enactment or consolidation applies or is capable of applying to any transaction entered into 

hereunder; 

b. References to laws of India or Indian law or regulation having the force of law shall include the 

laws, acts, ordinances, rules, regulations, bye laws or notifications which have the force of law in 

the territory of India and as from time to time may be amended, modified, supplemented, 

extended or re- enacted; 

c. references to a “person” and words denoting a natural person shall be construed as a reference to 

any individual, firm, company, corporation, society, trust, government, state or agency of a state 

or any association or partnership (whether or not having separate legal personality) of two or 

more of the above and shall include successors and assigns; 

d. the table of contents, headings or sub-headings in this Agreement are for convenience of 

reference only and shall not be used in, and shall not affect, the construction or interpretation of 

this Agreement; 

e. the words “include” and “including” are to be construed without limitation and shall be deemed 

to be followed by “without limitation” or “but not limited to” whether or not they are followed by 

such phrases; 

f. references to “construction” include, unless the context otherwise requires, survey and 

investigation, design, developing, engineering, procurement, supply of plant, materials, 

equipment, labour, delivery, transportation, installation, processing, fabrication, testing, and 

commissioning of the Project, including maintenance during the Construction Period, removing 

of defects, if any, and other activities incidental to the construction and “construct” or “build” 

shall be construed accordingly; 

g. references to “development” include, unless the context otherwise requires, construction, 

renovation, refurbishing, augmentation, up-gradation and other activities incidental thereto during 

the Construction Period, and “develop” shall be construed accordingly; 

h. any reference to any period of time shall mean a reference to that according to Indian standard 
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time; 

i. any reference to day shall mean a reference to a calendar day; 

j. reference to a “business day” shall be construed as reference to a day(other than a Sunday) on 

which banks in the State are generally open for business; 

k. any reference to month shall mean a reference to a calendar month as per the Gregorian calendar; 

l. references to any date, period or Project Milestone shall mean and include such date, period or 

Project Milestone as may be extended pursuant to this Agreement; 

m. any reference to any period commencing “from” a specified day or date and “till” or “until” a 

specified day or date shall include both such days or dates; provided that if the last day of any 

period computed under this Agreement is not a business day, then the period shall run until the 

end of the next business day; 

n. the words importing singular shall include plural and vice versa; 

o. references to any gender shall include the other and the neutral gender; 

p. “lakh” means a hundred thousand (100,000)and “crore” means ten million (10,000,000); 

q. “indebtedness” shall be construed so as to include any obligation (whether incurred as principal 

or surety) for the payment or repayment of money, whether present or future, actual or 

contingent; 

r. references to the “winding-up”, “dissolution”, “insolvency”, or “reorganization” of a company 

or corporation shall be construed so as to include any equivalent or analogous proceedings under 

the law of the jurisdiction in which such company or corporation is incorporated or any 

jurisdiction in which such company or corporation carries on business including the seeking of 

liquidation, winding-up, reorganization, dissolution, arrangement, protection or relief of debtors; 

s. save and except as otherwise provided in this Agreement, any reference, at any time, to any 

agreement, deed, instrument, licensee or document of any description shall be construed as 

reference to that agreement, deed, instrument, license or other document as amended, varied, 

supplemented, modified or suspended at the time of such reference; provided that this Sub-

clause(s) shall not operate so as to increase liabilities or obligations of the Authority hereunder or 

pursuant hereto in any manner whatsoever; 

t. any agreement, consent, approval, authorization, notice, communication, information or report 

required under or pursuant to this Agreement from or by any Party or the Authority’s Engineer 

shall be valid and effective only if it is in writing under the hand of a duly authorized 

representative of such Party or the Authority’s Engineer, as the case may be, in this behalf and not 

otherwise; 

u. the Schedules and Recitals to this Agreement form an integral part of this Agreement and will be 

in full force and effect as though they were expressly set out in the body of this Agreement; 

v. references to Recitals, Articles, Clauses, Sub-clauses, Provisos or Schedules in this Agreement 

shall, except where the context otherwise requires, mean references to Recitals, Articles, Clauses, 

Sub-clauses, Provisos and Schedules of or to this Agreement; reference to an Annex shall, subject 

to anything to the contrary specified therein, be construed as a reference to an Annex to the 

Schedule in which such reference occurs; and reference to a Paragraph shall, subject to anything 

to the contrary specified therein, be construed as a reference to a Paragraph of the Schedule or 
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Annex, as the case may be, in which such reference appear; the damages payable by either Party 

to the other of them, as set forth in this Agreement, whether on per diem basis or otherwise, are 

mutually agreed genuine pre-estimated loss and damage likely to be suffered and incurred by the 

Party entitled to receive the same and are not by way of penalty (the “Damages”);and 

w. Time shall be of the essence in the performance of the Parties’ respective obligations. If any time 

period specified herein is extended for the reasons specified in the Agreement, such extended 

time shall also be of the essence. 

1.2.2 Unless expressly provided otherwise in this Agreement, any Documentation required to be 

provided or furnished by the Contractor to the Authority shall be provided free of cost and in three 

copies, and if the Authority is required to return any such Documentation with its comments 

and/or approval, it shall be entitled to retain two copies thereof. 

1.2.3 The rule of construction, if any, that a contract should be interpreted against the parties 

responsible for the drafting and preparation thereof, shall not apply. 

1.2.4 Any word or expression used in this Agreement shall, unless otherwise defined or construed in 

this Agreement, bear its ordinary English meaning and, for these purposes, the General Clauses 

Act, 1897 shall not apply. 

1.3. Measurements and arithmetic conventions 

All measurements and calculations shall be in the metric system and calculations done to 2 (two) decimal 

places, with the third digit of 5 (five) or above being rounded up and below 5 (five) being rounded down. 

1.4. Priority of agreements and errors/discrepancies 

1.4.1 This Agreement, and all other agreements and documents forming part of or referred to in this 

Agreement are to be taken as mutually explanatory and, unless otherwise expressly provided 

elsewhere in this Agreement, the priority of this Agreement and other documents and agreements 

forming part hereof or referred to herein shall, in the event of any conflict between them, be in the 

following order: 

1. This Agreement; and all other agreements and documents forming part hereof or referred to 

herein; 

i.e. this Agreement at (a) above shall prevail over the agreements and documents at (b). 

1.4.2 Subject to the provisions of Clause 1.4.1, in case of ambiguities or discrepancies within this 

Agreement, the following shall apply: 

i. between two or more Clauses of this Agreement, the provisions of a specific Clause relevant 

to the issue under consideration shall prevail over those in other Clauses; 

ii. between the Clauses of this Agreement and the Schedules, the Clauses shall prevail and 

between Schedules and Annexes, the Schedules shall prevail; 

iii. between any two Schedules, the Schedule relevant to the issue shall prevail; 

iv. between the written description on the Drawings and the Specifications and Standards, the 

latter shall prevail; 

v. between the dimension scaled from the Drawing and its specific written dimension, the latter 

shall prevail; and 

vi. Between any value written in numerals and that in words, the latter shall prevail. 

1.5 Deleted 
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Part II 
 

 

 

 

Scope of the Project 
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ARTICLE 2 

 

 

 

SCOPE OF THE PROJECT 

2.1 Scope of the Project 

i. Under this Agreement, the scope of the Project (the “Scope of the Project”) shall be defined as 

scope of work as indicated in Invitation for Bids (IFB) with the Specifications and Standards set 

forth in RFP. 

ii. Performance and fulfillment of all other obligations of the Contractor in accordance with the 

provisions of this Agreement and matters incidental thereto or necessary for the performance of 

any or all of the obligations of the Contractor under this Agreement. 
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ARTICLE 3 

OBLIGATIONS OF THE CONTRACTOR 

3.1 Obligations of the Contractor 

3.1.1 Subject to and on the terms and conditions of this Agreement, the Contractor shall undertake the 

complete construction of the Project and observe, fulfill, comply with and perform all its 

obligations set out in this Agreement or arising hereunder. 

3.1.2 The Contractor shall comply with all Applicable Laws and Applicable Permits (including 

renewals as required) in the performance of its obligations under this Agreement. 

3.1.3 Save and except as otherwise provided in this Agreement or Applicable Laws, as the case may be, 

the Contractor shall, in discharge of all its obligations under this Agreement, conform with and 

adhere to Good Industry Practice at all times. 

3.1.4 The Contractor shall remedy any and all loss or damage to the Project, occurring on or after the 

Appointed Date and until the date of Provisional Certificate, with respect to the Works completed 

prior to the issuance of the Provisional Certificate and/or Completion Certificate, with respect to 

the Works referred to in the Punch List, at its own cost, save and except to the extent that any 

such loss or damage shall have arisen from any default of the Authority or on account of a Force 

Majeure Event in which case the provisions of Clause 19 shall apply. 

3.1.5 The Contractor shall remedy any and all loss or damage to the Project during the Defects Liability 

Period at its own cost, to the extent that such loss or damage shall have arisen out of the reasons 

specified in Clause15.3. 

3.1.6 The Contractor shall, at its own cost and expense, in addition to and not in derogation of its 

obligations elsewhere set out in this Agreement: 

a. make, or cause to be made, necessary applications to the relevant Government 

Instrumentalities with such particulars and details as may be required for obtaining 

Applicable Permits set forth and obtain and keep in force and effect such Applicable 

Permits in conformity with Applicable Laws; 

b. procure, as required, the appropriate proprietary rights, licenses, agreements and 

permissions for Materials, methods, processes, know-how and systems used or 

incorporated into the Project; 

c. make reasonable efforts to maintain harmony and good industrial relations among the 

personnel employed by it or its Sub-contractors in connection with the performance of its 

obligations under this Agreement; 

d. ensure and procure that its Sub-contractors comply with all Applicable Permits and 

Applicable Laws in the performance by them of any of the Contractor’s obligations under 

this Agreement; 

e. always act in a manner consistent with the provisions of this Agreement and not cause or 

fail to do any act, deed or thing, whether intentionally or otherwise, which may in any 

manner be violative of any of the provisions of this Agreement; 

f. support, cooperate with and facilitate the Authority in the implementation and operation 

of the Project in accordance with the provisions of this Agreement; 

g. ensure that the Contractor and its Sub-contractors comply with the safety and welfare 



55 
 

measures for labour in accordance with Applicable Laws and Good Industry Practice; 

h. keep, on the Site, a copy of this Agreement, publications named in this Agreement, any 

modified Drawings, Documents relating to the Project, and Change of Scope Orders and 

other communications sent under this Agreement, and provide access to all these 

documents at all reasonable times to the Authority’s Engineer and its authorized 

personnel; 

i. cooperate with other contractors employed by the Authority and personnel of any other 

public authority; and 

Not interfere unnecessarily or improperly with the convenience of the public, or the access to and 

use and occupation of all the existing facilities within the Right of Way, irrespective of whether 

they are public or in the possession of the Authority or of others. 

3.1.7 The Contractor shall undertake all necessary superintendence to plan, arrange, 

direct, manage, inspect and test the Works. 

3.2 The bidder should not outsource the contract to the sub-contractor. An 

undertaking from the bidder to be submitted. 

3.3 Obligations relating to employment of foreign nationals 

The Contractor acknowledges, agrees and undertakes that employment of 

foreign personnel by the Contractor and/or its Sub-contractors and their sub-

contractors shall be subject to grant of requisite regulatory permits and approvals 

including employment/residential visas and work permits, if any required, and 

the obligation to apply for and obtain the same shall and will always be of the 

Contractor. Notwithstanding anything to the contrary contained in this 

Agreement, refusal of or inability to obtain any such permits and approvals by 

the Contractor or any of its Sub-contractors or their sub-contractors shall not 

constitute Force Majeure Event, and shall not in any manner excuse the 

Contractor from the performance and discharge of its obligations and liabilities 

under this Agreement. 

3.4 Obligations relating to Contractor’s personnel 
 

3.4.1 The Contractor shall ensure and procure that the personnel engaged by it or by its 

Sub-contractors for performance of its obligations under this Agreement are at all 

times appropriately qualified, skilled and experienced in their respective functions 

in conformity with Applicable Laws and Good Industry Practice. 

3.4.2 The Authority’s Engineer may, for reasons to be specified in writing, direct the 

Contractor to remove any member of the Contractor’s or Sub-contractor’s 

personnel from the Project. Provided that any such direction issued by the 

Authority’s Engineer shall specify the reasons for the removal of such person. 

3.4.3 The Contractor shall, on receiving a direction from the Authority’s Engineer under 

the provisions of Clause 3.4.2, ensure and procure the removal of such person or 

persons from the Project with immediate effect. The Contractor shall further 
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ensure that such persons have no further connection with the Project. 

3.5 Obligations relating to advertisement on Project 
 

The Contractor shall not use the Project or any part thereof in any manner for 

branding or advertising purposes including for advertising any commercial 

product or services or companies. 

3.6 Obligations relating to Contractor’s care of the Works 
 

The Contractor shall bear full risk in and take full responsibility for the care of 

Works, and of Materials, goods and equipment for incorporation therein, on and 

from the Appointed Date and until the date of Provisional Certificate, with respect 

to the Works completed prior to the issuance of the Provisional Certificate, and/or 

Completion Certificate, with respect to the Works referred to in the Punch List, 

save and except to the extent that any such loss or damage shall have arisen from 

any default or neglect of the Authority. 

3.7 Obligations relating to electricity, water and other services 

The Contractor shall be responsible for procuring of all power, water and other 

services that it may require for the Project. 

3.8 Obligation relating service to be provided to Authority. 

The contractor will provide a vehicle having 5 to 6 persons for transporting 

engineers and supervisors of BSCL for the requirement of the project. 

3.9 Unforeseeable difficulties 

Except as otherwise specified in the Agreement: 

a. the Contractor accepts complete responsibility for having foreseen all 

difficulties and costs of successfully completing the Works; 

b. the Contract Price shall not be adjusted to take account of any unforeseen 

difficulties or costs; and 

c. The Scheduled Completion Date shall not be adjusted to take account 

of any unforeseen difficulties or costs. 

For the purposes of this Clause, unforeseeable difficulties include physical 

conditions like man-made or natural physical conditions including sub-surface 

and hydrological conditions which the Contractor encounters at the Site during 

execution of the Works. 

             3.10   Obligations relating to Environmental and Forest Clearances 

 

All the clearances shall be taken by selected bidder from the competent authority such as 

Ministry of Environment and Forest (MoEF)/ Central Pollution Control Board/ State 

Pollution Control Board etc. at their own cost. 
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3.11 Obligation relating Contract Labour  

 

All labour are to be engaged on work will be under Contract Labour (regulation & 

abolition) Act and Rules. The labourers will be under preview of Workmen Compensation 

Act 1923. 
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   ARTICLE 4 

OBLIGATIONS OF THE AUTHORITY 
 

4.1 Obligations of the Authority 
 

4.1.1 The Authority shall, at its own cost and expense, undertake, comply with and 

perform all its obligations set out in this Agreement or arising here under. 

4.1.2 The Authority shall be responsible for the correctness of the Scope of the Project, 

Project Facilities, Specifications and Standards and the criteria for Testing of the 

completed Works. 

4.1.3 The Authority shall, upon receiving the Performance Security under 

Clause 7.1.1, provide to the Contractor: 

a. The land for construction in accordance with the provisions of Clauses 

8.2 and 8.3, within a period of 15 (fifteen) days from the date of this 

Agreement. 

b. approval of the general arrangement drawings (the “GAD”) from BSCL 

authorities to enable the Contractor to start construction of Project in 

accordance with the Specifications and Standards, and subject to the 

terms and conditions specified in such approval, within a period of 30 

(thirty) days from the Appointed Date; and 

c. All environmental and forest clearances as required under Clause 4.3. 

4.1.4 Deleted. 

 

4.1.5 Notwithstanding anything to the contrary contained in this Agreement, the Parties 

expressly agree that the aggregate Damages payable under Clauses 4.1.4, 8.3 and 

9.2 shall not exceed 3% (three percent) of the Contract Price. For the avoidance of 

doubt, the Damages payable by the Authority under the aforesaid Clauses shall 

not be additive if they arise concurrently from more than one cause but relate to 

the same part of the Project. 

4.1.6 The Authority agrees to provide support to the Contractor and undertakes to 

observe, comply with and perform, subject to and in accordance with the 

provisions of this Agreement and Applicable Laws, the following: 

a) upon written request from the Contractor, and subject to the Contractor 

complying with Applicable Laws, provide reasonable support to the 

Contractor in procuring Applicable Permits required from any Government 

Instrumentality for implementation of the Project; 

 

b) upon written request from the Contractor, provide reasonable assistance to 
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the Contractor in obtaining access to all necessary infrastructure facilities 

and utilities, including water and electricity at rates and on terms no less 

favorable than those generally available to commercial customers receiving 

substantially equivalent services; 

c) procure that no barriers that would have a material adverse effect on Works 

are erected or placed on or about the Project by any Government 

Instrumentality or persons claiming through or under it, except for reasons 

of Emergency, national security or law and order; 

 

d) not do or omit to do any act, deed or thing which may in any manner be 

violative of any of the provisions of this Agreement; 

 

e) support, cooperate with and facilitate the Contractor in the implementation 

of the Project in accordance with the provisions of this Agreement; and 

 
f) upon written request from the Contractor and subject to the provisions of 

Clause 3.3, provide reasonable assistance to the Contractor and any 
expatriate personnel of the Contractor or its Sub-contractors to obtain 
applicable visas and work permits for the purposes of discharge by the 
Contractor or its Sub- contractors of their obligations under this Agreement 
and the agreements with the Sub-contractors. 

 

4.2 Deleted 
 

4.3 Obligations relating to Environmental and Forest Clearances 
 

All the clearances shall be taken by selected bidder from the competent authority such as 

Ministry of Environment and Forest (MoEF)/ Central Pollution Control Board/ State 

Pollution Control Board etc. at their own cost. 
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ARTICLE 5 
 

REPRESENTATIONS AND WARRANTIES 
 

5.1 Representations and warranties of the Contractor 
 

The Contractor represents and warrants to the Authority that: 
 

a) it is duly organized and validly existing under the laws of India, and has full 

power and authority to execute and perform its obligations under this 

Agreement and to carry out the transactions contemplated hereby; 

 

b) it has taken all necessary corporate and other actions under Applicable Laws 

to authorize the execution and delivery of this Agreement and to validly 

exercise its rights and perform its obligations under this Agreement; 

 

c) this Agreement constitutes its legal, valid and binding obligation, 

enforceable against it in accordance with the terms hereof, and its 

obligations under this Agreement will be legally valid, binding and 

enforceable obligations against it in accordance with the terms hereof; 

 

d) it is subject to the laws of India, and hereby expressly and irrevocably 

waives any immunity in any jurisdiction in respect of this Agreement or 

matters arising there under including any obligation, liability or 

responsibility hereunder; 

 

e) the information furnished in the Bid and as updated on or before the date of 

this Agreement is true and accurate in all respects as on the date of this 

Agreement; 

 

f) the execution, delivery and performance of this Agreement will not conflict 

with, result in the breach of, constitute a default under, or accelerate 

performance required by any of the terms of its memorandum and articles of 

association or any Applicable Laws or any covenant, contract, agreement, 

arrangement, understanding, decree or order to which it is a party or by 

which it or any of its properties or assets is bound or affected; 

 

g) there are no actions, suits, proceedings, or investigations pending or, to its 

knowledge, threatened against it at law or inequity before any court or 

before any other judicial, quasi-judicial or other authority, the outcome of 

which may result in the breach of this Agreement or which individually or in 

the aggregate may result in any material impairment of its ability to perform 

any of its obligations under this Agreement; 

h) it has no knowledge of any violation or default with respect to any order, 

writ, injunction or decree of any court or any legally binding order of any 
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Government Instrumentality which may result in any material adverse effect 

on its ability to perform its obligations under this Agreement and no fact or 

circumstance exists which may give rise to such proceedings that would 

adversely affect the performance of its obligations under this Agreement; 

 

i) it has complied with Applicable Laws in all material respects and has not 

been subject to any fines, penalties, injunctive relief or any other civil or 

criminal liabilities which in the aggregate have or may have a material 

adverse effect on its ability to perform its obligations under this Agreement; 

 

j) no representation or warranty by it contained herein or in any other 

document furnished by it to the Authority or to any Government 

Instrumentality in relation to Applicable Permits contains or will contain 

any untrue or misleading statement of material fact or omits or will omit to 

state a material fact necessary to make such representation or warranty not 

misleading; 

 

k) no sums, in cash or kind, have been paid or will be paid, by it or on its 

behalf, to any person by way of fees, commission or otherwise for securing 

the contract or entering into this Agreement or for influencing or attempting 

to influence any officer or employee of the Authority in connection there 

with; 

 

l) all information provided by the {selected bidder} in response to the Request 

for Qualification and Request for Proposals or otherwise, is to the best of its 

knowledge and belief, true and accurate in all material respects; 

 

m) all undertakings and obligations of the Contractor arising from the Request 

for Qualification and Request for Proposals or otherwise shall be binding on 

the Contractor as if they form part of this Agreement; and 

 

n) Nothing contained in this Agreement shall create any contractual 

relationship or obligation between the Authority and any Sub-contractors, 

designers, consultants or agents of the Contractor. 

 

 

 

5.2 Representations and warranties of the Authority 
 

The Authority represents and warrants to the Contractor that: 
 

a) it has full power and authority to execute, deliver and perform its obligations 

under this Agreement and to carry out the transactions contemplated herein 

and that it has taken all actions necessary to execute this Agreement, 

exercise its rights and perform its obligations, under this Agreement; 

b) it has taken all necessary actions under Applicable Laws to authorize the 

execution, delivery and performance of this Agreement; 
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c) it has the financial standing and capacity to perform its obligations under 

this Agreement; 

d) this Agreement constitutes a legal, valid and binding obligation enforceable 

against it in accordance with the terms hereof; 

e) It has no knowledge of any violation or default with respect to any order, 

writ, injunction or any decree of any court or any legally binding order of 

any Government Instrumentality which may result in any material adverse 

effect on the Authority’s ability to perform its obligations under this 

Agreement: 

 

f) it has complied with Applicable Laws in all material respects; 

 

g) it has good and valid right to the Site and has the power and authority to 

grant the site in respect thereof to the Contractor; and 

 

h) It shall have procured, as on the Appointed Date, site so that the Contractor 

can commence. 

 
5.3 Disclosure 

 

In the event that any occurrence or circumstance comes to the attention of either Party 

that renders any of its aforesaid representations or warranties untrue or incorrect, such 

Party shall immediately notify the other Party of the same. Such notification shall not 

have the effect of remedying any breach of the representation or warranty that has been 

found to be untrue or incorrect nor shall it adversely affect or waive any obligation of 

either Party under this Agreement. 
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ARTICLE 6 

DISCLAIMER 
 

6.1 Disclaimer 

6.1.1 The Contractor acknowledges that prior to the execution of this Agreement, the 

Contractor has, after a complete and careful examination, made an independent 

evaluation of the Request for Qualification, Request for Proposals, Scope of the 

Project, Specifications and Standards, Site, local conditions, physical qualities of 

ground, subsoil and geology, traffic volumes, suitability and availability of access 

routes to the Site and all information provided by the Authority or obtained, 

procured or gathered otherwise, and has determined to its satisfaction the accuracy 

or otherwise thereof and the nature and extent of difficulties, risks and hazards as 

are likely to arise or may be faced by it in the course of performance of its 

obligations hereunder. Save as provided in Clause-4.1.2 and Clause-5.2, the 

Authority makes no representation whatsoever, express, implicit or otherwise, 

regarding the accuracy, adequacy, correctness, reliability and/or completeness of 

any assessment, assumptions, statement or information provided by it and the 

Contractor confirms that it shall have no claim whatsoever against the Authority 

in this regard. 

6.1.2 The Contractor acknowledges and hereby accepts to have satisfied itself as to the 

correctness and sufficiency of the Contract Price. 

6.1.3 The Contractor acknowledges and hereby accepts the risk of inadequacy, mistake 

or error in or relating to any of the matters set forth in Clause 6.1.1 above and 

hereby acknowledges and agrees that the Authority shall not be liable for the same 

in any manner whatsoever to the Contractor, or any person claiming through or 

under any of them, and shall not lead to any adjustment of Contract Price or 

Scheduled Completion Date. 

6.1.4 The Parties agree that any mistake or error in or relating to any of the matters set 

forth in Clause 6.1.1 above shall not vitiate this Agreement, or render it voidable. 

6.1.5 In the event that either Party becomes aware of any mistake or error relating to any 

of the matters set forth in Clause 6.1.1above, that Party shall immediately notify 

the other Party, specifying the mistake or error. 

 

6.1.6 Except as otherwise provided in this Agreement, all risks relating to the Project 

shall be borne by the Contractor; and the Authority shall not be liable in any 

manner for such risks or the consequences thereof. 
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ARTICLE 7 
 

 
 

7.1 Performance Security 
 

7.1.1 The Contractor shall, for the performance of its obligations hereunder, provide to 

the Authority, within 15(Fifteen) days of the date of this LoI/LoA, an irrevocable 

and unconditional guarantee, for an amount equal to 3% (Three percent) of the 

Contract Price, from a Bank in the form set forth in Annex-I of Schedule-F (the 

“Performance Security”). The Performance Security shall be valid beyond 60 

(Sixty) days of the expiry of the Defects Liability Period specified in Clause 15.1.1. 

Until such time the Performance Security is provided by the Contractor pursuant 

hereto and the same comes into effect, the Bid Security shall remain in force and 

effect, and upon such provision of the Performance Security, the Authority shall 

release the Bid Security to the Contractor. For the avoidance of doubt, the Parties 

expressly agree that the Contractor shall provide, no later than 30 (thirty) days prior 

to the expiry of the Performance Security for the Defects Liability Period specified 

in Clause 15.1.1, a Performance Security in respect of the extended Defects 

Liability Period, as specified in Clause 15.1.2, for an amount equal to 3% (three 

percent) of the Contract Price. 

7.1.2 Notwithstanding anything to the contrary contained in this Agreement, the Parties 

agree that in the event of failure of the Contractor to provide the Performance 

Security in accordance with the provisions of Clause 7.1.1 and within the time 

specified therein or such extended period as may be provided by the Authority, in 

accordance with the provisions of Clause 7.1.3, the Authority may encash the Bid 

Security and appropriate the proceeds there of as Damages, and there upon all 

rights, privileges, claims and entitlements of the Contractor under or arising out of 

this Agreement shall be deemed to have been waived by, and to have ceased with 

the concurrence of the Contractor, and this Agreement shall be deemed to have 

been terminated by mutual agreement of the Parties. 

7.1.3 In the event the Contractor fails to provide the Performance Security within 15 

(Fifteen)  days, it may seek extension of time for a period not exceeding a further 

15 (fifteen) days on payment of Damages for such extended period in a sum 

calculated at the rate of 0.05% (zero point zero five percent) of the Contract Price 

for each day until the Performance Security is provided. 

7.1.4 Contractor will have to deposit additional performance guarantee for seriously 

unbalanced rate quoted by him at the time of agreement. 

7.2 Extension of Performance Security 
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The Contractor may initially provide the Performance Security for a period of 12 

(twelve) months provided that it shall procure the extension of the validity of the 

Performance Security, as necessary, at least 2 (two) months prior to the date of 

expiry thereof. Upon the Contractor providing an extended Performance Security, 

the previous Performance Security shall be deemed to be released and the 

Authority shall return the same to the Contractor within a period of 7 (seven) 

business days from the date of submission of the extended Performance Security. 

7.3 Appropriation of Performance Security 
 

7.3.1 Upon occurrence of a Contractor Default, the Authority shall, without prejudice to 

its other rights and remedies hereunder or in law, be entitled to encash and 

appropriate from the Performance Security the amounts due to it as Damages for 

the Contractor’s Default. 

7.3.2 Upon such encashment and appropriation from the Performance Security, the 

Contractor shall, within 30 (thirty) days thereof, replenish, in case of partial 

appropriation, to its original level the Performance Security, and in case of 

appropriation of the entire Performance Security provide a fresh Performance 

Security, as the case may be, and the Contractor shall, within the time so granted, 

replenish or furnish fresh Performance Security as aforesaid failing which the 

Authority shall be entitled to terminate the Agreement in accordance with Article 21 

Upon such replenishment or furnishing of a fresh Performance Security, as the case 

may be, the Contractor shall be entitled to an additional Cure Period of 30 (thirty) 

days for remedying the Contractor Default, and in the event of the Contractor not 

curing its default within such Cure Period, the Authority shall be entitled to encash 

and appropriate such Performance Security as Damages, and to terminate this 

Agreement in accordance with Article 21. 

7.4 Release of Performance Security 
 

The Authority shall release the Performance Security within 60 (sixty) days of the 

expiry of the Defects Liability Period or the extended Defects Liability Period, as 

the case may be, under this Agreement. Notwithstanding the aforesaid, the Parties 

agree that the Authority shall not be obliged to release the Performance Security 

until all Defects identified during the Defects Liability Period or the extended 

Defects Liability Period, as the case may be, have been rectified. 

7.5 Retention Money/Security Deposit 
 

7.5.1  From every payment for Works due to the Contractor in accordance with the 

provisions of Clause-17.5, the Authority shall deduct 8% (eight percent) thereof as 

Guarantee money for performance of the obligations of the Contractor during the 

Construction Period (the “Retention Money”) subject to the condition that the 
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maximum amount of Retention Money shall not exceed 10% (ten percent) of the 

Contract Price. 

7.5.2 Upon occurrence of a Contractor’s Default, the Authority shall, without prejudice 

to its other rights and remedies hereunder or in law, be entitled to appropriate the 

relevant amounts from the Retention Money as Damages for such Contractor’s 

Default. 

7.5.3 On completion of the whole work[ i.e. after obtaining completion certificate] half 

of the total retention money shall be released to the contractor after six months  and 

balance half will be paid after completion of Defect Liability period provided that 

all defects notified by Engineer as rectified by Contractor and Engineer has issued 

certificate for the same (Annex-II of Schedule-F).  

7.5.4 Within 15 (fifteen) days of the date of issue of the Completion Certificate, the 

Authority shall discharge the bank guarantees, if any, furnished by the Contractor 

under the provisions of Clause 7.5.3 and refund the balance of Retention Money 

remaining with the Authority after adjusting the amounts appropriated under the 

provisions of Clause 7.5.2 and the amounts refunded under the provisions of Clause 

7.5.3. 

7.5.5 The Parties agree that in the event of Termination of this Agreement, the 

Retention Money and the bank guarantees specified in this Clause7.5 shall be 

treated as if they are Performance Security and shall be reckoned as such for the 

purposes of Termination Payment under Clause21.6. 
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ARTICLE 8 
 

SITE OF PROJECT 

8.1 The Site 

The site of the Project (the “Site”) shall comprise the site described in respect of 

which the land shall be provided by the Authority to the Contractor. The Authority 

shall be responsible for acquiring and providing land on the Site in accordance with 

the [alignment] finalized by the Authority, free from all encroachments and 

encumbrances, and free access thereto for the execution of this Agreement. 
 

8.2 Deleted 
 

8.3 Deleted. 
 

8.4 Deleted. 
 

8.5 Deleted. 
 

8.6 Deleted 
 

8.7 Deleted 
 

8.8 Geological and archaeological finds 
 

It is expressly agreed that mining, geological or archaeological rights do not form 

part of this Agreement with the Contractor for the Works, and the Contractor 

hereby acknowledges that it shall not have any mining rights or interest in the 

underlying minerals, fossils, antiquities, structures or other remnants or things 

either of particular geological or archaeological interest and that such rights, 

interest and property on or under the Site shall vest in and belong to the Authority 

or the concerned Government Instrumentality. The Contractor shall take all 

reasonable precautions to prevent its workmen or any other person from removing 

or damaging such interest or property and shall inform the Authority forthwith of 

the discovery thereof and comply with such instructions as the Authority or the 

concerned Government Instrumentality may reasonably give for the removal of 

such property. For the avoidance of doubt, it is agreed that any reasonable 

expenses incurred by the Contractor hereunder shall be reimbursed by the 

Authority. It is also agreed that the Authority shall procure that the instructions 

hereunder are issued by the concerned Government Instrumentality within a 

reasonable period so as to enable the Contractor to continue its Works with such 

modifications as may be deemed necessary. 
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ARTICLE 9 

                UTILITIES AND TREES 

9.1 Deleted. 

9.2 Deleted. 

9.3 New utilities 

9.3.1 The Contractor shall allow, subject to such conditions as the Authority may 

specify, access to, and use of the Site for laying telephone lines, water pipes, 

electric cables or other public utilities. Where such access or use causes any 

financial loss to the Contractor, it may require the user of the Site to pay 

compensation or damages as per Applicable Laws. For the avoidance of doubt, it 

is agreed that use of the Site under this Clause-9.3 shall not in any manner relieve 

the Contractor of its obligation to construct the Project in accordance with this 

Agreement and any damage caused by such use shall be restored forthwith at the 

cost of the Authority. 

9.3.2 In the event the construction of any Works is affected by a new utility or works 

undertaken in accordance with this Clause 9.3, the Contractor shall be entitled to a 

reasonable Time Extension as determined by the Authority’s Engineer in 

accordance with the provisions of Clause10.4. 

9.3.3   Deleted. 

9.3.4 Deleted. 

9.4 Felling of trees 

The Authority shall assist informally the Contractor in obtaining the Applicable 

Permits for felling of trees to be identified by the Authority for this purpose if and 

only if such trees cause a Material Adverse Effect on the construction of the 

Project. The cost of such felling and of the compensatory plantation of trees, if 

any, shall be borne by the Selected Bidder. In the event of any delay in felling 

thereof for reasons beyond the control of the Contractor; it shall be excused for 

failure to perform any of its obligations hereunder if such failure is a direct 

consequence of delay in the felling of trees. The Parties hereto agree that the felled 

trees shall be deemed to be owned by the Authority and shall be disposed in such 

manner and subject to such conditions as the Authority may in its sole discretion 

deem appropriate. For the avoidance of doubt, the Parties agree that if any felling 

of trees result any period of delay in providing the Applicable Permits, the 

Contractor shall be entitled to Time Extension.
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      ARTICLE 10 

    CONSTRUCTION OF THE PROJECT 
 

10.1 Obligations prior to commencement of Works 
 

10.1.1 Within 20 (twenty) days of the Appointed Date, the Contractor shall: 
 

i) appoint its representative, duly authorized to deal with the Authority 

in respect of all matters under or arising out of or relating to this 

Agreement; 
 

ii) Appoint a Construction/Project Manager who will head the 

Contractor’s supply, execution, Quality and complete finishing 

including handing over of total work under contract with all 

responsibilities.  
 

iii) undertake and perform all such acts, deeds and things as may be 

necessary or required before commencement of Works under and in 

accordance with this Agreement, Applicable Laws and Applicable 

Permits; and 

 

iv) Make its own arrangements for quarrying of materials and 

procurement needed for the Project under and in accordance with 

Applicable Laws and Applicable Permits. 

 

10.1.2 Deleted 

10.1.3 Within 30 (thirty) days of the Appointed Date, the Contractor shall submit to the 

Authority a programme (the “Programme”) for construction of the Works, 

developed using networking techniques and giving the following details: 

Part I Contractor’s organization for the Project, the general methods and arrangements 

for construction, environmental management plan, Quality Assurance Plan including 

traffic management and safety plan covering safety of users and workers during 

construction, Contractor’s key personnel, and equipment. 

Part II Programme for completion of construction and Project Milestones of the Works 

as specified in Project Completion Schedule set forth in Schedule-I. The Programme shall 

include: 

i. the order in which the Contractor intends to carry out the Works, 

including the anticipated timing of design and Works; 

 
ii. the periods for reviews under Clause 10.2;and 

 
iii. The sequence and timing of inspections and tests specified in this 

Agreement. 



70 
 

 

The Contractor shall submit a revised programme whenever the previous programme is 

inconsistent with the actual progress or with the Contractor’s obligations. 

          Part III Monthly cash flow forecast for the Project. 
 

For the avoidance of doubt, the Contractor acknowledges and agrees that the Authority 

may, within a period of 15 (fifteen) days of receipt of the Programme, convey its 

comments to the Contractor stating the modifications, if any, required for compliance 

with the provisions of this Agreement, and the Contractor shall carry out such 

modifications, to the extent required for conforming with the provisions of this 

Agreement. 

10.1.4 For the avoidance of doubt, the sum of payments to be computed in respect of all 

the items of work shall not exceed the Contract Price, as may be adjusted in 

accordance with the provisions of this Agreement. 

10.1.5 The Contractor shall arrange to carry out safety audit in accordance with 

Applicable Laws and Good Industry Practice through any proven agency.  

10.1.6 Deleted 

10.2 Deleted  

10.3 Construction of the Project 
 

10.3.1 The Contractor shall construct the Project in conformity with the Drawings, 

Specifications and Standards set forth in this RFP. The Contractor shall be 

responsible for the correct positioning of all parts of the Works, and shall rectify 

any error in the positions, levels, dimensions or alignment of the Works. The 12 

(twelve) months from the Appointed Date shall be the scheduled completion date 

(the “Scheduled Completion Date”) and the Contractor agrees and undertakes that 

the construction shall be completed on or before the Scheduled Completion Date, 

including any extension thereof. 

10.3.2 The Contractor shall construct the Project in accordance with the Project Completion 

Schedule set forth in Schedule-I. In the  event that the Contractor fails to achieve 

any Project Milestone set forth in Schedule-I, unless such failure has occurred due 

to Force Majeure or for reasons attributable to the Authority, it shall pay Damages 

to the Authority in a sum calculated  as per the details shown in  Schedule-I clause 

no: 2.and until such Project Milestone is achieved or the Works are completed; 

provided that if the period for any or all Project Milestones or the Scheduled 

Completion Date is extended in accordance with the provisions of this Agreement, 

the dates set forth in Schedule-I shall be deemed to be modified accordingly and 

the provisions of this Agreement shall apply as if Schedule-I has been amended as 

above; provided further that in the event the Works are completed within or 
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before the Scheduled Completion Date including any Time Extension, the 

Damages paid under this Clause 10.3.2 shall be refunded by the Authority to the 

Contractor, but without any interest thereon. For the avoidance of doubt, it is 

agreed that recovery of Damages under this Clause 10.3.2 shall be without 

prejudice to the rights of the Authority under this Agreement including the right 

of Termination thereof. The Parties further agree that Time Extension hereunder 

shall only be reckoned for and in respect of the affected Works as specified in 

Clause10.4.2. 

10.3.3 The Authority shall notify the Contractor of its decision to impose Damages in 

pursuance of the provisions of this Clause 10.3. Provided, however, that no 

deduction on account of Damages shall be effected by the Authority without 

taking into consideration the representation, if any, made by the Contractor within 

20 (twenty) days of such notice. The Parties expressly agree that the total amount 

of Damages under Clause 10.3.2 shall not exceed 10% (ten percent) of the 

Contract Price. 

10.4 Extension of time for completion 
 

10.4.1 Without prejudice to any other provision of this Agreement for and in respect of 

extension of time, the Contractor shall be entitled to extension of time in the 

Project Completion Schedule (the “Time Extension”) to the extent that 

completion of any Project Milestone is or will be delayed by any of the following, 

namely: 

a) delay in providing site, environmental clearances specified in 

Clause4.1.4; 

b) Change of Scope, unless an adjustment to the Scheduled Completion 

Date has been agreed under Article13; 
 

c) occurrence of a Force Majeure Event; 
 

d) any delay, impediment or prevention caused by or attributable to 

the Authority, the Authority’s personnel or the Authority’s other 

contractors on the Site; and 

e) Any other cause or delay which entitles the Contractor to 

Time Extension in accordance with the provisions of this 

Agreement. 

 

10.4.2 The Contractor shall, no later than 15(fifteen) business days from the occurrence 

of an event or circumstance specified in Clause 10.4.1, inform the Authority by 

notice in writing, stating in reasonable detail with supporting particulars, the event 

or circumstances giving rise to the claim for Time Extension in accordance with 

the provisions of this Agreement. Provided that the period of 15 (fifteen) business 
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days shall be calculated from the date on which the Contractor became aware, or 

should have become aware, of the occurrence of such an event or circumstance. 

Provided further that notwithstanding anything to the contrary contained in this 

Agreement, Time Extension shall be due and applicable only for the Works which 

are affected by the aforesaid events or circumstances and shall not in any manner 

affect the Project Completion Schedule for and in respect of the Works which are 

not affected thereby. 

10.4.3 In the event of the failure of the Contractor to issue to the Authority’s Engineer a 

notice in accordance with the provisions of Clause 10.4.2 within the time 

specified therein, the Contractor shall not be entitled to any Time Extension and 

shall forfeit its right to any such claims in future. For the avoidance of doubt, in 

the event of failure of the Contractor to issue notice as specified in this Clause 

10.4.3, the Authority shall be discharged from all liability in connection 

therewith. 

10.4.4 The Authority’s Engineer shall, on receipt of a claim in accordance with the 

provisions of Clause 10.4.2, examine the claim expeditiously within the time 

frame specified herein. In the event the Authority’s Engineer requires any 

clarifications to examine the claim, the Authority’s Engineer shall seek the same 

within 15 (fifteen) days from the date of receiving the claim. The Contractor shall, 

on the receipt of the communication of the Authority’s Engineer requesting for 

clarification, furnish the same to the Authority’s Engineer within 15 (Fifteen)  

days thereof. The Authority’s Engineer shall, within a period of 30 (thirty) days 

from the date of receipt of such clarifications, forward in writing to the Contractor 

its determination of Time Extension. For the avoidance of doubt, the Parties agree 

that the Authority’s Engineer shall, in accordance with the provisions of this 

Agreement, notify the Contractor of the aforesaid Time Extension no later than 60 

(sixty) days from the date of receipt of the Contractor’s claim for Time Extension. 

Provided that when determining each extension of time under this Clause 10.4, 

the Authority’s Engineer shall review previous determinations and may increase, 

but shall not decrease, the total Time Extension. 

10.4.5 If the event or circumstance giving rise to the notice has a continuing effect: 
 

f) the detailed claim shall be considered as interim; 

g) the Contractor shall, no later than 15 (Fifteen) days after the close of 

each month, send further interim claims specifying the accumulated 

delay, the extension of time claimed, and such further particulars as the 

Authority’s Engineer may reasonably require; and 
 

h) the Contractor shall send a final claim within 30 (thirty) days after 
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the effect of the event or the circumstances. 

 

Upon receipt of the claim hereunder, the Authority’s Engineer shall examine and 

determine the same in accordance with the provisions of Clause 10.4.4 within a period of 

60 (sixty) days of the receipt thereof. 

10.5 Incomplete Works 
 

In the event the Contractor fails to complete the Works in accordance with the Project 

Completion Schedule, including any Time Extension granted under this Agreement, the 

Contractor shall endeavor to complete the balance work expeditiously and shall pay 

Damages to the Authority in accordance with the provisions of Clause 10.3.2 for delay of 

each month until the Works are completed in accordance with the provisions of this 

Agreement. Recovery of Damages under this Clause shall be without prejudice to the 

rights of the Authority under this Agreement including the right to termination under 

Clause-21.1. 
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ARTICLE 11 

QUALITY ASSURANCE, MONITORING AND SUPERVISION 
 

11.1 Quality of Materials and workmanship 
 

11.1.1 The Contractor shall ensure that the Construction, Materials and workmanship are 

in accordance with the requirements specified in this Agreement, Specifications 

and Standards and Good Industry Practice. 

11.1.2 The Contractor warrants that all Materials shall be new, unused, not reconditioned 

and in conformity with Specification and Standards, Applicable Laws and Good 

Industry Practice, and that the Contractor shall not use any materials which are 

generally recognized as being deleterious under Good Industry Practice. 

11.2 Quality control system 
 

11.2.1 The Contractor shall establish a quality control mechanism to ensure compliance 

with the provisions of this Agreement (the “Quality Assurance Plan” or 

“QAP”). 

11.2.2 The Contractor shall, within 30 (thirty) days of the Appointed Date, submit to the 

Authority’s Engineer its Quality Assurance Plan which shall include the 

following: 

i) organization, duties and responsibilities, procedures, inspections and 

documentation; 

ii) quality control mechanism including sampling and testing of Materials, test 

frequencies, standards, acceptance criteria, testing facilities, reporting, recording 

and interpretation of test results, approvals, check list for site activities, and 

Performa for testing and calibration in accordance with the Specifications and 

Standards and Good Industry Practice; and 

iii) Internal quality audit system. 

The Authority’s Engineer shall convey its comments to the Contractor within a 

period of 21 (twenty-one) days of receipt of the QAP stating the modifications, if 

any, required, and the Contractor shall incorporate those in the QAP to the extent 

required for conforming with the provisions of this Clause 11.2. 

11.2.3 The Contractor shall procure all documents, apparatus and instruments, fuel, 

consumables, water, electricity, labour, Materials, samples, and qualified 

personnel as are necessary for examining and testing the Project Assets, Materials 

and workmanship in accordance with the Quality Assurance Plan. 

11.2.4 The cost of testing of Construction, Materials and workmanship under this 

Article 11 shall be borne by the Contractor. 
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11.3. Methodology 

The Contractor shall, at least 15 (fifteen) days prior to the commencement of work, 

submit to the Authority’s Engineer for review the methodology proposed to be adopted 

for executing the Works, giving details of equipment to be deployed, traffic management 

and measures for ensuring safety. The Authority’s Engineer shall complete the review 

and convey its comments, if any, to the Contractor within a period of 15 (Fifteen) days 

from the date of receipt of the proposed methodology from the Contractor. 

11.4. Inspection and technical audit by the Authority 

The Authority or any representative authorized by the Authority in its behalf shall inspect 

and review the progress and quality of the Works and issue appropriate directions to the 

Contractor for taking remedial action in the event the Works are not in accordance with 

the provisions of this Agreement. 

11.5 External technical audit 

At any time during construction, the Authority may appoint an external technical auditor 

to conduct an audit of the quality of the Works. The findings of the audit, to the extent 

accepted by the Authority, shall be notified to the Contractor and the Authority’s 

Engineer for taking remedial action in accordance with this Agreement. The Contractor 

shall provide all assistance as may be required by the auditor in the conduct of its audit 

hereunder. Notwithstanding anything contained in this Clause 11.5, the external technical 

audit shall not affect any obligations of the Contractor or the Authority’s Engineer under 

this Agreement. 

11.6 Inspection of construction records 

The Authority shall have the right to inspect the records of the Contractor relating to the 

Works. 

11.7 Monthly progress reports 

During the Construction Period, the Contractor shall, no later than 15 (Fifteen) days after 

the close of each month, furnish to the Authority’s Engineer a monthly report on the 

progress of Works and shall promptly give such other relevant information as may be 

required by the Authority’s Engineer. 

11.8 Inspection 

11.8.1 The Authority’s Engineer and its authorized representative shall at all times: 

iv) have full access to all parts of the Site and to all places from which natural 

Materials are being obtained for use in the Works; and 

v) During production, manufacture and construction at the Site and at the place of 

production, been titled to examine, inspect, measure and test the Materials and 
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workmanship, and to check the progress of manufacture of Materials. 

11.8.2 The Contractor shall give the Authority’s Engineer and its authorized agents 

access, facilities and safety equipment for carrying out their obligations under this 

Agreement. 

11.8.3 The Authority’s Engineer shall submit a monthly inspection report (the 

“Inspection Report”) to the Authority and the Contractor bringing out the results 

of inspections and the remedial action taken by the Contractor in respect of 

Defects or deficiencies. For the avoidance of doubt, such inspection or submission 

of Inspection Report by the Authority’s Engineer shall not relieve or absolve the 

Contractor of its obligations and liabilities under this Agreement in any manner 

whatsoever. 

11.9 Samples 

The Contractor shall submit the following samples of Materials and relevant 

information to the Authority’s Engineer for review: 

vi) manufacturer’s test reports and standard samples of manufactured Materials; and 

vii) Samples of such other Materials as the Authority’s Engineer may require. 

11.10 Tests 

11.10.1 For determining that the Works conform to the Specifications and Standards, the 

Authority’s Engineer shall require the Contractor to carry out or cause to be 

carried out tests, at such time and frequency and in such manner as specified in 

this Agreement, and in accordance with Good Industry Practice for quality 

assurance. The Contractor shall, with due diligence, carry out all the tests in 

accordance with the Agreement and furnish the results thereof to the Authority’s 

Engineer. Of the total tests for each category or type to be undertaken by the 

Contractor under the provisions of this Agreement and Good Industry Practice, 

the Authority’s Engineer shall (a) carry out or cause to be carried out, test checks 

equal to about 10% (ten percent) of the number of the tests required to be 

undertaken by the Contractor; and (b) witness or participate in at least 10% (ten 

percent) of the number of such tests conducted or caused to be conducted by the 

Contractor. 

11.10.2 In the event that results of any tests conducted under this Clause 11.10 establish 

any Defects or deficiencies in the Works, the Contractor shall carry out remedial 

measures and furnish a report to the Authority’s Engineer in this behalf. The 

Authority’s Engineer shall require the Contractor to carry out or cause to be 

carried out tests to determine that such remedial measures have brought the 

Works into compliance with the Specifications and Standards, and the procedure 

shall be repeated until such Works conform to the Specifications and Standards. 
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For the avoidance of doubt, the cost of such tests and the remedial measures in 

pursuance thereof shall be solely borne by the Contractor. 

11.11 Examination of work before covering up 

In respect of the work which the Authority’s Engineer is entitled to examine, 

inspect, measure or test before it is covered up or put out of view or any part of 

the work is placed thereon, the Contractor shall give notice to the Authority’s 

Engineer whenever any such work is ready and before it is covered up. The 

Authority’s Engineer shall then either carry out the examination, inspection or 

testing without unreasonable delay, or promptly give notice to the Contractor that 

the Authority’s Engineer does not require to do so. Provided, however, that if any 

work is of a continuous nature where it is not possible or prudent to keep it 

uncovered or incomplete, the Contractor shall notify the schedule of carrying out 

such work to give sufficient opportunity, not being less than 3 (three) business 

days’ notice, to the Authority’s Engineer to conduct its inspection, measurement 

or test while the work is continuing. Provided further that in the event the 

Contractor receives no response from the Authority’s Engineer within a period of 

3 (three) business days from the date on which the Contractor’s notice hereunder 

is delivered to the Authority’s Engineer, the Contractor shall be entitled to assume 

that the Authority’s Engineer would not undertake the said inspection. 

11.12 Rejection 

11.12.1 If, as a result of an examination, inspection, measurement or testing, any Plant, 

Material, design or workmanship is found to be defective or otherwise not in 

accordance with the provisions of this Agreement, the Authority’s Engineer may 

reject such Plant, Material, design or workmanship by giving notice to the 

Contractor, with reasons. The Contractor shall then promptly make good the 

Defect and ensure that the rejected it recompiles with the requirements of this 

Agreement. 

11.12.2 If the Authority’s Engineer requires the Plant, Material, design or workmanship 

to be retested, the tests shall be repeated on the same terms and conditions, as 

applicable in each case. If the rejection and retesting cause the Authority to incur 

any additional costs, such costs shall be recoverable by the Authority from the 

Contractor and may be deducted by the Authority from any monies due to be paid 

to the Contractor. 

11.12.3 The Contractor shall not be entitled to any extension of time on account of 

rectifying any Defect or retesting as specified in this Clause11.12. 

11.12.4 No examination, inspection, measurement or testing of any Plant, Material, 

design or workmanship by the Authority’s Engineer or its failure to convey its 

observations or to examine, inspect, measure or test shall relieve the Contractor of 

its obligations and liabilities under this Agreement in any manner nor shall the 
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Authority be liable for the same in any manner. 

11.13 Remedial work 

11.13.1 Notwithstanding any previous test or certification, the Authority’s Engineer may 

instruct the Contractor to: 

1. remove from the Site and replace any Plant or Materials which are not in 

accordance with the provisions of this Agreement; 

2. remove and re-execute any work which is not in accordance with the 

provisions of this Agreement and the Specification and Standards; and 

3. execute any work which is urgently required for the safety of the Project, 

whether because of an accident, unforeseeable event or otherwise; provided 

that in case of any work which is required on account of a Force Majeure 

Event, the provisions of Clause 19.6 shall apply. 

11.13.2 If the Contractor fails to comply with the instructions issued by the Authority’s 

Engineer under Clause 11.13.1, within the time specified in the Authority’s 

Engineer’s notice or as mutually agreed, the Authority’s Engineer may advise the 

Authority to have the work executed by another agency. The cost so incurred by 

the Authority for undertaking such work shall, without prejudice to the rights of 

the Authority to recover Damages in accordance with the provisions of this 

Agreement, be recoverable from the Contractor and may be deducted by the 

Authority from any monies due to be paid to the Contractor. 

11.14 Delays during construction 

Without prejudice to the provisions of Clause 10.3.2, in the event the Contractor does not 

achieve any of the Project  Financial Progress Milestones within the time period 

stipulated in Schedule I then in addition to the penalty deductions from running account 

bills the Authority’s Engineer shall have reasonably determined that the rate of progress 

of Works is such that Completion of the Project is not likely to be achieved by the end of 

the Scheduled Completion Date, it may notify the same to the Contractor, and the 

Contractor shall, within 15 (fifteen) days of such notice, by a communication inform the 

Authority’s Engineer in reasonable detail about the steps it proposes to take to expedite 

progress and the period within which it shall achieve the Project Completion Date. 

11.15 Quality control records and Documents 
 

The Contractor shall hand over to the Authority’s Engineer a copy of all its quality 

control records and documents before the Completion Certificate is issued pursuant to 

Clause-12.2. 

11.16 Video recording 
 

During the Construction Period, the Contractor shall provide to the Authority for every 

calendar quarter, a video recording, which will be compiled into a 3 (three) hour digital 



79 
 

video disc or any substitute thereof, covering the status and progress of Works in that 

quarter. The video recording shall be provided to the Authority no later than 15 (fifteen) 

days after the close of each quarter after the Appointed Date. 

11.17 Suspension of unsafe Construction Works 

11.17.1 Upon recommendation of the Authority’s Engineer to this effect, or on its own 

volition in cases of emergency or urgency, the Authority may by notice require 

the Contractor to suspend forthwith the whole or any part of the Works if, in the 

reasonable opinion of the Authority’s Engineer or the Authority, as the case may 

be, such work threatens the safety of the Users and or other persons on or about 

the Project. Provided, however, that in case of an emergency, the Authority may 

suo moto issue the notice referred to herein above. 

11.17.2 The Contractor shall, pursuant to the notice under Clause 11.17.1, suspend the 

Works or any part thereof for such time and in such manner as may be specified 

by the Authority and thereupon carry out remedial measures to secure the safety 

of suspended works, the Users, other persons and vehicles on or about the Project 

including pedestrians. The Contractor may by notice require the Authority’s 

Engineer to inspect such remedial measures forthwith and make a report to the 

Authority recommending whether or not the suspension hereunder may be 

revoked. Upon receiving the recommendations of the Authority’s Engineer, the 

Authority shall either revoke such suspension or instruct the Contractor to carry 

out such other and further remedial measures as may be necessary in the 

reasonable opinion of the Authority, and the procedure set forth in this Clause 

11.17 shall be repeated until the suspension hereunder is revoked. 

11.17.3  Subject to the provisions of Clause 19.6, all reasonable costs incurred for 

maintaining and protecting the Works or part thereof during the period of 

suspension (the “Preservation Costs”), shall be borne by the Contractor; provided 

that if the suspension has occurred as a result of any breach of this Agreement by 

the Authority, the Preservation Costs shall be borne by the Authority. 

11.17.4 If suspension of Works is for reasons not attributable to the Contractor, the 

Authority’s Engineer shall determine any Time Extension to which the Contractor 

is reasonably entitled in accordance with the provisions of Clause10.4. 
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ARTICLE 12 

COMPLETION CERTIFICATE 

12.1 Tests on completion 

12.1.1 No later than 30 (thirty) days prior to the likely completion of the Project, or a 

Section thereof, the Contractor shall notify the Authority’s Engineer of its intent 

to subject the Project or a Section thereof, to Tests. The date and time of each of 

the Tests shall be determined by the Authority’s Engineer in consultation with the 

Contractor, and notified to the Authority who may designate its representative to 

witness the Tests. The Contractor shall either conduct the Tests as directed by the 

Authority’s Engineer or provide such assistance as the Authority’s Engineer may 

reasonably require for conducting the Tests. For the avoidance of doubt, the 

Parties agree that in the event of the Contractor and the Authority’s Engineer 

failing to mutually agree on the dates for conducting the Tests, the Contractor 

shall fix the dates by giving not less than 15 (Fifteen) days’ notice to the 

Authority’s Engineer. 

12.1.2 All Tests shall be conducted in accordance with Schedule-J at the cost and 

expense of the Contractor. The Authority’s Engineer shall observe, monitor and 

review the results of the Tests to determine compliance of the Project or a Section 

thereof, with Specifications and Standards and if it is reasonably anticipated or 

determined by the Authority’s Engineer during the course of any Test that the 

performance of the Project or Section or any part thereof, does not meet the 

Specifications and Standards, it shall have the right to suspend or delay such Test 

and require the Contractor to remedy and rectify any Defect or deficiency. Upon 

completion of each Test, the Authority’s Engineer shall provide to the Contractor 

and the Authority copies of all Test data including detailed Test results. For the 

avoidance of doubt, the Parties expressly agree that the Authority’s Engineer may 

require the Contractor to carry out or cause to be carried out additional Tests, in 

accordance with Good Industry Practice, for determining the compliance of the 

Project or Section thereof with the Specifications and Standards. 

12.2 Provisional Certificate 
 

12.2.1 Subject to the provisions of Clause 12.2.5, upon completion of all Works forming 

part of the Project, save and except the Works for which Time Extension has been 
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granted under Clause 10.5, the Authority’s Engineer shall, at the request of the 

Contractor, issue a provisional certificate of completion substantially in the form 

set forth in Schedule-K (the “Provisional Certificate”) if the Tests for and in 

respect of the completed Works are successful. The Provisional Certificate shall 

have appended thereto a list of outstanding items of work (the “Punch List”) that 

need to be completed in accordance with the provisions of this Agreement. The 

Contractor undertakes to complete the minor outstanding items of works in 

respect of those Sections of the Project for which the Provisional Certificate has 

been issued, within a period of 30 (thirty) days of the date of Provisional 

Certificate, and those parts of the Works in respect of which Time Extension has 

been granted, within the extended period thereof. For the avoidance of doubt, the 

Parties agree that the Punch List shall include all Works for which Time 

Extension has been granted and shall also include any minor outstanding items of 

work forming part of the completed Sections if such works do not materially 

affect the use of the completed Sections for their intended purpose. The Parties 

further agree that Provisional Certificate shall not be issued if the completed 

Works cannot be safely and reliably placed in service of the Users thereof. 

12.2.2 Upon issue of Provisional Certificate, the provisions of Article 15 shall apply to 

the completed parts of the Project and the property and ownership of all such 

completed Works shall vest in the Authority. 

12.2.3 If the Authority’s Engineer determines that the Project or any completed part 

thereof does not conform to the provisions of this Agreement and cannot be safely 

and reliably placed in operation, it shall forthwith make a report in this behalf and 

send copies thereof to the Authority and the Contractor and withhold issuance of 

the Provisional Certificate until the Defects or deficiencies are rectified by the 

Contractor and Tests are successful in accordance with this Article12. 

12.2.4 Notwithstanding anything to the contrary contained in Clause 12.2.3, the 

Authority may, at any time after receiving a report from the Authority’s Engineer 

under that Clause, direct the Authority’s Engineer to issue a Provisional 

Certificate under Clause 12.2.1 and such direction shall be complied forthwith. 

12.2.5 No Provisional Certificate shall be issued under the provisions of this Clause 12.2 

until the Contractor has received at least 80% (eighty percent) of the amount 

arrived at after reducing the Item Rate specified in Clause-17.1.1 by the amount 

attributable to works which have been withdrawn under the provisions of Clause-

8.3.3. For the avoidance of doubt and by way of illustration, the Parties agree that 

if the Contract Price specified in Clause 17.1.1 is Rs.105 cr. (Rs. one hundred and 

five crore) and the works withdrawn under Clause 8.3.3 have a value of 

Rs.5cr.(Rs.five crore), a Provisional Certificate shall not be issued until valid 

claims for payment of an amount of Rs.80 cr. (Rs. eighty crore) have been 
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submitted by the Contractor in accordance with the provisions of this Agreement. 

It is further agreed that all price adjustments made in pursuance of Clause 17.10 

shall not be reckoned for computation of the claims for payments referred to in 

this Clause-12.2.5. It is also agreed that any Change of Scope effected within 

30(thirty) days of the Appointed Date shall be reckoned for the purposes of 

determining the Contract Price hereunder. 

12.3 Completion of remaining Works 
 

All items in the Punch List shall be completed by the Contractor in accordance 

with the provisions of this Agreement. For any delay in their completion other 

than for the reasons attributable to the Authority or due to Force Majeure, the 

Authority shall be entitled to recover Damages from the Contractor in accordance 

with the provisions of Clause 10.3.2 of this Agreement. 

12.4 Completion Certificate 
 

12.4.1 Upon completion of all Works, including the items specified in the Punch List, 

and the Authority’s Engineer determining the Tests to be successful, it shall 

forthwith issue to the Contractor and the Authority a certificate substantially in 

the form set forth in Schedule-K (the “Completion Certificate”). 

12.4.2 Upon receiving the Completion Certificate, the Contractor shall remove its 

equipment, materials, debris and temporary works from the Site within a period of 

30 (thirty) days thereof, failing which the Authority may remove or cause to be 

removed, such equipment, materials, debris and temporary works and recover 

from the Contractor an amount equal to 120% (one hundred and twenty percent) 

of the actual cost of removal incurred by the Authority. 

 

12.4.3 Without prejudice to the obligations of the Contractor specified in Article 15, the 

property and ownership of all the completed works forming part of the Project 

shall vest in the Authority. 

12.5 Rescheduling of Tests 
 

 If the Authority’s Engineer certifies to the Authority and the Contractor that it is unable 

to issue the Completion Certificate or Provisional Certificate, as the case maybe, because 

of events or circumstances on account of which the Tests could not be held or had to be 

suspended, the Contractor shall be entitled to re-schedule the Tests and hold the same as 

soon as reasonably practicable. 
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         ARTICLE 13 

            CHANGE OF SCOPE 

13.1 Change of Scope 

13.1.1 The Authority may, notwithstanding anything to the contrary contained in this 

Agreement, require the Contractor to make modifications or alterations to the 

Works (“Change of Scope”) before the issue of the Completion Certificate either 

by giving an instruction or by requesting the Contractor to submit a proposal for 

Change of Scope involving additional cost or reduction in cost. Any such Change 

of Scope shall be made and valued in accordance with the provisions of this 

Article13. 

13.1.2 Change of Scope shall mean: 

1) change in specifications of any item of Works; 

2) omission of any work from the Scope of the Project except under 

Clause 8.3.3; provided that, subject to Clause 13.5, the Authority 

shall not omit any work under this Clause in order to get it executed 

by any other entity; or 

3) Any additional work, Plant, Materials or services which are not 

included in the Scope of the Project, including any associated Tests 

on completion of construction. 

13.1.3 If the Contractor determines at any time that a Change of Scope will, if adopted, 

(i)  Accelerate completion, (ii) reduce the cost to the Authority of executing, 

maintaining or operating the Project, (iii) improve the efficiency or value to the 

Authority of the completed Project, or (iv) otherwise be of benefit to the 

Authority, it shall prepare a proposal with relevant details at its own cost. The 

Contractor shall submit such proposal, supported with the relevant details 

including the amount of reduction in the Contract Price, if any, to the Authority to 

consider such Change of Scope. The Authority shall, within 15 (fifteen) days of 

receipt of such proposal, either accept such Change of Scope with modifications, 

if any, and initiate proceedings therefore in accordance with this Article 13 or 

reject the proposal and inform the Contractor of its decision. For the avoidance of 

doubt, the Parties agree that the Contractor shall not undertake any Change of 

Scope without a Change of Scope Order being issued by the Authority, save and 

except any Works necessary for meeting any Emergency. 

13.2 Procedure for Change of Scope 

13.2.1 In the event of the Authority determining that a Change of Scope is necessary, it 

may direct the Authority’s Engineer to issue to the Contractor a notice specifying 
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in reasonable detail the works and services contemplated there under (the 

“Change of Scope Notice”). 

13.2.2 Upon receipt of a Change of Scope Notice, the Contractor shall, with due 

diligence, provide to the Authority and the Authority’s Engineer such information 

as is necessary, together with preliminary documentation in support of: 

a) the impact, if any, which the Change of Scope is likely to have on the Project 

Completion Schedule if the works or services are required to be carried out during the 

Construction Period; and 

b) the options for implementing the proposed Change of Scope and the effect, if any, 

each such option would have on the costs and time thereof, including the following 

details: 

c) break down of the quantities, unit rates and cost for different items of work; 

d) deleted 

e) Proposed modifications, if any, to the Project Completion Schedule of the Project. 

For the avoidance of doubt, the Parties expressly agree that, subject to the provisions 

of Clause 13.4.2, the Contract Price shall be increased or decreased, as the case may 

be, on account of Change of Scope. 

13.2.3 The Contractor’s quotation of costs for the Change of Scope shall be 

determined on the following principles: 

a) For works of similar nature compared to the Works being executed, the 

quotation shall be based on the rate for the item of work inclusive of all 

labour, Materials, equipment, incidentals, overheads and profit derived in 

accordance with the provisions of Clause 17.3; and the price adjustment in 

accordance with Clause 17.8 shall apply to the rates so worked out. 

b) For works not similar in nature to the Works being executed, the cost of 

work shall be derived on the basis of Bihar SOR Standard Data Book. 

13.2.4 Upon reaching an agreement, the Authority shall issue an order (the “Change of 

Scope Order”) requiring the Contractor to proceed with the performance thereof. 

In the event that the Parties are unable to agree, the Authority may: 

c) Issue a Change of Scope Order requiring the Contractor to proceed with 

the performance thereof at the rates and conditions approved by the 

Authority till the matter is resolved in accordance with Article 24;or 

d) Proceed in accordance with Clause13.5. 

13.2.5 The provisions of this Agreement, in so far as they relate to Works and Tests, shall 

apply mutatis mutandis to the works undertaken by the Contractor under this 

Article 13. 
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13.3 Payment for Change of Scope 
 

Payment for Change of Scope shall be made in accordance with the payment 

schedule specified in the Change of Scope Order. 

13.4 Restrictions on Change of Scope 

13.4.1 No Change of Scope shall be executed unless the Authority has issued the 

Change of Scope Order save and except any Works necessary for meeting any 

Emergency. 

13.4.2 Unless the Parties mutually agree to the contrary, the total value of all Change of 

Scope Orders shall not exceed 10% (ten percent) of the Contract Price. 

13.4.3 Notwithstanding anything to the contrary in this Article 13, no change arising 

from any default of the Contractor in the performance of its obligations under this 

Agreement shall be deemed to be Change of Scope, and shall not result in any 

adjustment of the Contract Price or the Project Completion Schedule. 

13.5 Power of the Authority to undertake works 
 

13.5.1 In the event the Parties are unable to agree to the proposed Change of Scope 

Orders in accordance with Clause 13.2, the Authority may, after giving notice to 

the Contractor and considering its reply thereto, award such works or services to 

any person on the basis of open competitive bidding from amongst bidders who 

are pre- qualified for undertaking the additional work; provided that the 

Contractor shall have the option of matching the first ranked bid in terms of the 

selection criteria, subject to payment of 2% (two percent) of the bid amount to the 

Authority, and there upon securing the award of such works or services. For the 

avoidance of doubt, it is agreed that the Contractor shall be entitled to exercise 

such option only if it has participated in the bidding process and its bid does not 

exceed the first ranked bid by more than 10% (ten per cent) thereof. It is also 

agreed that the Contractor shall provide assistance and cooperation to the person 

who undertakes the works or services hereunder, but shall not be responsible for 

rectification of any Defects in works carried out by other agencies. For the 

avoidance of doubt, the Authority acknowledges and agrees that it shall not 

undertake any works or services under this Clause 13.5.1 if such works or services 

cause a Material Adverse Effect on the Contractor. 

13.5.2 The works undertaken in accordance with this Clause 13.5 shall conform to the 

Specifications and Standards and shall be carried out in a manner that minimizes 

disruption to the Project. The provisions of this Agreement, in so far as they relate 

to Works and Tests, shall apply mutatis mutandis to the works carried out under 

this Clause13.5. 
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ARTICLE 15 

DEFECTS LIABILITY 

15.1 Defects Liability Period 

The Contractor shall be responsible for all the Defects and deficiencies, except usual 

wear and tear in the Project or any Section thereof, till the expiry of the “Defects Liability 

Period of 5 (five) years will be reckoned from the date of issuance of completion 

certificate. 

15.1.1 Deleted. 

15.2 Remedy and rectification of Defects and deficiencies 

Without prejudice to the provisions of Clause 15.2 the Contractor shall repair or rectify 

all Defects and deficiencies observed by the Authority’s Engineer during the Defects 

Liability Period within a period of 15 (fifteen) days from the date of notice issued by the 

Authority’s Engineer in this behalf, or within such reasonable period as may be 

determined by the Authority’s Engineer at the request of the Contractor, in accordance 

with Good Industry Practice. 

15.3 Cost of remedying Defects 

For the avoidance of doubt, any repair or rectification undertaken in accordance with the 

provisions of Clause 15.2, including any additional tests, shall be carried out by the 

Contractor at its own risk and cost, to the extent that such rectification or repair is 

attributable to: 

a) the design of the Project; 

b) Works, Materials or workmanship not being in accordance 

with this Agreement and the Specifications and Standards; 

c) improper maintenance during construction of the 

Project by the Contractor; or 

d) Failure by the Contractor to comply with any other 

obligation under this Agreement. 

15.4 Contractor’s failure to rectify Defects 

In the event that the Contractor fails to repair or rectify such Defect or deficiency within 

the period specified in Clause 15.2, the Authority shall be entitled to get the same 

repaired, rectified or remedied at the Contractor’s cost so as to make the Project conform 

to the Specifications and Standards and the provisions of this Agreement. All costs 

consequent thereon shall, after due consultation with the Authority and the Contractor, be 

determined by the Authority’s Engineer. The cost so determined, and an amount equal to 

20% (twenty percent) of such cost as Damages, shall be recoverable by the Authority 

from the Contractor and may be deducted by the Authority from any monies due to the 

Contractor. 
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15.5 Contractor to search cause 
 

15.5.1 The Authority’s Engineer may instruct the Contractor to examine the cause of any 

Defect in the Works or part thereof before the expiry of the Defects Liability 

Period. 

15.5.2 In the event any Defect identified under Clause 15.5.1 is attributable to the 

Contractor, the Contractor shall rectify such Defect within the period specified by 

the Authority’s Engineer, and shall bear the cost of the examination and 

rectification of such Defect. 

15.5.3 In the event such Defect is not attributable to the Contractor, the Authority’s 

Engineer shall, after due consultation with the Authority and the Contractor, 

determine the costs incurred by the Contractor on such examination and notify the 

same to the Contractor, with a copy to the Authority, and the Contractor shall be 

entitled to payment of such costs by the Authority. 

15.6 Extension of Defects Liability Period 
 

15.6.1 The Defects Liability Period shall be deemed to be extended till the identified 

Defects under Clause 15.2 have been remedied. 

15.6.2 Any Materials or Works with Defects identified under Clause 15.2 and replaced or 

repaired during the Defects Liability Period or the extended Defects Liability 

Period, as the case may be, would be further warranted for a period of twelve (12) 

months from the date of completion of such repair or replacement. 

15.6.3 The Contractor shall upon termination or expiry of this Agreement, or upon expiry 

of the Defects Liability Period, assign any outstanding benefit in respect of any 

subcontract or any warranty from any subcontractor, to the Authority or to such 

other person as the Authority may direct. 
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ARTICLE 16 
 

AUTHORITY’S ENGINEER 

 

16.1 Appointment of the Authority’s Engineer 
 

16.1.1 The Authority shall appoint the Authority’s Engineer for the project. 

16.1.2 The duties and functions of the Authority’s Engineer shall be intimated to the contractor 

by the Authority after the date of agreement. 
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ARTICLE17 

PAYMENTS 

17.1 Contract Price  

17.1.1 The Authority shall make payments to the Contractor for the Works on the basis of 

the item rate accepted by the Authority in consideration of the obligations 

specified in this Agreement for an amount of Rs. ***** (Rs. ****) (the 

“Contract Price”), which shall be subject to adjustments in accordance with the 

provisions of this Agreement. The Parties further agree that save and except as 

provided in this Agreement, the Contract Price shall be valid and effective until 

issue of Completion Certificate. 

17.1.2 The Contract Price includes all duties, taxes, royalty, levies, fees and all 

encumbrances including GST  that may be levied in accordance with the laws and 

regulations in force as on the Base Date on the Contractor’s equipment, Plant, 

Materials and supplies acquired for the purpose of this Agreement and on the 

Works undertaken under this Agreement. Nothing in this Agreement shall relieve 

the Contractor from its responsibility to pay any tax including any tax that may be 

levied in India on profits made by it in respect of this Agreement. 

17.1.3 The Contract Price shall not be adjusted for any change in duties, taxes etc. 

specified in Clause 17.1.2 above, save and except as specified in Clauses 17.8 and 

17.13. 

17.1.4 The Contract Price shall not be adjusted to take account of any unforeseen 

difficulties or costs, unless otherwise provided for in this Agreement. 

17.1.5 Unless otherwise specified in this Agreement, the Contract Price covers all the 

Contractor’s obligations for the Works under this Agreement and all things 

necessary for the Construction thereof and for the rectification of any Defects in 

the Project. 

17.1.6 All payments under this Agreement shall be made in Indian Rupees. 
 

17.2 Advance Payment 
 

17.2.1 The Authority shall make an advance payment (the “Advance Payment”), 

equal to 10% (ten percent) of the Contract Price, for mobilization expenses and 

for acquisition of equipment. The Advance Payment shall carry simple interest 

at the rate of 8% (eight per cent) per annum or prevailing bank interest rate 

whichever is higher and shall be made in two equal installments. 

17.2.2 The Contractor may apply to the Authority for the 1st (first) installment of the 

Advance Payment at any time after the Appointed Date, along with an irrevocable 

and unconditional guarantee from a Bank for an amount equivalent to 110% (one 

hundred and ten per cent) of such installment, substantially in the form provided 

at Annex-III of Schedule-F, to remain effective till the complete and full 

repayment of such installment and any interest thereon. 
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17.2.3 At any time, after 30 (thirty) days from the Appointed Date, the Contractor may 

apply to the Authority for the 2
nd (second) installment of the Advance Payment 

along with an irrevocable and unconditional guarantee from a Bank for an 

amount equivalent to 110% (one hundred and ten percent) of such installment, 

substantially in the form provided at Annex-III of Schedule-F, to remain effective 

till the complete and full repayment of such installment and any interest thereon. 

17.2.4 The installments of Advance Payment shall be paid by the Authority to the 

Contractor within 15 (fifteen) days of the receipt of its respective requests in 

accordance with the provisions of this Clause-17.2. 

17.2.5 The Advance Payment shall be recovered through proportionate deductions to be 

made in the Monthly Payments Certificates issued in accordance with the 

provisions of Clause-17.5.2. Deductions of Advance Payment shall commence 

from the Monthly Payment Certificate in which the cumulative interim payments 

certified shall have reached 20% (twenty percent) of the Contract Price. The total 

amount recovered in each Monthly Payment Certificate shall not exceed 20% 

(twenty percent) of the amount due and payable under such Monthly Payment 

Certificate, which shall include interest on the amount being recovered hereunder. 

For the avoidance of doubt, the Parties agree that in the event the total payment 

specified in any Interim Payment Certificate exceeds the limit of 20% (twenty 

percent) of the Contract Price, the proportion of recovery hereunder shall be 

restricted to the amount exceeding 20% (twenty per cent) of the Contract Price. 

By way of illustration, the Parties agree that if the first recovery of say, Rupees 

‘x’ is made after 20 (twenty) months from the date of 1
st

(first) installment of the 

Advance Payment, interest on Rupees ‘x’ shall be due and payable for a period of 

20 (twenty) months; and when the next recovery is made in the following month 

for say, Rupees ‘y’ , interest on Rupees ‘y’  shall be due and payable for a period 

of 21 (twenty one) months. The Parties further agree that no payments in excess 

of 90% (ninety percent) of the Contract Price shall be released to the Contractor 

until the Advance Payment, including interest there on, has been fully recovered. 

17.2.6  If the Advance Payment has not been fully repaid prior to Termination under 

Clause 19.7 or Article 21, as the case may be, the whole of the balance then 

outstanding shall immediately become due and payable by the Contractor to the 

Authority. In the event of Termination for Contractor Default, the Advance 

Payment shall be deemed to carry interest at an annual rate of 3% (three per cent) 

above the Bank Rate from the date of Advance Payment to the date of recovery 

thereof. For the avoidance of doubt, the aforesaid interest shall be payable on each 

installment of the Advance Payment, regardless of whether the installment or any 

part thereof has been repaid to the Authority prior to Termination. 
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17.3 Procedure for estimating the payment for the Works 

17.3.1 The Authority shall make interim payments to the Contractor, as certified by the 

Authority’s Engineer. 

17.3.2 The Contractor shall make its claim for interim payment for the work completed 

till the end of the month for which the payment is claimed, valued in accordance 

with Clause 17.3.1, and supported with necessary particulars and documents in 

accordance with this Agreement. 

17.3.3 Any reduction in the Contract Price arising out of Change of Scope or the Works 

withdrawn under Clause 8.3, as the case may be, shall not affect the amounts 

payable for the items thereof which are not affected by such Change of Scope or 

withdrawal. 

17.4 Monthly Payment Statement for Works 

The Contractor shall submit a statement (the “Monthly Payment Statement”), in 

3 copies, by the 7
th (seventh) day of a month to the Authority’s Engineer in the 

form set forth in Schedule-M, showing the amount calculated in accordance with 

Clause 17.3 to which the Contractor considers itself entitled for the completed of 

Works. The Monthly Payment Statement shall be accompanied with the progress 

reports and any other supporting documents. In the event that there is no claim for 

a month in accordance with the provisions of this Clause 17.4, the Contractor shall 

submit a ‘Nil’ claim to the Authority’s Engineer. 

17.5 Monthly Payment for Works 

17.5.1 Within 15 (Fifteen) days of receipt of the Monthly Payment Statement from the 

Contractor pursuant to Clause 17.4, the Authority’s Engineer shall broadly 

determine the amount due to the Contractor and recommend to release of 70% 

(seventy per cent) of the amount so determined as part payment against the 

Monthly Payment Statement, pending issue of the Monthly Payment Certificate 

by the Authority’s Engineer. Within 15 (Fifteen) days of the receipt of 

recommendation of the Authority’s Engineer, the Authority shall make an 

electronic payment thereof directly to the Contractor’s bank account. 

17.5.2 Within 15 (Fifteen) days of the receipt of the Monthly Payment Statement referred 

to in Clause 17.4, the Authority’s Engineer shall determine and shall deliver to the 

Authority and the Contractor an IPC certifying the amount due and payable to the 

Contractor, after adjusting the payments already released to the Contractor against 

the said statement. For the avoidance of doubt, the Parties agree that the MPC shall 

specify all the amounts that have been deducted and the reasons therefore. 

17.5.3 In cases where there is a difference of opinion as to the value of any work, the 

opinion of the Authority’s Engineer shall prevail and monthly payments shall be 
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made to the Contractor on that basis; provided that the foregoing shall be without 

prejudice to the Contractor’s right to raise a Dispute. 

17.5.4 The Authority’s Engineer may, for reasons to be recorded, withhold from 

payment: 
 

a) The estimated value of work or obligation that the Contractor has 

failed to perform in accordance with this Agreement and in respect 

of which the Authority’s Engineer had notified the Contractor; and 

b) The estimated cost of rectification of any Works which have not 

been constructed in accordance with this Agreement. 

17.5.5 Payment by the Authority hereunder shall be deemed to be provisional and shall 

not be construed as the Authority’s acceptance, approval, consent or satisfaction 

with the work done. 

17.5.6 In the event the amounts released by the Authority under Clause 17.5.1 exceed the 

amount finally determined by the Authority’s Engineer pursuant to Clauses 17.5.2 

to 17.5.4, the difference thereof shall be accounted for in the next IPC. 

17.6 Payment of Damages 

17.6.1 The Contractor may claim Damages due and payable to it in accordance with the 

provisions of this Agreement. 

17.6.2 The Authority’s Engineer shall issue the MPC within 15 (Fifteen) days of the 

receipt of the claim under Clause 17.6.1, after making adjustments in accordance 

with the provisions of this Agreement. The Authority shall pay to the Contractor 

the amount due under such MPC within a period of 15 (fifteen) days from the date 

of the submission of the claim under this Clause17.6. 

17.7 Time of payment and interest 

17.7.1 The Authority shall pay to the Contractor any amount due under any payment 

certificate issued by the Authority’s Engineer in accordance with the provisions of 

this Agreement as follows: 

Payment shall be made no later than 15 (fifteen) days from the date of submission 

of the Monthly Payment Statement by the Contractor to the Authority’s Engineer 

for certification in accordance with the provisions of Clause 17.4 for an MPC; 

provided, however, that in the event the MPC is not issued by the Authority’s 

Engineer within the aforesaid period of 30 (thirty) days, the Authority shall pay 

the amount shown in the Contractor’s Running Account (R.A) Bill Statement and 

any discrepancy therein shall be adjusted in the next payment certificate; and 

payment shall be made no later than 30 (thirty) days from the date of submission 

of the Final Payment Certificate for Works along with the discharge submitted to 

the Authority’s Engineer for certification in accordance with the provisions of 

Clause17.12. 
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17.7.2 Deleted. 

17.8 Deleted 

17.9 Deleted. 

17.10 Final Payment Statement 

17.10.1 Within 60 (sixty) days of receiving the Completion Certificate under Clause 12.4, 

the Contractor shall submit to the Authority’s Engineer six copies of a final 

payment statement (the “Final Payment Statement”), with supporting 

documents, in the form prescribed by the Authority’s Engineer in respect of: 

a) The summary of Contractor’s Running Account (R.A) Bill Statements for 

Works as submitted in accordance with Clause17.4; 

b) the amounts received from the Authority against each claim; and 

c) Any further sums which the Contractor considers due to it from the 

Authority. 

17.10.2 If the Authority’s Engineer disagrees with or cannot verify any part of the Final 

Payment Statement, the Contractor shall submit such further information as the 

Authority’s Engineer may reasonably require. 

17.10.3  The Authority’s Engineer shall deliver to the Authority: 

1) an MPC for those parts of the Final Payment Statement which are not in dispute, 

along with a list of disputed items which shall then be settled in accordance with 

the provisions of Article 24;or 

2) a Final Payment Certificate in accordance with Clause 17.15, if there are no 

disputed items. 

17.10.4  The Authority’s Engineer does not prescribe the form referred to in Clause-

17.10.1 within 15 (fifteen) days of the date of issue of the Completion Certificate, 

the Contractor shall submit the statement in such form as it deems fit. 

 

17.11 Discharge 

Upon submission of the Final Payment Statement under Clause 17.10, the Contractor 

shall give to the Authority, with a copy to the Authority’s Engineer, a written discharge 

confirming that the total of the Final Payment Statement represents full and final 

settlement of all monies due to the Contractor in respect of this Agreement for all the 

Works arising out of this Agreement, except for any monies due to either Party on 

account of any Defect. Provided that such discharge shall become effective only after the 

payment due has been made in accordance with the Final Payment Certificate issued 

pursuant to Clause-17.12. 

17.12 Final Payment Certificate 
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17.12.1  Within 30 (thirty) days after receipt of the Final Payment Statement under Clause 

17.10, and the written discharge under Clause 17.11, and there being no disputed 

items of claim, the Authority’s Engineer shall deliver to the Authority, with a 

copy to the Contractor, a final payment certificate (the “Final Payment 

Certificate”) stating the amount which, in the opinion of the Authority’s 

Engineer, is finally due under this Agreement or otherwise. For the avoidance of 

doubt, before issuing the Final Payment Certificate, the Authority’s Engineer shall 

ascertain from the Authority all amounts previously paid by the Authority, all 

sums due to the Authority, and the balance, if any, due from the Authority to the 

Contractor or from the Contractor to the Authority, as the case maybe. 

17.12.2 The Authority shall, in accordance with the provisions of Clause 17.7, pay to the 

Contractor the amount which is specified as being finally due in the Final 

Payment Certificate. 

17.13 Change in law 

17.13.1 If as a result of Change in Law, the Contractor suffers any additional costs in the 

execution of the Works or in relation to the performance of its other obligations 

under this Agreement, the Contractor shall, within 15(fifteen) days from the date 

it becomes reasonably aware of such addition in costs, notify the Authority with a 

copy to the Authority’s Engineer of such additional costs due to Change in Law. 

 

17.13.2 If as a result of Change in Law, the Contractor benefits from any reduction in 

costs for the execution of this Agreement or in accordance with the provisions of 

this Agreement, either Party shall, within 15 (fifteen) days from the date it 

becomes reasonably aware of such reduction in costs, notify the other Party with a 

copy to the Authority’s Engineer of such reduction in costs due to Change in Law. 

17.13.3 The Authority’s Engineer shall, within 15 (fifteen) days from the date of receipt 

of notice from the Contractor or the Authority, as the case may be, determine any 

addition or reduction to the Contract Price, as the case may be, due to the Change 

in Law. 

17.14 Correction of Monthly Payment Certificates 

The Authority’s Engineer may in a Monthly Payment Certificate make any correction or 

modification in any previous Interim Payment Certificate issued by the Authority’s 

Engineer. 
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17.15 Authority’s claims 

If the Authority considers itself to be entitled to any payment from the Contractor under 

any Clause of this Agreement, it shall give notice and particulars to the Contractor 20 

(twenty) days before making the recovery from any amount due to the Contractor, and 

shall take into consideration the representation, if any, made by the Contractor in this 

behalf, before making such recovery. 

 

17.16 Bonus for early completion 

 

In the event that the Project Completion Date occurs prior to the Scheduled Completion Date, the 

Contractor shall be entitled to receive a payment of bonus equivalent to 1% (one per cent) of the 

contract price per month computed on per day basis, shall be payable to the contractor, subject to 

a maximum limit of 5% (five percent) of the contract price. Provided, however, that the payment 

of bonus, if any, shall be made only after the issue of the Completion Certificate. For the 

avoidance of doubt, the Parties agree that for the purpose of determining the bonus payable 

hereunder, the Contract Price shall always be deemed to be the amount specified in Clause 

17.1.1, and shall exclude any revision thereof for any reason. 
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ARTICLE 18 

 

INSURANCE 

18.1 Insurance for Works 

18.1.1 The Contractor shall effect and maintain at its own cost the insurances specified in 

Schedule-N and as per the requirements under Applicable Laws. 

18.1.2 Subject to the provisions of Clause-19.6, the Contractor shall, in accordance with 

the provisions of this Agreement, be liable to bear the cost of any loss or damage 

that does not fall within the scope of this Article 18 or cannot be recovered from 

the insurers. 

18.1.3 Save and except as provided in Clause 18.1.4, the Contractor shall fully 

indemnify, hold harmless and defend the Authority from and against any and all 

losses, damages, costs, charges and/or claims with respect to: 

I. the death of or injury to any person; or 

II. the loss of or damage to any property, 

That may arise out of or in consequence of any breach by the Contractor of this 

Agreement during the execution of the Works or the remedying of any Defects therein. 

18.1.4 Notwithstanding anything in Clause 18.1.3, the Authority shall fully indemnify the 

Contractor from and against any and all losses, damages, costs, charges, 

proceedings and/or claims arising out of or with respect to 

a) the use or occupation of land or any part thereof by the Authority; 

b) the damage to property which is the unavoidable result of the execution and 

completion of the Works, or the remedying of any Defects therein, in 

accordance with this Agreement; and 

c) the death of or injury to persons or loss of or damage to property resulting 

from any act or neglect of the Authority, its agents, servants or other 

contractors, not being employed by the Contractor. 

Provided, however, that in the event of any injury or damage as a result of the 

contributory negligence of the Contractor, the Authority shall be liable to 

indemnify the Contractor from and against any and all losses, damages, costs, 

charges, proceedings and/or claims to the extent as proportionate to the liability of 

the Authority, its servants or agents or other contractors not associated with the 

Contractor in such injury or damage. 

18.1.5 Without prejudice to the provisions of Clauses-18.1.3 and 18.1.4, the Contractor 

shall maintain or effect such third party insurances as may be required under 

Applicable Laws. 

18.1.6 The Contractor shall provide to the Authority, within 30 days of the Appointed 

Date, evidence of professional liability insurance maintained by its Design 
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engineer and/or consultants to cover the risk of professional negligence in the 

design of Works. The professional liability cover shall be for a sum of not less 

than [3% (three per cent)] of the Contract Price and shall be maintained until the 

end of the Defects Liability Period. 

18.2 Notice to the Authority 

No later than 15 (fifteen) days after the date of this Agreement, the Contractor shall by 

notice furnish to the Authority, in reasonable detail, information in respect of the 

insurances that it proposes to effect and maintain in accordance with this Article Within 

15 (fifteen) days of receipt of such notice, the Authority may require the Contractor to 

effect and maintain such other insurances as may be necessary pursuant hereto, and in the 

event of any difference or disagreement relating to any such insurance, the Dispute 

Resolution Procedure shall apply. 

18.3 Evidence of Insurance Cover 

18.3.1 All insurances obtained by the Contractor in accordance with this Article-18 shall 

be maintained with insurers on terms consistent with Good Industry Practice. 

Within 15(Fifteen) days from the Appointed Date, the Contractor shall furnish to 

the Authority notarized true copies of the certificate(s) of insurance, copies of 

insurance policies and premium payment receipts in respect of such insurance, 

and no such insurance shall be cancelled, modified, or allowed to expire or lapse 

until the expiration of at least 45 (forty-five) days after notice of such proposed 

cancellation, modification or non-renewal has been delivered by the Contractor to 

the Authority. 

18.3.2 The Contractor shall procure and ensure the adequacy of the insurances at all 

times in accordance with the provisions of this Agreement. 

18.4 Remedy for failure to insure 

If the Contractor shall fail to effect and keep in force all insurances for which it is 

responsible pursuant hereto, the Authority shall have the option to either keep in force 

any such insurances, and pay such premia and recover the costs thereof from the 

Contractor, or in the event of computation of a Termination Payment, treat an amount 

equal to the Insurance Cover as deemed to have been received by the Contractor. 

18.5 Waiver of subrogation 

All insurance policies in respect of the insurance obtained by the Contractor pursuant to 

this Article-18 shall include a waiver of any and all rights of subrogation or recovery of 

the insurers there under against, inter alia, the Authority, and its assigns, successors, 

undertakings and their subsidiaries, Affiliates, employees, insurers and underwriters, and 

of any right of the insurers to any set-off or counter claim or any other deduction, whether 

by attachment or otherwise, in respect of any liability of any such person insured under 

any such policy or in any way connected with any loss, liability or obligation covered by 
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such policies of insurance. 

18.6 Contractor’s waiver 
 

The Contractor hereby further releases, assigns and waives any and all rights of 

subrogation or recovery against, inter alia, the Authority and its assigns, undertakings and 

their subsidiaries, Affiliates, employees, successors, insurers and underwriters, which the 

Contractor may otherwise have or acquire in or from or in any way connected with any 

loss, liability or obligation covered by policies of insurance maintained or required to be 

maintained by the Contractor pursuant to this Agreement (other than third party liability 

insurance policies) or because of deductible clauses in or inadequacy of limits of any 

such policies of insurance. 

18.7 Cross liabilities 
 

Any such insurance maintained or effected in pursuance of this Article 18 shall include a 

cross liability clause such that the insurance shall apply to the Contractor and to the 

Authority as separately insured. 

18.8 Accident or injury to workmen 
 

Notwithstanding anything contained in this Agreement, it is hereby expressly agreed 

between the Parties that the Authority shall not be liable for or in respect of any damages 

or compensation payable to any workman or other person in the employment of the 

Contractor or Sub-contractor, save and except as for death or injury resulting from any 

act, omission or default of the Authority, its agents or servants. The Contractor shall 

indemnify and keep indemnified the Authority from and against all such claims, 

proceedings, damages, costs, charges, and expenses whatsoever in respect of the above 

save and except for those acts, omissions or defaults for which the Authority shall be 

liable. 

 

18.9 Insurance against accident to workmen 
 

The Contractor shall effect and maintain during the Agreement such insurances as may 

be required to insure the Contractor’s personnel and any other persons employed by it on 

the Project from and against any liability incurred in pursuance of this Article-18 

Provided that for the purposes of this Clause-18.9, the Contractor’s personnel/any person 

employed by the Contractor shall include the Sub-contractor and its personnel. Provided 

further that in respect of any persons employed by any Sub-contractor, the Contractor’s 

obligations to insure as aforesaid under this Clause-18.9 Shall be discharged if the Sub-

contractor shall have insured against any liability in respect of such persons in such 

manner that the Authority is indemnified under the policy. The Contractor shall require 
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such Sub-contractor to produce before the Authority, when required, such policy of 

insurance and the receipt for payment of the current premium within 15 (Fifteen) days of 

such demand being made by the Authority. 

18.10 Application of insurance proceeds 
 

The proceeds from all insurance claims, except for life and injury, shall be applied for 

any necessary repair, reconstruction, reinstatement, replacement, improvement, delivery 

or installation of the Project and the provisions of this Agreement in respect of 

construction of Works shall apply mutatis mutandis to the Works undertaken out of the 

proceeds of insurance. 

18.11   Compliance with policy conditions 
 

The Contractor hereby expressly agrees to fully indemnify the Authority from and against 

all losses and claims arising from the Contractor’s failure to comply with conditions 

imposed by the insurance policies effected in accordance with this Agreement. 

18.12  Compensation to workmen 

Compensation, if any, for workmen are to be settled under Workmen Compensation 

Act 1923 by the contractor. 
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ARTICLE 19 
 

FORCE MAJEURE 

 

19.1 Force Majeure 

As used in this Agreement, the expression “Force Majeure” or “Force Majeure Event” 

shall mean occurrence in India of any or all of Non-Political Event, Indirect Political 

Event and Political Event, as defined in Clauses 19.2, 19.3 and 19.4 respectively, if it 

affects the performance by the Party claiming the benefit of Force Majeure (the 

“Affected Party”) of its obligations under this Agreement and which act or event (a) is 

beyond the reasonable control of the Affected Party, and the Affected Party could not 

have prevented or overcome by exercise of due diligence and following Good Industry 

Practice, and (c) has Material Adverse Effect on the Affected Party. 

19.2 Non-Political Event 
 

A Non-Political Event shall mean one or more of the following acts or events: 
 

act of God, epidemic, extremely adverse weather conditions, lightning, earthquake, 

landslide, cyclone, flood, volcanic eruption, chemical or radioactive contamination or 

ionizing radiation, fire or explosion (to the extent of contamination or radiation or fire or 

explosion originating from a source external to the Site); 

strikes or boycotts (other than those involving the Contractor, Sub-contractors or their 

respective employees/representatives, or attributable to any act or omission of any of 

them) interrupting supplies and services to the Project for a continuous period of 24 

(twenty-four) hours and an aggregate period exceeding 15 (Fifteen) days in an 

Accounting Year, and not being an Indirect Political Event set forth in Clause19.3; 

Any failure or delay of a Sub-contractor but only to the extent caused by another 

Non-Political Event; 

any judgment or order of any court of competent jurisdiction or statutory authority 

made against the Contractor in any proceedings for reasons other than (i) failure of the 

Contractor to comply with any Applicable Law or Applicable Permit, or (ii) on account 

of breach of any Applicable Law or Applicable Permit or of any contract, or (iii) 

enforcement of this Agreement, or (iv) exercise of any of its rights under this Agreement 

by the Authority; or (v) breach of its obligations by the Contractor under its sub-

contracts; 

The discovery of geological conditions, toxic contamination or archaeological 

remains on the Site that could not reasonably have been expected to be discovered 

through a site inspection; or 

Any event or circumstances of a nature analogous to any of the foregoing. 
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19.3 Indirect Political Event 
 

An Indirect Political Event shall mean one or more of the following acts or events: 

 

a. An act of war (whether declared or undeclared), invasion, armed conflict or 

act of foreign enemy, blockade, embargo, riot, insurrection, terrorist or military 

action, civil commotion or politically motivated sabotage; 

b. industry-wide or State-wide strikes or industrial action for a continuous 

period of 24 (twenty-four) hours and exceeding an aggregate period of 15 

(Fifteen) days in an Accounting Year; 

c. any civil commotion, boycott or political agitation which prevents 

construction of the Project by the Contractor for an aggregate period exceeding 15 

(Fifteen) days in an Accounting Year; 

 

d. failure of the Authority to permit the Contractor to continue with its 

Construction Works, with or without modifications, in the event of stoppage of 

such work after discovery of any geological or archaeological finds; 

 

e. any failure or delay of a Sub-contractor to the extent caused by any 

Indirect Political Event; 

 

f. any Indirect Political Event that causes a Non-Political Event; or 

 

g. Any event or circumstances of a nature analogous to any of the foregoing. 

 

19.4 Political Event 
 

A Political Event shall mean one or more of the following acts or events by or on account 

of any Government Instrumentality: 

d) Change in Law, only if consequences thereof cannot be dealt with under and in 

accordance with the provisions of Clause-17.13; 

 

e) compulsory acquisition in national interest or expropriation of any Project 

Assets or rights of the Contractor or of the Sub-contractors; 

f) unlawful or unauthorized or without jurisdiction revocation of, or refusal to 

renew or grant without valid cause, any clearance, license, permit, 

authorization, no objection certificate, consent, approval or exemption 

required by the Contractor or any of the Sub-contractors to perform their 

respective obligations under this Agreement; provided that such delay, 

modification, denial, refusal or revocation did not result from the 

Contractor’s or any Sub-contractor’s inability or failure to comply with any 

condition relating to grant, maintenance or renewal of such clearance, 

license, authorization, no objection certificate, exemption, consent, approval 

or permit; 
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g) any failure or delay of a Sub-contractor but only to the extent caused by 

another Political Event; or 

 

h) Any event or circumstances of a nature analogous to any of the foregoing. 

 

19.5 Duty to report Force Majeure Event 
 

19.5.1 Upon occurrence of a Force Majeure Event, the Affected Party shall by notice 

report such occurrence to the other Party forthwith. Any notice pursuant hereto 

shall include full particulars of: 

 

i) the nature and extent of each Force Majeure Event which is the subject of any claim 

for relief under this Article 19 with evidence in support thereof; 

 

j) the estimated duration and the effect or probable effect which such Force Majeure 

Event is having or will have on the Affected Party’s performance of its obligations 

under this Agreement; 

k) the measures which the Affected Party is taking or proposes to take for 

alleviating the impact of such Force Majeure Event; and 

 

l) Any other information relevant to the Affected Party’s claim. 

 

19.5.2 The Affected Party shall not be entitled to any relief for or in respect of a Force 

Majeure Event unless it shall have notified the other Party of the occurrence of 

the Force Majeure Event as soon as reasonably practicable, and in any event no 

later than 15 (Fifteen) days after the Affected Party knew , or ought reasonably to 

have known, of its occurrence, and shall have given particulars of the probable 

material effect that the Force Majeure Event is likely to have on the performance 

of its obligations under this Agreement. 

19.5.3 For so long as the Affected Party continues to claim to be affected by such Force 

Majeure Event, it shall provide the other Party with regular (and not less than 

weekly) reports containing information as required by Clause-19.5.1,andsuchother 

informationastheotherPartymayreasonablyrequesttheAffectedPartytoprovide. 

19.6 Effect of Force Majeure Event on the Agreement 
 

19.6.1 Upon the occurrence of any Force Majeure 

a) prior to the Appointed Date, both Parties shall bear their respective 

Force Majeure costs. 

 

b) after the Appointed Date, the costs incurred and attributable to such 

event and directly relating to this Agreement (the “Force Majeure 

costs”)shall be allocated and paid as follows: 

 

c) upon occurrence of a Non-Political Event, the Parties shall bear their 

respective Force Majeure costs and neither Party shall be required to pay 
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to the other Party any costs thereof; 

 

d) upon occurrence of an Indirect Political Event, all Force Majeure costs 

attributable to such Indirect Political Event, and not exceeding the 

Insurance Cover for such Indirect Political Event, shall be borne by the 

Contractor, and to the extent Force Majeure costs exceed such Insurance 

Cover, one half of such excess amount shall be reimbursed by the 

Authority to the Contractor for the Force Majeure events; and 

e) Upon occurrence of a Political Event, all Force Majeure costs 

attributable to such Political Event shall be reimbursed by the Authority 

to the Contractor. 

 
For the avoidance of doubt, Force Majeure costs may include costs directly attributable to 

the Force Majeure Event, but shall not include debt repayment obligations, if any, of the 

Contractor. 

 

 

19.6.2 Save and except as expressly provided in this Article-19, neither Party shall be 

liable in any manner whatsoever to the other Party in respect of any loss, damage, 

cost, expense, claims, demands and proceedings relating to or arising out of 

occurrence or existence of any Force Majeure Event or exercise of any right 

pursuant hereto. 

19.6.3 Upon the occurrence of any Force Majeure Event during the Construction Period, 

the Project Completion Schedule for and in respect of the affected Works shall be 

extended on a day for day basis for such period as performance of the 

Contractor’s obligations is affected on account of the Force Majeure Event or its 

subsisting effects, as may be determined by the Authority’s Engineer. 

19.6.4 Force Majeure costs for any event which results in any off setting compensation 

being payable to the Contractor by or on behalf of its Sub-contractors shall be 

reduced by such amounts that are payable to the Contractor by its Sub-

contractors. 

19.7 Termination Notice for Force Majeure Event 
 

If a Force Majeure Event subsists for a period of 60 (sixty) days or more within a 

continuous period of 120 (one hundred and twenty) days, either Party may in its 

discretion terminate this Agreement by issuing a Termination Notice to the other Party 

without being liable in any manner whatsoever, save as provided in this Article 19, and 

upon issue of such Termination Notice, this Agreement shall, notwithstanding anything to 

the contrary contained herein, stand terminated forthwith; provided that before issuing 

such Termination Notice, the Party intending to issue the Termination Notice shall inform 
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the other Party of such intention and grant 15 (fifteen) days’ time to make a 

representation, and may after the expiry of such 15 (fifteen) days period, whether or not it 

is in receipt of such representation, in its sole discretion issue the Termination Notice. 

19.8 Termination Payment for Force Majeure Event 
 

19.8.1 In the event of this Agreement being terminated on account of a Non-Political 

Event, the Termination Payment shall be an amount equal to the sum payable 

under Clause 21.5. 

19.8.2 If Termination is on account of an Indirect Political Event, the Termination 

Payment shall include: 

- any sums due and payable under Clause 21.5;and 

 

- the reasonable cost, as determined by the Authority’s Engineer, of the Plant 

and Materials procured by the Contractor and transferred to the Authority 

for use in Construction, only if such Plant and Materials are in conformity 

with the Specifications and Standards; 

19.8.3 If Termination is on account of a Political Event, the Authority shall make a 

Termination Payment to the Contractor in an amount that would be payable under 

Clause 21.6.2 as if it were an Authority Default. 

19.9 Dispute resolution 
 

In the event that the Parties are unable to agree in good faith about the occurrence or 

existence of a Force Majeure Event, such Dispute shall be finally settled in accordance 

with the Dispute Resolution Procedure; provided that the burden of proof as to the 

occurrence or existence of such Force Majeure Event shall be upon the Party claiming 

relief and/or excuse on account of such Force Majeure Event. 

19.10 Excuse from performance of obligations 
 

If the Affected Party is rendered wholly or partially unable to perform its obligations 

under this Agreement because of a Force Majeure Event, it shall be excused from 

performance of such of its obligations to the extent it is unable to perform on account of 

such Force Majeure Event; provided that: 

ii the suspension of performance shall be of no greater scope and of no 

longer duration than is reasonably required by the Force Majeure Event; 

 

iii the Affected Party shall make all reasonable efforts to mitigate or limit 

damage to the other Party arising out of or as a result of the existence or 

occurrence of such Force Majeure Event and to cure the same with due 

diligence; and 
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iv When the Affected Party is able to resume performance of its obligations 

under this Agreement, it shall give to the other Party notice to that effect and 

shall promptly resume performance of its obligations hereunder. 
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ARTICLE 20 
 

SUSPENSION OF CONTRACTOR’S RIGHTS 
 

20.1 Suspension upon Contractor Default 
 

Upon occurrence of a Contractor Default, the Authority shall be entitled, without 

prejudice to its other rights and remedies under this Agreement including its rights of 

Termination hereunder, to (a) suspend carrying out of the Works or any part thereof, and 

(b) carry out such Works itself or authorize any other person to exercise or perform the 

same on its behalf during such suspension (the “Suspension”).Suspension hereunder 

shall be effective forthwith upon issue of notice by the Authority to the Contractor and 

may extend up to a period not exceeding 90(ninety) days from the date of issue of such 

notice. 

20.2 Authority to act on behalf of Contractor 
 

During the period of Suspension hereunder, all rights and liabilities vested in the 

Contractor in accordance with the provisions of this Agreement shall continue to vest in 

the Contractor and all things done or actions taken, including expenditure incurred by the 

Authority for discharging the obligations of the Contractor under and in accordance with 

this Agreement shall be deemed to have been done or taken for and on behalf of the 

Contractor and the Contractor undertakes to indemnify the Authority for all costs incurred 

during such period. The Contractor hereby licenses and sub-licenses respectively, the 

Authority or any other person authorized by it under Clause 20.1 to use during 

Suspension, all Intellectual Property belonging to or licensed to the Contractor with 

respect to the Project and its design, engineering, construction, and which is used or 

created by the Contractor in performing its obligations under the Agreement. 

20.3 Revocation of Suspension 
 

20.3.1 In the event that the Authority shall have rectified or removed the cause of 

Suspension within a period not exceeding 60 (sixty) days from the date of 

Suspension, it shall revoke the Suspension forthwith and restore all rights of the 

Contractor under this Agreement. For the avoidance of doubt, the Parties 

expressly agree that the Authority may, in its discretion, revoke the Suspension at 

any time, whether or not the cause of Suspension has been rectified or removed 

hereunder. 

20.3.2 Upon the Contractor having cured the Contractor Default within a period not 

exceeding 60 (sixty) days from the date of Suspension, the Authority shall revoke 

the Suspension forthwith and restore all rights of the Contractor under this 
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Agreement. 

20.4 Termination 
 

20.4.1 At any time during the period of Suspension under this Article 20, the Contractor 

may by notice require the Authority to revoke the Suspension and issue a 

Termination Notice. The Authority shall, within 15 (fifteen) days of receipt of 

such notice, terminate this Agreement under and in accordance with Article 21 as 

if it is a Contractor Default under Clause-21.1. 

20.4.2 Notwithstanding anything to the contrary contained in this Agreement, in the event 

that Suspension is not revoked within 90 (ninety) days from the date of 

Suspension hereunder, the Agreement shall, upon expiry of the aforesaid period, 

be deemed to have been terminated by mutual agreement of the Parties and all the 

provisions of this Agreement shall apply, mutatis mutandis, to such Termination 

as if a Termination Notice had been issued by the Authority upon occurrence of a 

Contractor Default. 
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ARTICLE 21 

TERMINATION 
 

21.1 Termination for Contractor Default 
 

21.1.1 Save as otherwise provided in this Agreement, in the event that any of the defaults 

specified below shall have occurred, and the Contractor fails to cure the default 

within the Cure Period set forth below, or where no Cure Period is specified, then 

within a Cure Period of 60 (sixty) days, the Contractor shall be deemed to be in 

default of this Agreement (the “Contractor Default”), unless the default has 

occurred as a result of any breach of this Agreement by the Authority or due to 

Force Majeure. The defaults referred to herein shall include the following: 

a) The Contractor fails to provide, extend or replenish, as the case 

may be, the Performance Security in accordance with this 

Agreement; 

b) Subsequent to the replenishment or furnishing of fresh 

Performance Security in accordance with Clause-7.3, the 

Contractor fails to cure, within a Cure Period of 60(sixty)days, 

the Contractor Default for which the whole or part of the 

Performance Security was appropriated; 

 

c) the Contractor does not achieve the latest outstanding Project 

Milestone due in accordance with the provisions of Schedule-I, 

subject to any Time Extension, and continues to be in default for 

45 (forty-five) days; 

 

d) the Contractor abandons or manifests intention to abandon the 

construction of the Project without the prior written consent of 

the Authority; 

 

e) the Contractor fails to proceed with the Works in accordance 

with the provisions of Clause 10.1 or stops Works for 30 (thirty) 

days without reflecting the same in the current programme and 

such stoppage has not been authorized by the Authority’s 

Engineer; 

 

f) the Project Completion Date does not occur within the period 

specified in Schedule-I for the Scheduled Completion Date, or 

any extension thereof; 

g) failure to complete the Punch List items within the periods 

stipulated there for in Clause12.3; 
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h) the Contractor fails to rectify any Defect, the non-rectification of 

which shall have a Material Adverse Effect on the Project, within 

the time specified in this Agreement or as directed by the 

Authority’s Engineer; 

 

i) the Contractor subcontracts the Works or any part thereof in 

violation of this Agreement or assigns any part of the Works 

without the prior approval of the Authority; 

 

j) the Contractor creates any Encumbrance in breach of this Agreement; 

 

k) an execution levied on any of the assets of the Contractor has 

caused a Material Adverse Effect; 

 

l) the Contractor is adjudged bankrupt or insolvent, or if a trustee 

or receiver is appointed for the Contractor or for the whole or 

material part of its assets that has a material bearing on the 

Project; 

 

m) the Contractor has been, or is in the process of being liquidated, 

dissolved, wound-up, amalgamated or reconstituted in a manner 

that would cause, in the reasonable opinion of the Authority, a 

Material Adverse Effect; 

 

n) a resolution for winding up of the Contractor is passed, or any 

petition for winding up of the Contractor is admitted by a court 

of competent jurisdiction and a provisional liquidator or receiver 

is appointed and such order has not been set aside within 90 

(ninety) days of the date thereof or the Contractor is ordered to 

be wound up by a court except for the purpose of amalgamation 

or reconstruction; provided that, as part of such amalgamation or 

reconstruction, the entire property, assets and undertaking of the 

Contractor are transferred to the amalgamated or reconstructed 

entity and that the amalgamated or reconstructed entity has 

unconditionally assumed the obligations of the Contractor under 

this Agreement; and provided that: 

o) the amalgamated or reconstructed entity has the capability and 

experience necessary for the performance of its obligations under 

this Agreement; and 

 

p) the amalgamated or reconstructed entity has the financial 
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standing to perform its obligations under this Agreement and has 

a credit worthiness at least as good as that of the Contractor as at 

the Appointed Date; 

q) any representation or warranty of the Contractor herein contained 

which is, as of the date hereof, found to be materially false or the 

Contractor is at any time hereafter found to be in breach thereof; 

 

r) the Contractor submits to the Authority any statement, notice or 

other document, in written or electronic form, which has a 

material effect on the Authority’s rights, obligations or interests 

and which is false in material particulars; 

 

s) the Contractor has failed to fulfill any obligation, for 

which failure Termination has been specified in this 

Agreement; or 

t) the Contractor has failed to make any payment to the Authority 

within the period specified in this Agreement; 

u) the Concessionaire issues a Termination Notice in violation 

of this Agreement; or 

v) the Contractor commits a default in complying with any other 

provision of this Agreement if such a default causes a Material 

Adverse Effect on the Project or on the Authority. 

 

21.1.2 Without prejudice to any other rights or remedies which the Authority may have 

under this Agreement, upon occurrence of a Contractor Default, the Authority 

shall be entitled to terminate this Agreement by issuing a Termination Notice to 

the Contractor; provided that before issuing the Termination Notice, the Authority 

shall by a notice inform the Contractor of its intention to issue such Termination 

Notice and grant 15(fifteen) days to the Contractor to make a representation, and 

may after the expiry of such 15 (fifteen) days, whether or not it is in receipt of 

such representation, issue the Termination Notice. 

21.1.3 After termination of this Agreement for Contractor Default, the Authority may 

complete the Works and/or procure its completion through any other entity. The 

Authority and such entity may, for this purpose, use any Materials, Plant and 

equipment, Contractor’s documents and other design documents made by or on 

behalf of the Contractor. 

21.2 Termination for Authority Default 
 

21.2.1 In the event that any of the defaults specified below shall have occurred, and the 

Authority fails to cure such default within a Cure Period of 60 (Sixty) days or such 
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longer period as has been expressly provided in this Agreement, the Authority shall 

be deemed to be in default of this Agreement (the “Authority Default”) unless the 

default has occurred as a result of any breach of this Agreement by the Contractor or 

due to Force Majeure. The defaults referred to herein shall include the following: 

a) The Authority commits a material default in complying with 

any of the provisions of this Agreement and such default has 

a Material Adverse Effect on the Contractor; 

 

b) The Authority has failed to make payment of any amount 

due and payable to the Contractor within the period 

specified in this Agreement; 

 

c) The Authority has failed to provide, within a period of 

180(one hundred and eighty) days from the Appointed Date, 

the environmental clearances and forest clearances required 

for construction of the Project; 

 

d) The Authority repudiates this Agreement or otherwise takes 

any action that amounts to or manifests an irrevocable 

intention not to be bound by this Agreement; or 

 

e) The Authority’s Engineer fails to issue the relevant Interim 

Payment Certificate within 60 (sixty) days after receiving a 

statement and supporting documents. 

 
21.2.2 Without prejudice to any other right or remedy which the Contractor may have 

under this Agreement, upon occurrence of an Authority Default, the Contractor 

shall be entitled to terminate this Agreement by issuing a Termination Notice to 

the Authority; provided that before issuing the Termination Notice, the Contractor 

shall by a notice inform the Authority of its intention to issue the Termination 

Notice and grant 15 (fifteen) days to the Authority to make a representation, and 

may after the expiry of such 15(fifteen) days, whether or not it is in receipt of 

such representation, issue the Termination Notice. 

21.3 Termination for Authority’s convenience 

  

Notwithstanding anything herein above, the Authority may terminate this Agreement for 

its own convenience. The termination shall take effect 30 (thirty) days from the date of 

notice hereunder and shall be deemed to be termination on account of Authority Default. 

 

21.4 Requirements after Termination 
 

Upon Termination of this Agreement in accordance with the provisions of this Article 

21, the Contractor shall comply with and conform to the following: 
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a) deliver to the Authority all Plant and Materials which shall have 

become the property of the Authority under this Article21; 

 

b) deliver all relevant records, reports, Intellectual Property and other 

licenses pertaining to the Works, other design documents and in case of 

Termination occurring after the Provisional Certificate has been issued, 

the “as built” Drawings for the Works; 

 

c) transfer and/or deliver all Applicable Permits to the Authority to the 

extent permissible under Applicable Laws; and 

 
d) Vacate the Site within 15 (fifteen) days. 

 
 

 

21.5 Valuation of Unpaid Works 
 

21.5.1 Within a period of 45 (forty-five) days after Termination under Clause 21.1, 

21.2or 21.3, as the case may be, has taken effect, the Authority’s Engineer shall 

proceed in accordance with Clause16.5 to determine as follows the valuation of 

unpaid Works (the “Valuation of Unpaid Works”): 

i. value of the completed Works, less payments already made; and 

ii. Reasonable value of the works as on the date of Termination, only if 

such works conform with the Specifications and Standards. 

and shall adjust from the sum thereof (i) any other amounts payable or recoverable, as the 

case may be, in accordance with the provisions of this Agreement; and (ii) all taxes due 

to be deducted at source. 

21.5.2 The Valuation of Unpaid Works shall be communicated to the Authority, with a 

copy to the Contractor, within a period of 45 (forty five) days from the date of 

Termination. 

21.6 Termination Payment 
 

21.6.1 Upon Termination on account of Contractor Default under Clause 21.1, 

the Authority shall: 

i. Encash and appropriate the Performance Security or Retention 

Money, whichever is more, and in the event the Contractor has failed 

to replenish or extend the Performance Security, claim the amount 

stipulated in Clause 7.1.1, as agreed pre-determined Damages, if 

any; 

ii. encash and appropriate the bank guarantee, if any, to the extent 

of the outstanding Advance Payment and interest thereon; and 

iii. pay to the Contractor, by way of Termination Payment, an amount 
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equivalent to the Valuation of Unpaid Works after adjusting any 

other sums payable or recoverable, as the case may be, in accordance 

with the provisions of this Agreement, and shall adjust from the sum 

thereof  

(i) any other amounts payable or recoverable, as the case may 

be, in accordance with the provisions of this Agreement, and 

(ii) All taxes due to be deducted at source. 

21.6.2 Upon Termination on account of an Authority Default under Clause 21.2 or 

for Authority’s convenience under Clause 21.3, the Authority shall: 

a) return the Performance Security and Retention Money forthwith; 

 

b) Encash and appropriate the bank guarantee, if any, to the extent of the 

outstanding Advance Payment, including interest thereon; and 

 
c) pay to the Contractor, by way of Termination Payment, an amount equal to: 

 

d) Valuation of Unpaid Works; 

 

e) the reasonable cost, as determined by the Authority’s Engineer, of the 

Plant and Materials procured by the Contractor and transferred to the 

Authority for its use, only if such Plant and Materials are in conformity 

with the Specifications and Standards; 

 

f) the reasonable cost of temporary works, as determined by the 

Authority’s Engineer; and 

 

g) 10% (ten percent) of the cost of the Works that are not commenced or 

not completed, and shall adjust from the sum thereof (i) any other 

amounts payable or recoverable, as the case may be, in accordance with 

the provisions of this Agreement, and (ii) all taxes due to be deducted at 

source. 

 
21.6.3 Termination Payment shall become due and payable to the Contractor within 30 

(thirty) days of a demand being made by the Contractor to the Authority with the 

necessary particulars, after the Valuation of Unpaid Works has been 

communicated by the Authority’s Engineer. For the avoidance of doubt, it is 

expressly agreed that Termination Payment shall constitute full discharge by the 

Authority of its payment obligations in respect thereof hereunder. 

21.6.4 The Contractor expressly agrees that Termination Payment under this Article 21 

shall constitute a full and final settlement of all claims of the Contractor on 

account of Termination of this Agreement and that it shall not have any further 

right or claim under any law, treaty, convention, contract or otherwise. 
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21.7 Other rights and obligations of the Parties 
 

Upon Termination for any reason whatsoever 
 

a) the property and ownership in all Materials, Plant and Works and 

the Project shall, as between the Contractor and the Authority, 

vest in the Authority in whole, free from any and all 

Encumbrances; provided that the foregoing shall be without 

prejudice to Clause 21.6; 

 

b) the risk of loss or damage to any Materials, Plant or Works and 

the care and custody thereof shall pass from the Contractor to 

the Authority; and 

 

c) The Authority shall be entitled to restrain the Contractor and any 

person claiming through or under the Agreement from entering 

upon the Site or any part of the Project except for taking 

possession of materials, stores, implements, construction plants 

and equipment of the Contractor, which have not been vested in 

the Authority in accordance with the provisions of this 

Agreement. 

 
21.8 Survival of rights 

 

Notwithstanding anything to the contrary contained in this Agreement any Termination 

pursuant to the provisions of this Agreement shall be without prejudice to the accrued 

rights of either Party including its right to claim and recover money damages, insurance 

proceeds, security deposits, and other rights and remedies, which it may have in law or 

Agreement. All rights and obligations of either Party under this Agreement, including 

Termination Payments, shall survive the Termination to the extent such survival is 

necessary for giving effect to such rights and obligations. 
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Part VI 

 
 

Other Provisions 
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ARTICLE 22 
 

ASSIGNMENT AND CHARGES 

 

 

22.1 Restrictions on assignment and charges 
 

This Agreement shall not be assigned by the Contractor to any person, save and 

except with the prior consent in writing of the Authority, which consent the 

Authority shall be entitled to decline without assigning any reason. 

 
22.2 Hypothecation of Materials or Plant 

 

Notwithstanding the provisions of Clause 22.1, the Contractor may pledge or 

hypothecate to its lenders, any Materials or Plant prior to their incorporation in the 

Works. Further, the Contractor may, by written notice to the Authority, assign its 

right to receive payments under this Agreement either absolutely or by way of 

charge, to any person providing financing to the Contractor in connection with the 

performance of the Contractor’s obligations under this Agreement. The Contractor 

acknowledges that any such assignment by the Contractor shall not relieve the 

Contractor from any obligations, duty or responsibility under this Agreement. For 

the avoidance of doubt, all Materials and Plants shall, upon their incorporation 

into Works, be free from any and all Encumbrances without the Authority being 

required to make any payment to any person on account of any costs, 

compensation, expenses and charges for such Materials, Plants and Works. 
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ARTICLE 23 
 

LIABILITY AND INDEMNITY 

 

23.1 General indemnity 

 

The Contractor shall indemnify, defend, save and hold harmless the Authority and 

its officers, servants, agents, Government Instrumentalities and Government owned 

and/or controlled entities/enterprises, (the “Authority Indemnified Persons”) 

against any and all suits, proceedings, actions, demands and third party claims for 

any loss, damage, cost and expense of whatever kind and nature, whether arising 

out of any breach by the Contractor of any of its obligations under this Agreement 

or from any negligence under the Agreement, including any errors or deficiencies 

in the design documents, or tort or on any other ground whatsoever, except to the 

extent that any such suits, proceedings, actions, demands and claims have arisen 

due to any negligent act or omission, or breach or default of this Agreement on the 

part of the Authority Indemnified Persons. 

23.2 Indemnity by the Contractor 
 

23.2.1 Without limiting the generality of Clause23.1, the Contractor shall fully 

indemnify, hold harmless and defend the Authority and the Authority Indemnified 

Persons from and against any and all loss and/or damages arising out of or with 

respect to: 

a) failure of the Contractor to comply with Applicable 

Laws and Applicable Permits; 

 
b) payment of taxes required to be made by the Contractor in respect 

of the income or other taxes of the Sub-contractors, suppliers and 

representatives; or 

 
c) Non-payment of amounts due as a result of Materials or services 

furnished to the Contractor or any of its Sub-contractors which are 

payable by the Contractor or any of its Sub-contractors. 

 

23.2.2 Without limiting the generality of the provisions of this Article 23, the Contractor 

shall fully indemnify, hold harmless and defend the Authority Indemnified 

Persons from and against any and all suits, proceedings, actions, claims, demands, 

liabilities and damages which the Authority Indemnified Persons may here after 

suffer, or pay by reason of any demands, claims, suits or proceedings arising out 

of claims of infringement of any domestic or foreign patent rights, copyrights or 

other Intellectual Property, proprietary or confidentiality rights with respect to any 

materials, information, design or process used by the Contractor or by the Sub- 



121 
 

contractors in performing the Contractor’s obligations or in any way incorporated 

in or related to the Project. If in any such suit, action, claim or proceedings, a 

temporary restraint order or preliminary injunction is granted, the Contractor shall 

make every reasonable effort, by giving a satisfactory bond or otherwise, to secure 

the revocation or suspension of the injunction or restraint order. If, in any such 

suit, action, claim or proceedings, the Project, or any part thereof or comprised 

therein, is held to constitute an infringement and its use is permanently enjoined, 

the Contractor shall promptly make every reasonable effort to secure for the 

Authority a license, at no cost to the Authority, authorizing continued use of the 

infringing work. If the Contractor is unable to secure such license within a 

reasonable time, the Contractor shall, at its own expense, and without impairing 

the Specifications and Standards, either replace the affected work, or part, or 

process thereof with non- infringing work or part or process, or modify the same 

so that it becomes non- infringing. 

23.3 Notice and contest of claims 
 

In the event that either Party receives a claim or demand from a third party in 

respect of which it is entitled to the benefit of an indemnity under this Agreement 

(the “Indemnified Party”) it shall notify the other Party (the “Indemnifying 

Party”) within 15(fifteen) days of receipt of the claim or demand and shall not 

settle or pay the claim without the prior approval of the Indemnifying Party, which 

approval shall not be unreasonably withheld or delayed. In the event that the 

Indemnifying Party wishes to contest or dispute the claim or demand, it may 

conduct the proceedings in the name of the Indemnified Party, subject to the 

Indemnified Party being secured against any costs involved, to its reasonable 

satisfaction. 

23.4 Defense of claims 
 

23.4.1 The Indemnified Party shall have the right, but not the obligation, to contest, 

defend and litigate any claim, action, suit or proceeding by any third party alleged 

or asserted against such Party in respect of, resulting from, related to or arising 

out of any matter for which it is entitled to be indemnified hereunder, and 

reasonable costs and expenses thereof shall be indemnified by the Indemnifying 

Party. If the Indemnifying Party acknowledges in writing its obligation to 

indemnify the Indemnified Party in respect of loss to the full extent provided by 

this Agreement, the Indemnifying Party shall be entitled, at its option, to assume 

and control the defense of such claim, action, suit or proceeding, liabilities, 

payments and obligations at its expense and through the counsel of its choice; 

provided it gives prompt notice of its intention to do so to the Indemnified Party 

and reimburses the Indemnified Party for the reasonable cost and expenses 

incurred by the Indemnified Party prior to the assumption by the Indemnifying 
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Party of such defense. The Indemnifying Party shall not be entitled to settle or 

compromise any claim, demand, action, suit or proceeding without the prior 

written consent of the Indemnified Party, unless the Indemnifying Party provides 

such security to the Indemnified Party as shall be reasonably required by the 

Indemnified Party to secure the loss to be indemnified hereunder to the extent so 

compromised or settled. 

23.4.2 If the Indemnifying Party has exercised its rights under Clause23.3, the 

Indemnified Party shall not be entitled to settle or compromise any claim, action, 

suitor proceeding without the prior written consent of the Indemnifying Party 

(which consent shall not be unreasonably withheld or delayed). 

23.4.3 If the Indemnifying Party exercises its rights under Clause 23.3, the Indemnified 

Party shall nevertheless have the right to employ its own counsel, and such 

counsel may participate in such action, but the fees and expenses of such counsel 

shall beat the expense of the Indemnified Party, when and as incurred, unless: 

d) the employment has been authorized in writing by the Indemnifying Party; 

 

e) the Indemnified Party shall have reasonably concluded that there may be a 

conflict of interest between the Indemnifying Party and the Indemnified 

Party in the conduct of the defense of such action; 

 

f) the Indemnifying Party shall not, in fact, have employed independent 

counsel reasonably satisfactory to the Indemnified Party, to assume the 

defense of such action and shall have been so notified by the Indemnified 

Party; or 

 

g) the Indemnified Party shall have reasonably concluded and 

specifically notified the Indemnifying Party either: 

 

1) that there may be specific defenses available to it which are 

different from or additional to those available to the 

Indemnifying Party; or 

2) that such claim, action, suit or proceeding involves or could have 

a material adverse effect upon it beyond the scope of this 

Agreement: 

 

Provided that if Sub-clauses (b), (c) or (d) of this Clause 23.4.3 shall be 

applicable, the counsel for the Indemnified Party shall have the right to direct the 

defense of such claim, demand, action, suit or proceeding on behalf of the 

Indemnified Party and the reasonable fees and disbursements of such counsel shall 

constitute legal or other expenses hereunder. 

23.5 No consequential claims 
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Notwithstanding anything to the contrary contained in this Article 23, the 

indemnities herein provided shall not include any claim or recovery in respect of 

any cost, expense, loss or damage of an indirect, incidental or consequential nature, 

including loss of profit, except as expressly provided in this Agreement. 

23.6 Survival on Termination  

The provisions of this Article 23 shall survive Termination. 
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ARTICLE 24 
 

DISPUTE RESOLUTION 

 

24.1 Dispute resolution 

24.1.1 Any dispute, difference or controversy of whatever nature howsoever arising 

under or out of or in relation to this Agreement (including its interpretation) 

between the Parties, and so notified in writing by either Party to the other Party 

(the “Dispute”) shall, in the first instance, be attempted to be resolved amicably in 

accordance with the conciliation procedure set forth in Clause24.2. 

24.1.2 The Parties agree to use their best efforts for resolving all Disputes arising under 

or in respect of this Agreement promptly, equitably and in good faith, and further 

agree to provide each other with reasonable access during normal business hours 

to all non-privileged records, information and data pertaining to any Dispute. 

24.2 Conciliation 
 

In the event of any Dispute between the Parties, either Party may call upon an 

officer of the Authority, not below the rank of Secretary to the Government or 

Chief Engineer,asthecasemaybe,orsuchotherpersonasthePartiesmaymutuallyagree 

upon (the “Conciliator”) to conciliate and assist the Parties in arriving at an 

amicable settlement thereof. Failing conciliation by the Conciliator or without the 

interventionoftheConciliator,eitherPartymayrequiresuchDisputetobereferred to the 

Secretary or Chief Engineer of the Authority and the Chairman of the Board 

ofDirectorsoftheContractorforamicablesettlement,anduponsuchreference,the said 

persons shall meet no later than 7 (seven) business days from the date of reference 

to discuss and attempt to amicably resolve the Dispute. If such meeting does not 

take place within the 7 (seven) business day period or the Dispute is not amicably 

settled within 15 (fifteen) business days of the meeting or the Dispute is not 

resolved as evidenced by the signing of written terms of settlement within 30 

(thirty) business days of the notice in writing referred to in Clause 24.1.1 or such 

longer period as may be mutually agreed by the Parties, either Party may refer the 

Dispute to arbitration in accordance with the provisions of Clause24.3. 

24.3 Arbitration 

24.3.1 Any Dispute which is not resolved amicably by conciliation, as provided in Clause 

24.2, shall be finally decided by reference to arbitration by an arbitral tribunal 

constituted in accordance with Clause 24.3.2. Such arbitration shall be held in 

accordance with the Rules of Arbitration of the International Centre for 

Alternative Dispute Resolution, New Delhi or Construction Industry Arbitration 
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Council (CIAC) ,New Delhi (the “Rules”), or such other rules as may be mutually 

agreed by the Parties, and shall be subject to the provisions of the Arbitration and 

Conciliation Act, 1996. The place of such arbitration shall be Bhagalpur, and the 

language of arbitration proceedings shall be English. 

The Arbitration shall be in Institutional mode & would not be adhoc, in any case, 

and the online mode of dispute resolution may also be resorted to as per the latest 

notification of Ministry of Law & Justice, Government of India. 

24.3.2 There shall be an arbitral tribunal comprising three arbitrators, of whom each 

Party shall select one, and the third arbitrator shall be appointed by the two 

arbitrators so selected and in the event of disagreement between the two 

arbitrators, the appointment shall be made in accordance with the Rules. 

 

24.3.3 Wherever possible or required, On-line dispute resolution mechanism as prescribed By 

Ministry of Law vide there notification-

http://doj.gov.in/sites/default/files/List%20of%20firm%20with%20profile-17_1.pdf, 

with subsequent amendments if any, is to be resorted to, in place of the traditional in-

situ arbitration procedures. The decision on which system of procedures is to be 

followed (viz. traditional or on-line) would rest with the Contracting Parties at the time 

of signing the contract, who may if they so decide, permit the decision to be made by 

Third Arbitrator (appointed by the two nominated arbitrators). 

24.3.4 The arbitral tribunal shall make a reasoned award (the“Award”). Any Award made 

in any arbitration held pursuant to this Article 24 shall be final and binding on the 

Parties as from the date it is made, and the Contractor and the Authority agree and 

undertake to carry out such Award without delay. 

24.3.5 The Contractor and the Authority agree that an Award may be enforced against the 

Contractor and/or the Authority, as the case may be, and their respective assets 

wherever situated. 

24.3.6 This Agreement and the rights and obligations of the Parties shall remain in full 

force and effect, pending the Award in any arbitration proceedings hereunder. 

24.3.7 In the event the Party against whom the Award has been granted challenges the 

Award for any reasoning court of law, it shall make an interim payment to the 

other Party for an amount equal to 75% (seventy-five per cent) of the Award, 

pending final settlement of the Dispute. The aforesaid amount shall be paid 

forthwith upon furnishing an irrevocable Bank Guarantee for a sum equal to the 

aforesaid amount. Upon final settlement of the Dispute, the aforesaid interim 

payment shall be adjusted and any balance amount due to be paid or returned, as 

the case may be, shall be paid or returned with interest calculated at the rate 

of10%(ten percent)per annum from the date of interim payment to the date of 

final settlement of such balance. 

24.4 Adjudication by a tribunal 

http://doj.gov.in/sites/default/files/List%20of%20firm%20with%20profile-
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In the event of constitution of a statutory tribunal or other forum with powers to 

adjudicate upon disputes between the Contractor and the Authority, all Disputes 

arising after such constitution shall, instead of reference to arbitration under 

Clause 24.3, be adjudicated upon by such tribunal or other forum in accordance 

with Applicable Laws and all references to Dispute Resolution Procedure shall be 

construed accordingly.
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ARTICLE 25 
 

MISCELLANEOUS 
 

25.1 Governing law and jurisdiction 
 

This Agreement shall be construed and interpreted in accordance with and 

governed by the laws of India, and the courts in the State shall have exclusive 

jurisdiction over matters arising out of or relating to this Agreement. 

25.2 Waiver of immunity 
 

Each Party unconditionally and irrevocably: 
 

1. Agrees that the execution, delivery and performance by it of this 

Agreement constitute commercial acts done and performed for commercial 

purpose; 

2. Agrees that, should any proceedings be brought against it or its assets, 

property or revenues in any jurisdiction in relation to this Agreement or any 

transaction contemplated by this Agreement, no immunity (whether by 

reason of sovereignty or otherwise) from such proceedings shall be claimed 

by or on behalf of the Party with respect to its assets; 

3. waives any right of immunity which it or its assets, property or revenues 

now has, may acquire in the future or which may be attributed to it in any 

jurisdiction; and 

4. consents generally in respect of the enforcement of any judgments or award 

against it in any such proceedings to the giving of any relief or the issue of 

any process in any jurisdiction in connection with such proceedings 

(including the making, enforcement or execution against it or in respect of 

any assets, property or revenues whatsoever irrespective of their use or 

intended use of any order or judgment that may be made or given in 

connection therewith). 

25.3 Deleted. 
 

25.4 Waiver 
 

25.4.1 Waiver, including partial or conditional waiver, by either Party of any default by  

the other Party in the observance and performance of any provision of or 

obligations under this Agreement: 

a) shall not operate or be construed as a waiver of any other or subsequent 

default hereof or of other provisions of or obligations under this 

Agreement; 

b) shall not be effective unless it is in writing and executed by a duly 

authorized representative of the Party; and 



128 
 

c) Shall not affect the validity or enforceability of this Agreement in any 

manner. 

25.4.2 Neither the failure by either Party to insist on any occasion upon the performance 

of the terms, conditions and provisions of this Agreement or any obligation there 

under nor time or other indulgence granted by a Party to the other Party shall be 

treated or deemed as waiver of such breach or acceptance of any variation or the 

relinquishment of any such right here under. 

25.5 Liability for review of Documents  

Except to the extent expressly provided in this Agreement: 
 

a) no review, comment or approval by the Authority or the Authority’s 
 

Engineer of any Document submitted by the Contractor nor any 

observation or inspection of the construction of the Project nor the failure 

to review, approve, comment, observe or inspect hereunder shall relieve or 

absolve the Contractor from its obligations, duties and liabilities under this 

Agreement, Applicable Laws and Applicable Permits; and 

b) The Authority shall not be liable to the Contract or by reason of any 

review, comment, approval, observation or inspection referred to in Sub-

clause (a) above. 
 

25.6 Exclusion of implied warranties etc. 
 

This Agreement expressly excludes any warranty, condition or other undertaking 

implied at law or by custom or otherwise arising out of any other agreement 

between the Parties or any representation by either Party not contained in a 

binding legal agreement executed by both Parties. 

25.7 Survival 
 

25.7.1 Termination shall: 

a) not relieve the Contractor or the Authority, as the case may be, of any 

obligations hereunder which expressly or by implication survive 

Termination here of; and 

 

b) except as otherwise provided in any provision of this Agreement 

expressly limiting the liability of either Party, not relieve either Party of 

any obligations or liabilities for loss or damage to the other Party arising 

out of, or caused by, acts or omissions of such Party prior to the 

effectiveness of such Termination or arising out of such Termination. 

 

25.7.2 All obligations surviving Termination shall only survive for a period of 3 

(three) years following the date of such Termination. 

 
25.8 Entire Agreement 
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This Agreement and the Schedules together constitute a complete and exclusive 

statement of the terms of the agreement between the Parties on the subject hereof, 

and no amendment or modification hereto shall be valid and effective unless such 

modification or amendment is agreed to in writing by the Parties and duly 

executed by persons especially empowered in this behalf by the respective 

Parties. All prior written or oral understandings, offers or other communications 

of every kind pertaining to this Agreement are abrogated and withdrawn. For the 

avoidance of doubt, the Parties hereto agree that any obligations of the Contractor 

arising from the Request for Qualification or Request for Proposals and bid 

submissions, as the case may be, shall be deemed to form part of this Agreement 

and treated as such. 

25.9 Severability 
 

If for any reason whatsoever, any provision of this Agreement is or becomes in 

valid, illegal or other instrumentality to be invalid, illegal or unenforceable, the 

validity, legality or enforceability of the remaining provisions shall not be affected 

in any manner, and the Parties will negotiate in good faith with a view to agreeing 

to one or more provisions which may be substituted for such invalid, unenforceable 

or illegal provisions, as nearly as is practicable to such invalid, illegal or 

unenforceable provision. Failure to agree upon any such provisions shall not be 

subject to the Dispute Resolution Procedure set forth under this Agreement or 

otherwise. 

25.10 No partnership 
 

This Agreement shall not be interpreted or construed to create an association, joint 

venture or partnership between the Parties, or to impose any partnership obligation 

or liability upon either Party, and neither Party shall have any right, power or 

authority to enter into any agreement or undertaking for, or act on behalf of, or to 

act as or be an agent or representative of, or to otherwise bind, the other Party. 

25.11 Third parties 
 

This Agreement is intended solely for the benefit of the Parties, and their respective 

successors and permitted assigns, and nothing in this Agreement shall be construed 

to create any duty to, standard of care with reference to, or any liability to, any 

person not a Party to this Agreement. 

25.12 Successors and assigns 
 

This Agreement shall be binding upon, and inure to the benefit of the Parties and 

their respective successors and permitted assigns. 

25.13 Notices 
 

Any notice or other communication to be given by any Party to the other Party 

under or in connection with the matters contemplated by this Agreement shall be in 
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writing and shall: 

 

a) in the case of the Contractor, be given by facsimile or e-mail and by 

letter delivered by hand to the address given and marked for attention of 

the person set out below or to such other person as the Contractor may 

from time to time designate by notice to the Authority; provided that 

notices or other communications to be given to an address outside the 

city specified in Sub-clause (b) below may, if they are subsequently 

confirmed by sending a copy there of by registered acknowledgement 

due ,air mail or by courier, be sent by facsimile or e-mail to the person 

as the Contractor may from time to time designate by notice to the 

Authority; 

 

Attention: 
 

{Designation: 
 

Address: 
 

Fax No: 
 

Email :} 
 

b) in the case of the Authority, be given by facsimile or e-mail and by letter 

delivered by hand and be addressed to the person named below with a 

copy delivered to the Authority Representative or such other person as 

the Authority may from time to time designate by notice to the 

Contractor; provided that if the Contractor does not have an office in the 

same city as the Authority, it may send such notice by facsimile or e-

mail and by registered acknowledgement due, air mail or by courier; 

 

{Designation:  

Address: 

Fax No: 

Email :}; and 

 

c) any notice or communication by a Party to the other Party, given in 

accordance herewith, shall be deemed to have been delivered when in 

the normal course have been delivered and in all other cases, it shall be 

deemed to have been delivered on the actual date and time of delivery; 

provided that in the case off a mile ore- mail, it shall be deemed to have 

been delivered on the working day following the date of its delivery. 
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25.14 Language 

All notices required to be given by one Party to the other Party and all other 

communications, Documentation and proceedings which are in any way relevant to 

this Agreement shall be in writing and in English language. 

25.15 Counterparts 

This Agreement may be executed in two counterparts, each of which, when 

executed and delivered, shall constitute an original of this Agreement. 

25.16 Confidentiality 

The Parties shall treat the details of this Agreement as private and confidential, 

except to the extent necessary to carry out obligations under it or to comply with 

Applicable Laws. The Contractor shall not publish, permit to be published, or 

disclose any particulars of the Works in any trade or technical paper or elsewhere 

without the previous consent of the Authority. 

25.17 Copyright and Intellectual Property rights 
 

25.17.1 As between the Parties, the Authority shall retain the copyright and other 

Intellectual Property rights in the Authority’s Documents and other design 

documents made by (or on behalf of) the Authority. The Authority shall be 

deemed (by signing this Agreement) to give to the Contractor a non-terminable 

transferable non-exclusive royalty-free license to copy, use and communicate the 

Authority’s Documents, including making and using modifications of them. This 

license shall: 

(a) apply throughout the actual or intended working life (whichever is 

longer) of the relevant parts of the Works, 

(b) entitle any person in proper possession of the relevant part of the Works to 

copy, use and communicate the Authority’s Documents for the purposes of 

completing, operating, maintaining, altering, adjusting, repairing and 

demolishing the Works, and 

(c) in the case of Authority’s Documents which are in the form of computer 

programs and other   software, permitted their use on any computer on the 

Site and other places as envisaged by this Agreement, including 

replacements of any computers supplied by the Authority: 

 

25.17.2 The Authority’s Documents and other design documents made by (or on behalf 

of) the Authority’s shall not, without the Authority’s consent, be used, copied or 

communicated to a third party by (or on behalf of) for purposes other than those 

permitted under this Clause25.17. 
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25.17.3 As between the Parties, the Authority shall retain the copyright and other 

Intellectual Property rights in this Agreement and other documents made by (or 

on behalf of) the Authority. The Contractor may, at its cost, copy, use, and obtain 

communication of these documents for the purposes of this Agreement. They 

shall not, without the Authority’s consent, be copied, used or communicated to a 

third party by the Contractor, except as necessary for the purposes of the contract. 

25.18 Limitation of Liability 
 

25.18.1 Neither Party shall be liable to the other Party for loss of use of any Works, 

loss of profit, loss of any contract or for any indirect or consequential loss or 

damage which may be suffered by the other Party in connection with this 

Agreement. 

25.18.2 The total liability of one Party to the other Party under and in accordance with 

the provisions of this Agreement, save and except as provided in Articles 21 and 

23, shall not exceed the Contract Price. For the avoidance of doubt, this Clause 

shall not limit the liability in any case of fraud, deliberate default or reckless 

misconduct by the defaulting Party. 

 
 25.19 Transportation and Office at Site for the Client:  

  
25.19.1 A well-maintained SUV vehicle with fuel and driver for the day-to-day   works/site visit shall   be 

provided by the contractor to the Client.  
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ARTICLE 26 
 

DEFINITIONS 
 

26.1 Definitions 

In this Agreement, the following words and expressions shall, unless repugnant to 

the context or meaning thereof, have the meaning hereinafter respectively 

assigned to them: 

“Accounting Year” means the financial year commencing from the first day of 

April of any calendar year and ending on the thirty-first day of March of the next 

calendar year; 

“Advance Payment” shall have the meaning as set forth in Clause 17.2.1; 

“Affected Party” shall have the meaning as set forth in Clause 19.1; 

“Affiliate” means, in relation to either Party {and/or Members}, a person who 

controls, is controlled by, or is under the common control with such Party {or 

Member} (as used in this definition, the expression “control” means, with respect 

to a person which is a company or corporation, the ownership, directly or 

indirectly, of more than 50% (fifty per cent) of the voting shares of such person, 

and with respect to a person which is not a company or corporation, the power to 

direct the management and policies of such person, whether by operation of law 

or by contract or otherwise); 

“Agreement” means this Agreement, its Recitals, and the Schedules hereto and 

any amendments thereto made in accordance with the provisions contained in this 

Agreement; 

“Applicable Laws” means all laws, brought into force and effect by GOI or the 

State Government(s) including rules, regulations and notifications made there 

under, and judgments, decrees, injunctions, writs and orders of any court of 

record, applicable to this Agreement and the exercise, performance and discharge 

of the respective rights and obligations of the Parties hereunder, as may be in 

force and effect during the subsistence of this Agreement; 

“Applicable Permits” means all clearances, licenses, permits, authorizations, no 

objection certificates, consents, approvals and exemptions required to be obtained 

or maintained under Applicable Laws in connection with the construction of the 

Project during the subsistence of this Agreement; 

“Appointed Date” means date of this Agreement. 

“Arbitration Act” means the Arbitration and Conciliation Act, 1996 and shall 

include modifications to or any re-enactment thereof, as in force from time to time; 
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“Authority” shall have the meaning attributed thereto in the array of Parties 

hereinabove as set forth in the Recitals; 

“Authority Default” shall have the meaning as set forth in Clause 21.2.1; 

 “Authority’s Engineer” shall have the meaning as set forth in Clause 16.1.1; 

 

“Authority Representative” means such person or persons as may be authorized 

in writing by the Authority to act on its behalf under this Agreement and shall 

include any person or persons having authority to exercise any rights or perform 

and fulfill any obligations of the Authority under this Agreement; 

“Bank” means a bank in corporate in India and having a minimum net worth of 

Rs.1000 crore (Rupees one thousand crore) or any other bank acceptable to the 

Authority; 

“Bank Rate” means the rate of interest specified by the Reserve Bank of India 

from time to time in pursuance of section 49 of the Reserve Bank of India Act, 

1934 or any replacement of such Bank Rate for the time being in effect; 

“Base Date” means the last date of that calendar month, which date precedes the 

Bid Due Date by at least 28 (twenty-eight) days; 

“Bid” means the documents in their entirety comprised in the bid submitted by 

the [selected bidder] in response to the Request for Proposals in accordance with 

the provisions thereof and “Bids” shall mean the bids submitted by any and all 

pre-qualified bidders; 

“Bid Security” means the bid security provided by the Contractor to the 

Authority in accordance with the Request for Proposals, and which is to remain in 

force until substituted by the Performance Security; 

“CPI (IW)” means the Consumer Price Index for Industrial Workers as published 

by the Labour Bureau, Government of India and shall include any index which 

substitutes the CPI (IW), and any reference to CPI (IW) shall, unless the context 

otherwise requires, be construed as a reference to the CPI (IW) published for the 

period ending with the preceding month, save and except that for the purposes of 

annual revision of the Fixed Charge in accordance with the provisions of Clause 

25.3, the revision due on April 1 of any year shall be computed with reference to 

CPI (IW) as on January 31 of that year; 

“Change in Law” means the occurrence of any of the following after 

the Base Date: 

i. the enactment of any new Indian law; 

 

ii. the repeal, modification or re-enactment of any existing Indian law; 
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iii. the commencement of any Indian law which has not entered into 

effect until the Base Date; 

iv. a change in the interpretation or application of any Indian law by a judgment 

of a court of record which has become final, conclusive and binding, as 

compared to such interpretation or application by a court of record prior to 

the Base Date; or 

 

v. any change in the rates of any of the Taxes or royalties that have a direct 
effect on the Project; 

 

“Change of Scope” shall have the meaning as set forth in Article 13; 

 “Change of Scope Notice” shall have the meaning as set forth in Clause 13.2.1; 

“Change of Scope Order” shall have the meaning as set forth in Clause 13.2.4; 

“Completion Certificate” shall have the meaning as set forth in Clause12.4.1; 

“Joint Venture” means the Joint Venture of entities which have formed a joint venture 

for implementation of this Project; 

“Construction” shall have the meaning as set forth in Clause 1.2.1 (f); 

“Construction Period” means the period commencing from the Appointed Date and 

ending on the date of the Completion Certificate; 

“Contract Price” means the amount as specified in Clause 17.1.1; 

“Contractor” shall have the meaning attributed thereto in the array of Parties herein 

above as set forth in the Recitals; 

“Contractor Default” shall have the meaning as set forth in Clause 21.1.1; 
 

“Cure Period” means the period specified in this Agreement for curing any 

breach or default of any provision of this Agreement by the Party responsible for 

such breach or default and shall: 

 commence from the date on which a notice is delivered by one Party to the 
other Party asking the latter to cure the breach or default specified in such 
notice; 

 not relieve any Party from liability to pay Damages or compensation under 

the provisions of this Agreement; and 

 not in any way be extended by any period of Suspension under this 

Agreement; 

provided that if the cure of any breach by the Contractor requires any 

reasonable action by the Contractor that must be approved by the Authority or 

the Authority’s Engineer hereunder, the applicable Cure Period shall be 

extended by the period taken by the Authority or the Authority’s, Engineer to 

accord their approval; 
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“Damages” shall have the meaning as set forth in paragraph of Clause 1.2.1; 

“Defect” means any defect or deficiency in Construction of the Works or any part 

thereof, which does not conform with the Specifications and Standards; 

“Defects Liability Period” shall have the meaning as set forth in Clause 15.1.1; 

“Dispute” shall have the meaning as set forth in Clause 24.1.1; 

“Dispute Resolution Procedure” means the procedure for resolution of Disputes as set 

forth in Article 24; 

“Drawings” means all of the drawings, calculations and documents pertaining to the 

Project as set forth in Schedule-H, and shall include ‘as built’ drawings of the Project; 

“Document” or “Documentation” means documentation in printed or written form, or 

in tapes, discs, drawings, computer programmes, writings, reports, photographs, films, 

cassettes, or expressed in any other written, electronic, audio or visual form; 

“Emergency” means a condition or situation that is likely to endanger the safety 

or security of the individuals on or about the Project, including Users thereof, or 

which poses an immediate threat of material damage to the Works or any of the 

Project Assets; 

“Encumbrances” means, in relation to the Project, any encumbrances such as 

mortgage, charge, pledge, lien, hypothecation, security interest, assignment, 

privilege or priority of any kind having the effect of security or other such 

obligations, and shall include any designation of loss payees or beneficiaries or 

any similar arrangement under any insurance policy pertaining to the Project, 

where applicable herein but excluding utilities referred to in Clause-9.1; 

“Final Payment Certificate” shall have the meaning as set forth in Clause 

17.12.1; 

“Final Payment Statement “shall have the meaning as set forth in Clause 

17.10.1; 

Force Majeure” or “Force Majeure Event” shall have the meaning ascribed to 

it in Clause 19.1; 

“GAD” or “General Arrangement Drawings” shall have the meaning as set 

forth in Clause 4.1.3 (b); 

“GOI” or “Government” means the Government of India; 

“Good Industry Practice” means the practices, methods, techniques, designs, 

standards, skills, diligence, efficiency, reliability and prudence which are 

generally and reasonably expected from a reasonably skilled and experienced 

contractor engaged in the same type of undertaking as envisaged under this 

Agreement and which would be expected to result in the performance of its 

obligations by the Contractor in accordance with this Agreement, Applicable 

Laws and Applicable Permits in reliable, safe, economical and efficient manner; 

“Government Instrumentality” means any department, division or sub-division 

of the Government or the State Government and includes any commission, board, 

authority, agency or municipal and other local authority or statutory body, 
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including panchayat, under the control of the Government or the State 

Government, as the case may be, and having jurisdiction over all or any part of 

the Project or the performance of all or any of the services or obligations of the 

Contractor under or pursuant to this Agreement; 

“Indemnified Party” means the Party entitled to the benefit of an indemnity 

pursuant to Article23; 

“Indemnifying Party” means the Party obligated to indemnify the other Party 

pursuant to Article23; 

“Indirect Political Event” shall have the meaning as set forth in Clause 19.3; 

“Insurance Cover” means the aggregate of the maximum sums insured under 

the insurances taken out by the Contractor pursuant to Article18, and includes all 

insurances required to be taken out by the Contractor under Clauses 18.1 and 

18.9 but not actually taken, and when used in the context of any act or event, it 

shall mean the aggregate of the maximum sums insured and payable or deemed 

to be insured and payable in relation to such act or event; 

“Intellectual Property” means all patents, trademarks, service marks, logos, get- 

up, trade names, internet domain names, rights in designs, blue prints, 

programmes and manuals, drawings, copyright (including rights in computer 

software),database rights, semi-conductor, topography rights, utility models, 

rights in know-how and other intellectual property rights, in each case whether 

registered or unregistered and including applications for registration, and all 

rights or forms of protection having equivalent or similar effect anywhere in the 

world; 

“Interim Payment Certificate” or “IPC” means the interim payment certificate 

issued by the Authority’s Engineer for payment to the Contractor in respect of 

Contractor’s claims for payment raised in accordance with the provisions of this 

Agreement; 

“LOA” or “Letter of Acceptance” means the letter of acceptance referred to in 

Recital (D); 

“Lead Member” shall, in the case of a Joint Venture, mean the member of such 

Joint Venture who shall have the authority to bind the Contractor and each 

member of the Joint Venture; and shall be deemed to be the Contractor for the 

purposes of this Agreement; 

“Manuals” shall mean the manuals; 

“Material Adverse Effect” means a material adverse effect of any act or event 

on the ability of either Party to perform any of its obligations under and in 

accordance with the provisions of this Agreement and which act or event causes a 

material financial burden or loss to either Party; 

“Materials “are all the supplies used by the Contractor for incorporation in the 

Works of the Project; 

“Non-Political Event” shall have the meaning as set forth in Clause 19.2; 

“Parties “means the parties to this Agreement collectively and “Party” shall 

mean any of the parties to this Agreement individually; 
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“Performance Security “shall have the meaning as set forth in Clause 7.1.1; 

“Plant” means the apparatus and machinery intended to form or forming part of the 

Works; 

“Political Event” shall have the meaning as set forth in Clause 19.4; 

“Programme” shall have the meaning as set forth in Clause 10.1.3; 

“Project” means the construction of the Project in accordance with the 

provisions of this Agreement, and includes all works, services and equipment 

relating to or in respect of the Scope of the Project; 

“Project Assets” means all physical and other assets relating to (a) tangible 

assets such as civil works and equipment including [foundations, embankments, 

pavements, road surface, interchanges, bridges, culverts, road over-bridges, 

drainage works, traffic signals, sign boards, kilometer-stones, electrical systems, 

communication systems, rest areas, relief centers, maintenance depots and 

administrative offices]; and (b) Project Facilities situated on the Site; 

“Project Completion Date” means the date on which the last Provisional 

Certificate is issued; 

“Project Completion Schedule” means the progressive Project Milestones set 

forth in Schedule-I for completion of the Project on or before the Scheduled 

Completion Date; 

“Project Facilities” means all the amenities and facilities to be constructed on 

the Site, 

“Project Milestone” means the project milestone as set forth in Schedule-I and 

includes the Scheduled Completion Date; 

“Proof Consultant” shall have the meaning as set forth in Clause 10.2.2; 

“Provisional Certificate” shall have the meaning as set forth in Clause 12.2.1; 

“Punch List” shall have the meaning as set forth in Clause 12.2.1; 

“Quality Assurance Plan “or “QAP” shall have the meaning as set forth in 

Clause 11.2.1; 

“Re.”, “Rs.” or “Rupees” or “Indian Rupees” means the lawful currency of the 

Republic of India; 

“Request for Proposals” or “RFP” shall have the meaning as set forth in Recital 

(C); 

“Retention Money” shall have the meaning as set forth in Clause 7.5.1; 

“Safety Consultant” shall have the meaning as set forth in Clause 10.1.5; 

“Scheduled Completion Date” shall be the date as set forth in Clause 10.3.1; 

“Scope of the Project” shall have the meaning as set forth in Clause 2.1; 

“Section” means a part of the Project; 

“Site” shall have the meaning as set forth in Clause 8.1; 
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“Specifications and Standards” means the specifications and standards relating 

to the quality, quantity, capacity and other requirements for the Project and any 

modifications thereof, or additions thereto, as included in the design and 

engineering for the Project submitted by the Contractor to, and expressly 

approved by, the Authority; 

 “State” means the State or the Union Territory, as the case may be, in which the 

headquarters of the Authority are situate and “State Government” means the 

government of that State or Union Territory; 

“Structures” means an elevated [road or a flyover], as the case may be; 

“Sub-contractor” means any person or persons to whom a part of the Works has 

been subcontracted by the Contractor and the permitted legal successors in title to 

such person, but not an assignee to such person; 

“Suspension” shall have the meaning as set forth in Clause 20.1; 

“Taxes” means any Indian taxes including excise duties, customs duties, value 

added tax, sales tax, local taxes, cess and any impost or surcharge of like nature 

(whether Central, State or local) on the goods, Materials, equipment and services 

incorporated in and forming part of the Project charged, levied or imposed by any 

Government Instrumentality, but excluding any interest, penalties and other sums 

in relation thereto imposed on any account whatsoever. For the avoidance of 

doubt, Taxes shall not include taxes on corporate income; 

“Termination” means the expiry or termination of this Agreement; 

“Termination Notice” means the communication issued in accordance with this 

Agreement by one Party to the other Party terminating this Agreement; 

“Termination Payment” means the amount payable by either Party to the other 

upon Termination in accordance with Article 21; 

“Terms of Reference” or “TOR” shall have the meaning as set forth in Clause 

16.2.1; 

“Tests” means the tests set forth in Schedule-J to determine the completion of 

Works in accordance with the provisions of this Agreement; 

“Time Extension” shall have the meaning as set forth in Clause10.4.1; 

“User” means a person who uses or intends to use the Project or any part thereof 

in accordance with the provision of this Agreement and Applicable Laws; 

“Valuation of Unpaid works” shall have the meaning as set forth in Clause 

21.5.1; 

“WPI” means the wholesale price index for various commodities as published by 

the Ministry of Commerce and Industry, GOI and shall include any index which 

substitutes the WPI, and any reference to WPI shall, unless the context otherwise 

requires, be construed as a reference to the WPI published for the period ending 

with the preceding month; and 

“Works” means all works including survey and investigation, design, 

engineering, procurement, construction, Plant, Materials, temporary works and 
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other things necessary to complete the Project in accordance with this 

Agreement. 
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IN WITNESS WHEREOF THE PARTIES HAVE EXECUTED AND 

DELIVERED THIS AGREEMENT AS OF THE DAY, MONTH AND 

YEAR FIRST ABOVE WRITTEN. 

 

 

SIGNED, SEALED AND DELIVERED 

 

SIGNED, SEALED AN DELIVERED 

 

 

 

For and on behalf of 

For and on behalf of 
 

 

 

[THE AUTHORITY] by: 

 

 
THE CONTRACTOR by: 
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(Signature) (Signature) 

 

(Name) (Name) 

 

(Designation) (Designation) 

 

 

 

 

In the presence of: 

 

1. 

 

 
2. 

 

 

 
{COUNTERSIGNED and accepted by: 

 

Name and particulars members’ contractor} 
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                      Schedules 
 



144 
 

 

 

SCHEDULE – A 

 

(See Clauses 2.1 and 8.1) 
 

SITE OF THE PROJECT 
 

1 The Site 

1.1 BSCL proposes to develop existing notified Illumination of road within 

ABD area in Bhagalpur. BSCL wishes to develop Illumination of road in the 

city for uplifting the infrastructure standards meant for informal sector and 

small scale road side vendors involved in retail businesses. The project will 

improve livelihood status of the street vendor, improve the urban design 

aspect of the street and as well raise infrastructure level at streets.  

1.2 An inventory of the Site including the land, building, trees and any other 

immovable property on, or attached to, the Site shall be prepared jointly by 

the Authority Representative and the Contractor, and such inventory shall 

form part of the memorandum referred to in Clause 8.2.1 of this Agreement. 

1.3 The alignment plans of the Project are specified in Annex-III. In the case of 

sections where no modification in the existing alignment of the Project is 

contemplated, the alignment plan has not been provided. Alignment plans 

have only been given for sections where the existing alignment is proposed 

to be modified. 
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SCHEDULE – F 

 

(See Clauses 7.1.1, 7.5.3 and 19.2) 
 

FORM OF BANK GUARANTEE 

 

 
Annex-I 

 

(See Clause 7.1.1) 

 

 

Form of Guarantee for Performance Security 
 

………………….., 

 

 
……………………………, 

 

 
………………….., 
 

WHEREAS: 

 

 
……………………………………(insert name and address of the contractor) (hereinafter called the “Contractor”) and 

(insert name and address of the project authority), (hereinafter called the “Authority”) have entered into an 

agreement (hereinafter called the “Agreement”) for ILLUMINATION OF ROADS AND INSTALLATION OF 

HIGHMAST LIGHT AT CHOWK AND CHOWK DEVELOPMENT (PLACE MAKING)AT BHAGALPUR UNDER SMART 

CITY MISSION(SCM)` 

 on Item Rate Contract subject to and in accordance with the provisions of the Agreement:- 

 

a) The Agreement requires the Contractor to furnish a Performance 

Security for due and faithful performance of its obligations, under and 

in accordance with the Agreement, during the Construction Period and 

Defects Liability Period (as defined in the Agreement) in a sum of 

Rs….. cr. (Rupees………..crore) (the “Guarantee Amount”). 

 

b) We …through our branch at……. (The “Bank”) have agreed to furnish 

this bank guarantee (hereinafter called the “Guarantee”) by way of 

Performance Security. 
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NOW, THEREFORE, the Bank hereby, unconditionally and irrevocably, guarantees and 

affirms as follows: 

1. The Bank here by unconditionally and irrevocably guarantees and 

undertakes to pay to the Authority upon occurrence of any failure or default 

in the due and faithful performance of all or any of the Contractor’s 

obligations, under and in accordance with the provisions of the Agreement 

during the {Construction Period/ Defects Liability Period} on its mere first 

written demand, and without any demur, reservation, recourse, contest or 

protest, and without any reference to the Contractor, such sum or sums up 

to an aggregate sum of the Guarantee Amount as the Authority shall claim, 

without the Authority being required to prove or to show grounds or 

reasons for its demand and/or for the sum specified therein. 

 

2. A letter from the Authority, under the hand of an officer not below the rank 

of a Sr. Manager of the Authority that the Contractor has committed default 

in the due and with the Agreement shall be conclusive, final and binding on 

the Bank. The Bank further agrees that the Authority shall be the sole judge 

as to whether the Contractor is in default in due and faithful performance of 

its obligations during and under the Agreement and its decision that the 

Contractor is in default shall be final and binding on the Bank, 

notwithstanding any differences between the Authority and the Contractor, 

or any dispute between them pending before any court, tribunal, arbitrators 

or any other authority or body, or by the discharge of the Contractor for any 

reason whatsoever. 

 

3. In order to give effect to this Guarantee, the Authority shall be entitled to 

act as if the Bank were the principal debtor and any change in the 

constitution of the Contractor and/or the Bank, whether by their absorption 

with any other body or corporation or otherwise, shall not in any way or 

manner affect the liability or obligation of the Bank under this Guarantee. 

 

4. It shall not be necessary, and the Bank hereby waives any necessity, for the 

Authority to proceed against the Contractor before presenting to the Bank 

its demand under this Guarantee. 

 

5. The Authority shall have the liberty, without affecting in any manner the 

liability of the Bank under this Guarantee, to vary at any time, the terms and 

conditions of the Agreement or to extend the time or period for the 

compliance with, fulfillment and/ or performance of all or any of the 

obligations of the Contractor contained in the Agreement or to postpone for 

any time, and from time to time, any of the rights and powers exercisable 

by the Authority against the Contractor, and either to enforce or for bear 

from enforcing any of the terms and conditions contained in the Agreement 
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and/or the securities available to the Authority, and the Bank shall not be 

released from its liability and obligation under these presents by any 

exercise by the Authority of the liberty with reference to the matters 

aforesaid or by reason of time being given to the Contractor or any other 

forbearance, indulgence, act or omission on the part of the Authority or of 

any other matter or thing whatsoever which under any law relating to 

sureties and guarantors would but for this provision have the effect of 

releasing the Bank from its liability and obligation under this Guarantee and 

the Bank hereby waives all of its rights under any such law. 

6. This Guarantee is in addition to and not in substitution of any other 

guarantee or security now or which may hereafter be held by the Authority 

in respect of or relating to the Agreement or for the fulfillment, compliance 

and/or performance of all or any of the obligations of the Contractor under 

the Agreement. 

 

7. Not with standing anything contained hereinbefore, the liability of the Bank 

under this Guarantee is restricted to the Guarantee Amount and this 

Guarantee will remain in force for the period specified in writing is made 

by the Authority on the Bank under this Guarantee all rights of the 

Authority under this Guarantee shall be forfeited and the Bank shall be 

relieved from its liabilities hereunder. 

 

8. The Guarantee shall cease to be in force and effect on $. Unless a demand or 

claim under this Guarantee is made in writing before expiry of the 

Guarantee, the Bank shall be discharged from its liabilities hereunder. 

 

9. The Bank undertakes not to revoke this Guarantee during its currency, 

except with the previous express consent of the Authority in writing, and 

declares and warrants that it has the power to issue this Guarantee and the 

undersigned has full powers to do so on behalf of the Bank. 

 

10. Any notice by way of request, demand or otherwise hereunder may be sent 

by post addressed to the Bank at its above referred branch, which shall be 

deemed to have been duly authorized to receive such notice and to effect 

payment there of forth with, and if sent by post it shall be deemed to have 

been given at the time when it ought to have been delivered in due course of 

post and in proving such notice, when given by post, it shall be sufficient to 

prove that the envelope containing the notice was posted and a certificate 

signed by an officer of the Authority that the envelope was so posted shall 

be conclusive. 
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This Guarantee shall come into force with immediate effect and shall remain in force 

and effect for up to the date specified in paragraph 8 above or until it is released earlier 

by the Authority pursuant to the provisions of the Agreement 

 

 
 

Signed and sealed this ………. day of ……, 20……… at ……….. 

 

 

 
SIGNED, SEALED AND 

 
DELIVERED For and on behalf of the 

 

 
Bank by: 
(SIGNATURE) 
 

 (Designation)     (Code Number) 

(Address) 

 

 

NOTES: 
 

& the bank guarantee should contain the name, designation and code number 

of the officer(s) signing the guarantee. 

 

& the address, telephone number and other details of the head office of the Bank as 

well as of issuing branch should be mentioned on the covering letter of issuing 

branch. 
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Annex – II 
 

 

(Schedule - F) 

 

(See Clause 7.5.3) 
 

Form of Guarantee for Withdrawal of Retention Money 
 

………………….., 

 

 
………………………….., 

 

 
………………….., 
 

WHEREAS: 
 

…………………………………… (Insert name and address of the contractor) (herein after called the “Contractor”) has 

executed an agreement (hereinafter called the “Agreement”) with the (insert name and address of the project 

authority), (hereinafter called the “Authority”) for ILLUMINATION OF ROADS AND INSTALLATION OF 

HIGHMAST LIGHT AT CHOWK AND CHOWK DEVELOPMENT (PLACE MAKING) AT BHAGALPUR 

UNDER SMART CITY MISSION`(SCM) 

  on Item Rate Contract:- 

a) Subject to and in accordance with the provisions of the Agreement. 

 

b) In accordance with Clause 7.5.3 of the Agreement, the Contract or may 

withdraw their tension money (here in after called the “Retention 

Money”) after furnishing to the Authority a bank guarantee for an 

amount equal to the proposed withdrawal. 

 

c) We, ---------- through our branch at (the “Bank”) have agreed to 

furnish this bank guarantee (hereinafter called the “Guarantee”) for the 

amount of Rs….. cr. (Rs…… crore) (the “Guarantee Amount”). 

 

NOW, THEREFORE, the Bank hereby unconditionally and 

irrevocably guarantees and affirms as follows: 

 

1. The Bank hereby unconditionally and irrevocably undertakes to pay to 

the Authority, upon its mere first written demand, and without any 

demur, reservation, recourse, contest or protest, and without any 

reference to the Contractor, such sum or sums up to an aggregate sum of 

the Guarantee Amount as the Authority shall claim, without the 
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Authority being required to prove or to show grounds or reasons for its 

demand and/or for the sum specified therein. 

 

2. A letter from the Authority, under the hand of an officer not below the 

rank of a Chief Engineer of the Authority, that the Contractor has 

committed default in the due and faithful performance of all or any of 

its obligations for under and in accordance with the Agreement shall be 

conclusive, final and binding on the Bank. The Bank further agrees that 

the Authority shall be the sole judge as to whether the Contractor is in 

default in due and faithful performance of its obligations during and 

under the Agreement and its decision that the Contractor is in default 

shall be final, and binding on the Bank, notwithstanding any differences 

between the Authority and the Contractor, or any dispute between them 

pending before any court, tribunal, arbitrators or any other authority or 

body, or by the discharge of the Contractor for any reason whatsoever. 

 

3. In order to give effect to this Guarantee, the Authority shall be entitled 

to act as if the Bank were the principal debtor and any change in the 

constitution of the Contractor and/or the Bank, whether by their 

absorption with any other body or corporation or otherwise, shall not in 

any way or manner affect the liability or obligation of the Bank under 

this Guarantee. 

 

4. It shall not be necessary, and the Bank hereby waives any necessity, for 

the Authority to proceed against the Contractor before presenting to the 

Bank its demand under this Guarantee. 

 

5. The Authority shall have the liberty, without affecting in any manner 

the liability of the Bank under this Guarantee, to vary at any time, the 

terms and conditions of the Retention Money and any of the rights and 

powers exercisable by the Authority against the Contractor, and either 

to enforce or for bear from enforcing any of the terms and conditions 

contained in the Agreement and/or these are available to the Authority, 

and the Bank shall not be released from its liability and obligation under 

these presents by any exercise by the Authority of the liberty with 

reference to the matters aforesaid or by reason of time being given to 

the Contractor or any other forbearance, indulgence, act or omission on 

the part of the Authority or of any other matter or thing whatsoever 

which under any law relating to sureties and guarantors would but for 

this provision have the effect of releasing the Bank from its liability and 

obligation under this Guarantee and the Bank hereby waives all of its 

rights under any such law. 

 

6. This Guarantee is in addition to and not in substitution of any other 

guarantee or security now or which may hereafter be held by the 
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Authority in respect of or relating to the Retention Money. 

 

7. Notwithstanding anything contained hereinbefore, the liability of the 

Bank under this Guarantee is restricted to the Guarantee Amount and 

this Guarantee will remain in force for the period specified in 

paragraph 8 below and unless a demand or claim in writing is made by 

the Authority on the Bank under this Guarantee allrights of the 

Authority under this Guarantee shall be forfeited and the Bank shall be 

relieved from its liabilities hereunder. 

 

8. The Guarantee shall cease to be in force and effect 90 (ninety) days 

after the date of the Completion Certificate specified in Clause 12.4 of 

the Agreement. 

 

9. The Bank undertakes not to revoke this Guarantee during its currency, 

except with the previous express consent of the Authority in writing, 

and declares and warrants that it has the power to issue this Guarantee 

and the undersigned has full powers to do so on behalf of the Bank. 

 

10. Any notice by way of request, demand or otherwise hereunder may be 

sent by post addressed to the Bank at its above referred branch, which 

shall be deemed to have been duly authorized to receive such notice and 

to effect payment thereof forthwith, and if sent by post it shall be 

deemed to have been given at the time when it ought to have been 

delivered in due course of post and in proving such notice, when given 

by post, it shall be sufficient to prove that the envelope containing the 

notice was posted and a certificate signed by an officer of the Authority 

that the envelope was so posted shall be conclusive. 

 

11. This Guarantee shall come into force with immediate effect and shall 

remain in force and effect up to the date specified in paragraph 8 above 

or until it is released earlier by the Authority pursuant to the provisions 

of the Agreement. 

Signed and sealed this ………. day of …... 20……… at ……….. 
 

 

 

 

SIGNED, SEALED AND DELIVERED 

 

For and on behalf of the 

Bank by: (Signature) 
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(Name) (Designation) (Code Number) 

(Address) 

 

 

NOTES: 
 

(i) The bank guarantee should contain the name, designation and code 

number of the officer(s) signing the guarantee. 

 

(ii) The address, telephone number and other details of the head office of the 

Bank as well as of issuing branch should be mentioned on the covering 

letter of issuing branch. 
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Annex – III 
 

 

(Schedule - F) (See Clause 19.2) 

 

Form of Guarantee for Advance Payment 
 

………………….., 
 

………………….., 
 

………………….., 
 

WHEREAS: 
…………………………………… (Insert name and address of the contractor) (hereinafter called the “Contractor” has 

executed an agreement (hereinafter called the “Agreement”) with the (insert name and address of the project 

authority), (hereinafter called the “Authority”) for ILLUMINATION OF ROADS AND INSTALLATION OF 

HIGHMAST LIGHT AT CHOWK AND CHOWK DEVELOPMENT (PLACE MAKING) AT BHAGALPUR 

UNDER SMART CITY MISSION`(SCM) 

 on Item Rate Contract subject to and in accordance with the provisions of the Agreement:- 

 

(A) In accordance with Clause 17.2 of the Agreement, the Authority shall make 

to the Contractor an advance payment with a simple interest at the rate of 

8% (eight per cent) per annum (herein after called “Advance Payment”) 

equal to 10% (ten per cent) of the Contract Price; and that the Advance 

Payment shall be made in minimum two instalments subject to the 

Contractor furnishing an irrevocable and unconditional guarantee by a 

scheduled bank for an amount equivalent to 110% (one hundred and ten per 

cent) of such installment to remain effective till the complete and full 

repayment of the installment of the 

AdvancePaymentassecurityforcompliancewithitsobligationsinaccordancewi

th the Agreement. The amount of {first/second/third} instalment of the 

Advance Payment is Rs.___________ cr. (Rupees …………………..crore) 

and the amount of this Guarantee is Rs….cr. 

(Rupees…………………..crore) (the “Guarantee Amount”)$. 

 

(B) We,  …………………. through our branch at (the “Bank”) have 

agreed to furnish this bank guarantee (hereinafter called the“ Guarantee”) 

for the Guarantee Amount. 



154 
 

 

 

 

 

 

$ The Guarantee Amount should be equivalent to 110% of the value of the applicable instalment. 

NOW, THEREFORE, the Bank hereby, unconditionally and 

irrevocably, guarantees and affirms as follows: 

1. The Bank hereby unconditionally and irrevocably guarantees the due and 

faithful repayment on time of the aforesaid instalment of the Advance 

Payment under and in accordance with the Agreement, and agrees and 

undertakes to pay to the Authority, upon its mere first written demand, and 

without any demur, reservation, recourse, contest or protest, and without 

any reference to the Contractor, such sum or sums up to an aggregate sum 

of the Guarantee Amount as the Authority shall claim, without the 

Authority being required to prove or to show grounds or reasons for its 

demand and/or for the sum specified therein. 

2. A letter from the Authority, under the hand of an officer not below the rank 

of a Chief Engineer of the Authority, that the Contractor has committed 

default in the due and faith ful performance of all or any of its obligations 

for their payment of the installment of the Advance Payment under and in 

accordance with the Agreement shall be conclusive, final and binding on 

the Bank. The Bank further agrees that the Authority shall be the sole judge 

as to whether the Contractor is in default in due and faithful performance of 

its obligations during and under the Agreement and its decision that the 

Contractor is in default shall be final and binding on the Bank, 

notwithstanding any differences between the Authority and the Contractor, 

or any dispute between them pending before any court, tribunal, arbitrators 

or any other authority or body, or by the discharge of the Contractor for any 

reason whatsoever. 

3. In order to give effect to this Guarantee, the Authority shall be entitled to 

act as if the Bank were the principal debtor and any change in the 

constitution of the Contractor and/or the Bank, whether by their absorption 

with any other body or corporation or otherwise, shall not in any way or 

manner affect the liability or obligation of the Bank under this Guarantee. 

4. It shall not be necessary, and the Bank hereby waives any necessity, for the 

Authority to proceed against the Contractor before presenting to the Bank 

its demand under this Guarantee. 

5. The Authority shall have the liberty, without affecting in any manner the 

liability of the Bank under this Guarantee, to vary at any time, the terms and 

conditions of the Advance Payment or to extend the time or period of its 
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repayment or to postpone for anytime, and from time to time, any of the 

rights and powers exercisable by the Authority against the Contractor, and 

either to enforce or forbear from enforcing any of the terms and conditions 

contained in the Agreement and/or the securities available to the Authority, 

and the Bank shall not be released from its liability and obligation under 

these presents by any exercise by the Authority of the liberty with reference 

to the matters aforesaid or by reason of time being given to the Contractor 

or any other for bearance, indulgence, act or omission on the part of the 

Authority or of any other matter or thing whatsoever which under any law 

relating to sureties and guarantors would but for this provision have the 

effect of releasing the Bank from its liability and obligation under this 

Guarantee and the Bank hereby waives all of its rights under any such law. 

6. This Guarantee is in addition to and not in substitution of any other 

guarantee or security now or which may hereafter be held by the Authority 

in respect of or relating to the Advance Payment. 

7. Notwithstanding anything contained hereinbefore, the liability of the Bank 

under this Guarantee is restricted to the Guarantee Amount and this 

Guarantee will remain in force for the period specified in paragraph8 below 

and unless a demand or claim in writing is made by the Authority on the 

Bank under this Guarantee all rights of the Authority under this Guarantee 

shall be forfeited and the Bank shall be relieved from its liabilities here 

under. 

8. The Guarantee shall cease to be in force and effect on $ unless a demand or 

claim under this Guarantee is made in writing on or before the aforesaid 

date, the Bank shall be discharged from its liabilities hereunder. 

9. The Bank undertakes not to revoke this Guarantee during its currency, 

except with the previous express consent of the Authority in writing, and 

declares and warrants that it has the power to issue this Guarantee and the 

undersigned has full powers to do so on behalf of the Bank. 

10. Any notice by way of request, demand or otherwise hereunder may be sent 

by post addressed to the Bank at its above referred branch, which shall be 

deemed to have been duly authorized to receive such notice and to effect 

payment thereof or herewith, and if sent by post it shall be deemed to have 

been given at the time when it ought to have been delivered in due course of 

post and in providing such notice when given by post it shall be sufficient 

to prove that the envelope containing the notice was posted and a certificate 

signed by an officer of the Authority that the envelope was so posted shall 

be conclusive. 

m) This Guarantee shall come into force with immediate effect and shall 



156 
 

remain in force and effect up to the date specified in paragraph8 above or 

until it is released earlier by the Authority pursuant to the provisions of the 

Agreement. 

 

 

Signed and sealed this ………. day of …... 20……… at ……….. 
 

 

SIGNED, SEALED AND DELIVERED 

 

For and on behalf of the Bank by: 

 

 
(Signature) (Name) 

(Designation) (Code Number) 

(Address) 
 

 

 

 

 

NOTES: 
 

f) The bank guarantee should contain the name, designation and 

code number of the officer(s) signing the guarantee. 

 

g) The address, telephone number and other details of the head office 

of the Bank as well as of issuing branch should be mentioned on 

the covering letter of issuing branch. 
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SCHEDULE – H 
 

 

(See Clause 10.2.4) 

DRAWINGS 

a) Drawings 

Deleted 

 

 

b) Additional Drawings 

Deleted 
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Annex – I 

 

 

(Schedule – H)  

 

List of Drawings 

 

 

[Note: All drawings related to civil/electrical works shall be provided to the bidder by the 

Authority] 
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                                SCHEDULE – I 

 
(See Clause 10.3.2) 

 

PROJECT COMPLETION SCHEDULE 

 

1 Project Completion Schedule 

During Implementation period, the Contractor shall comply with the requirements 

set forth in this Schedule-I for each of the Project Milestones and the Scheduled 

Completion Date. Within 15(fifteen) days of the date of each Project Milestone, the 

Contractor shall notify the Authority of such compliance along with necessary 

particulars and the same should be approved in the following format by the 

Authority. 

2.0 Project Milestones: 

2.1 As “Time is the essence of the Contract”. The Contractor shall be liable to pay to the 

Employer, the liquidated damages as per the following milestones :-  

 

Sr. 

No. 
Milestone 

Financial 

Progress 

Time Allowed 

(from date of 

start)  

Compensation For Delay 

1 Milestone 1 
1/8th (of whole 

work) 

1/4th (of whole 

work) 

1.) Slippage up to 25% in financial 

target during the milestone under 

consideration – 2.5% of the work 

remained unexecuted in the related 

time span. 

 

2.) Slippage exceeding 25% but up 

to 50% in financial target during 

the milestone under consideration – 

5% of the work remained 

unexecuted in the related time span. 

 

3.) Slippage exceeding 50% but Up 

to 75% in financial target during 

the milestone under consideration –

7.5% of the work remained 

unexecuted in the related time span. 

 

4.) Slippage exceeding 75% in 

financial target during the 

milestone under consideration--

10% of the work remained 

unexecuted in the related time span. 

2 Milestone 2 
3/8th (of whole 

work) 

1/2th (of whole 

work) 

3 Milestone 3 
3/4th (of whole 

work) 

3/4th (of whole 

work) 

4 Milestone 4 Full Full 
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The above rate of penalty shall be per day till the progress is covered proportionately. 

However, the Liquidated damages at milestone 1, 2, and 3 above will be returned to the 

Contractor in the case of the contractor’s progress matches his program of works in the 

following quarter of the contract period. Otherwise the withheld amount will be forfeited.  

In no case the Liquidated damages levied as per milestone 4 will be refunded, irrespective 

of the fact of having been granted extension of time for such delay, unless such delay is 

beyond the control of the Contractor at any point of time. 

 

2.2 Payment Certificates 
 

• The Contractor shall submit to the Authority monthly payment invoices of the 
estimated value of the work completed less the cumulative amount certified 
previously. 

• The Authority’s Engineer shall check the Contractor’s itemized bills within 15 days 
and certify the amount to be paid to the Contractor. 

• The value of work executed shall be certified by the Engineer and approved by the 
Authority. 

 

2.3 Scheduled Completion Date 
 

• The Scheduled Completion Date shall be the 15[Fifteen Months] months from the 
date of agreement. 

• On or before the Scheduled Completion Date, the Contractor shall have completed 
construction in accordance with this Agreement. 

2.4 Extension of time 

 
• Upon extension of any or all of the aforesaid Project Milestones or the Scheduled 

Completion Date, as the case may be, under and in accordance with the provisions of 
this Agreement, the Project Completion Schedule shall be deemed to have been 
amended accordingly. 
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SCHEDULE – J 
 

(See Clause 12.1.2) 

TESTS ON COMPLETION 

 

1 Schedule for Tests 
 

1.1 The Contractor shall, no later than 30 (thirty) days prior to the likely 

completion of construction, notify the Authority’s Engineer and the 

Authority of its intent to subject the Project to Tests, and no later than 15 

(Fifteen) days prior to the actual date of Tests, furnish to the Authority’s 

Engineer and the Authority detailed inventory and particulars of all works 

and equipment forming part of Works. 

1.2 The Contractor shall notify the Authority’s Engineer of its readiness to 

subject the Tests at any time after 15 (Fifteen) days from the date of such 

notice, and upon receipt of such notice, the Authority’s Engineer shall, in 

consultation with the Contractor, determine the date and time for each Test 

and notify the same to the Authority who may designate its representative to 

witness the Tests. TheAuthority’s Engineer shall thereupon conduct the 

Tests itself or cause any of the Tests to be conducted in accordance with 

Article 12 and this Schedule-J. 

2 Tests 

2.1 Visual and physical test: The Authority’s Engineer shall conduct a visual 

and physical check of implementing works to determine that all works and 

equipment forming part thereof conform to the provisions of this 

Agreement. The physical tests shall include [***]. 

2.2 Deleted. 

2.3 Deleted 
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2.4 Other tests: The Authority’s Engineer may require the Contractor to carry 

out or cause to be carried additional tests, in accordance with Good Industry 

Practice, for determining the compliance of the Project with Specifications 

and Standards. 

2.5 Environmental audit: The Authority’s Engineer shall carry out a check to 

determine conformity of the Project with the environmental requirements 

set forth in Applicable Laws and Applicable Permits. 

2.6 Safety Audit: The Authority’s Engineer shall carry out, or cause to be 

carried out, a safety audit to determine conformity of the Project with the 

safety requirement sand Good Industry Practice. 

i. Agency for conducting Tests 

 

All Tests set forth in this Schedule-J shall be conducted by the 

Authority’sEngineerorsuchotheragencyorpersonasitmayspecifyinconsultationwitht

he Authority. 

ii. Completion Certificate 

Upon successful completion of Tests, the Authority’s Engineer shall issue the 

Completion Certificate in accordance with the provisions of Article 12. 
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SCHEDULE – K 

(See Clause 12.2 and 12.4) 
 

PROVISIONAL CERTIFICATE 

 
I/We… (Name of the Authority’s Engineer), acting as the Authority’s Engineer, under and in accordance with the 

Agreement dated……………. (The “Agreement”),  
ILLUMINATION OF ROADS AND INSTALLATION OF HIGHMAST LIGHT AT CHOWK AND CHOWK DEVELOPMENT 

(PLACE MAKING) AT BHAGALPUR UNDER SMART CITY MISSION`(SCM) on Item Rate Contract………(Name of 

Contractor), here by certify that the Tests in accordance with Article-12 of the Agreement have been 

undertaken to determine compliance of the Project with the provisions of the Agreement. 

1) Works that are in complete on account of Time Extension have been specified in 

the Punch List appended hereto, and the Contractor has agreed and accepted that 

it shall completed such works in the time and manner set forth in the Agreement. 

In addition, certain minor works are incomplete and these are not likely to cause 

material in convenience to the Users of the Project or affect their safety. The 

Contractor has agreed and accepted that as a condition of this Provisional 

Certificate, it shall complete such minor works within 30(thirty) days hereof. 

These minor works have also been specified in the aforesaid Punch List. 

2) In view of the foregoing, I/We am/are satisfied that the Project ………………can 

be safely and reliably placed in service of the Users thereof, and in terms of the 

Agreement, the Project is hereby provisionally declared fit for entry into operation 

on this the ………… day of ……….. 20…... 

3)  

 

 

 

 

 

 

 

 

 

ACCEPTED, SIGNED, SEALED 

AND DELIVERED 

 

ACCEPTED, SIGNED, SEALED 

AND DELIVERED 

For and on behalf of  For and on behalf of  

Contractor by:  Authority's Engineer by: 

Signature Signature 

Name & Designation Name & Designation 

Address Address 
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                                                   COMPLETION CERTIFICATE 

 
I/We, (Name of the Authority’s Engineer), acting as the Authority’s Engineer, under and in accordance with 

the Agreement dated…………(the “Agreement”), for ILLUMINATION OF ROADS AND INSTALLATION OF 

HIGHMAST LIGHT AT CHOWK AND CHOWK DEVELOPMENT (PLACE MAKING) AT BHAGALPUR 

UNDER SMART CITY MISSION`(SCM) 

on Item Rate Contract………………….. (Name of Contractor),hereby certify that the Tests in accordance 

with Article12of the Agreement have been successfully undertaken to determine compliance of the 

Project with the provisions of the Agreement, and I/We am/are satisfied that the Project can be safely 

and reliably placed in service of the Users thereof. 

a) .......................................................................... It is certified that, in terms of the aforesaid 

Agreement, all works forming part of Project have been completed, and the Project is 

hereby declared fit for entry into operation on this the ……… day of ……… 20…... 

SIGNED, SEALED AND 

DELIVERED For and on 

behalf of the Authority’s 

Engineer by: 

(Signature) (Name) 

(Designation) 

(Address) 
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SCHEDULE – L 

 

(See Clause 18.1.1) 
 

 

DELETED 
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SCHEDULE–M 

 

(See Clauses 19.4) 
 

FORMS OF PAYMENT STATEMENTS 
 

1. Project Milestone 

 

Payment Certificates 
 

• The Contractor shall submit to the Authority monthly payment invoices of the 
estimated value of the work completed less the cumulative amount certified 
previously. 

• The Authority’s Engineer shall check the Contractor’s itemized bills within 15 days 
and certify the amount to be paid to the Contractor. 

• The value of work executed shall be certified by the Engineer and approved by the 
Authority. 

 

. Scheduled Completion Date 
 

• The Scheduled Completion Date shall be the 9 months from the notice to start the 
work. 

• On or before the Scheduled Completion Date, the Contractor shall have completed 
construction in accordance with this Agreement. 

Extension of time 

• Upon extension of any or all of the aforesaid Project Milestones or the Scheduled 
Completion Date, as the case may be, under and in accordance with the provisions of 
this Agreement, the Project Completion Schedule shall be deemed to have been 
amended accordingly. 
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SCHEDULE – N 

(See Clause 20.1) 
 

INSURANCE 
 

1.0 Insurance during Construction Period 

 

1.1 The Contractor shall affect and maintain at its own cost, from the 

Appointed Date till the date of issue of the Completion Certificate, the 

following insurances for any loss or damage occurring on account of 

Non-Political Event of Force Majeure, malicious act, accidental damage, 

explosion, fire and terrorism: 

a) Insurance of Works, Plant and Materials and an additional sum 

of [15% (fifteen per cent)] of such replacement cost to cover 

any additional costs of and incidental to the rectification of loss 

or damage including professional fees and the cost of 

demolishing and removing any part of the Works and of 

removing debris of whatsoever nature; and 

b) Insurance for the Contractor’s equipment and Documents 

brought onto the Site by the Contractor, for a sum sufficient to 

provide for their replacement at the Site. 

1.2 The insurance under paragraph 1.1 (a) and (b) above shall cover the 

Authority and the Contractor against all loss or damage from any cause 

arising under paragraph 1.1 other than risks which are not insurable at 

commercial terms. 

2. Insurance for Contractor’s Defects Liability 

The Contractor shall effect and maintain insurance cover for the Works 

from the date of issue of the Completion Certificate until the end of the 

Defects Liability Period for any loss or damage for which the 

Contractor is liable and which arises from a cause occurring prior to the 

issue of the Completion Certificate. The Contractor shall also maintain 

other insurances for maximum sums as may be required under 

Applicable Laws and in accordance with Good Industry Practice. 

3. Insurance against injury to persons and damage to property 

3.1 The Contractor shall insure against its liability for any loss, damage, 

death or bodily injury, or damage to any property (except things insured 

under Paragraphs1 and 2 of this Schedule or to any person (except 

persons insured under Clause 20.9), which may arise out of the 
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Contractor’s performance of this Agreement. This insurance shall be for 

a limit per occurrence of not less than the amount specified below with 

no limit on the number of occurrences. 

The insurance cover shall be not less than estimated cost. 

 

3.2 The insurance shall be extended to cover liability for all loss and damage to 

the Authority’s property arising out of the Contractor’s performance of this 

Agreement excluding: 

The Authority’s right to have the construction works executed on, over, 

under, in or through any land, and to occupy this land for the Works; and 

damage which is an unavoidable result of the Contractor’s obligations to 

execute the Works. 

 

4 Insurance to be in joint names 

 

The insurance under para graphs 1 to 3 above shall be in the joint names of the 

Contractor and the Authority. 
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                   SECTION - 5 

 

 

 

           

                      SPECIAL CONDITIONS OF CONTRACT 
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5.1 General: The special conditions are supplementary instructions to the 

tenders and shall form part of the contract. 

 

          5.1.1                Drawing: All structural and architectural drawings endorsed as good for 

construction and approved Layout plans will be provided by the Authority.  

 
5.1.2              Work Programme: The Bidder will submit the detailed Contract execution plan within 15 days from 

date of issuing Work Order or Agreement whichever is earlier. The same shall be reviewed and approved by 

BSCL or the PDMC .These 15 days period is included in stipulated time of Contract Period ILLUMINATION OF 

ROADS AND INSTALLATION OF HIGHMAST LIGHT AT CHOWK AND CHOWK DEVELOPMENT (PLACE MAKING) AT BHAGALPUR 

UNDER SMART CITY MISSION` (SCM) 

on Item Rate Contract shall be carried out as per the drawings provided by BSCL 

5.2 Data to be furnished by the Bidder: The Bidder shall submit the 

following information to BSCL. 

 

5.3 Proposed constructions Programme and time schedule showing 

sequence of operations within 15 days of receipt of notice to proceed with 

the work in pursuance of the conditions of contract. 

 

5.4 Action when the progress of any item of work is unsatisfactory: If 

the progress of an item of work during construction, which is important for 

timely completion of work is unsatisfactory, BSCL shall not withstanding 

that the general progress of work is satisfactory, after giving the Bidder 

15days’notice in writing get the said work executed by employing other 

means including other labour/ Bidder etc. and the Bidder will have no claim 

for compensation for any loss sustained by him owing to such action. 

 

5.5 Incase if any of the works under this contract are found 

unsatisfactorily by BSCL, the BSCL shall either request the bidder to rectify 

the defect immediately or at his discretion may have it done by others (vendor 

or contractor) and deduct the actual amount incurred as per market rate plus 

15 % extra incurred in such works from the bidders. 

 

5.6 Inspection and Tests: Except as otherwise provided in here of all 

material and workmanship if not otherwise designated by the specifications 

shall be subject to inspection, examination and test by BSCL at any and all 

times during manufacture and/or construction and at any/all places where 

such manufacture or constructions are carried on. The BSCL shall have the 

right to reject defective materials and workmanship or require its corrections. 

Rejected workmanship shall be satisfactorily replaced with the proper 

material without charge thereof and the Bidder shall properly segregate and 

remove the rejected material from the premises. If the Bidder fails to proceed 

at once with the replacement of the rejected material and /or the construction 

of defective workmanship BSCL may replace such material and/or correct 

such workmanship and charge the cost thereof to the Bidder. 

The Bidder shall be liable for replacement of defective work up to the time of 
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completion of DLP in accordance with the conditions of contract of all work 

to be done under the contract. The Bidder shall furnish promptly without 

additional charge all facilities, labour and material necessary for the safe and 

convenient inspection and tests that may be required by BSCL. All 

inspections and tests by the departments shall be performed in such a manner 

as to not unnecessarily delay the work. Special full size and performance tests 

shall be charged with any additional cost of inspection when materials and 

workmanship are not kept ready by the Bidder at the time of inspection. 

5.7 Removal of temporary work, Plant & Surplus materials: Prior to 

final acceptance of the completed work, but excepting as otherwise expressly 

directed or permitted in writing, the Bidder shall, at his own expenses remove 

from the site and dispose of all the temporary structures including buildings, 

all plant and surplus materials, and all rubbish and debris for which he is 

responsible to the satisfaction of BSCL. 

5.8 Possession prior to completion: BSCL shall have the right to take 

possession of or use any completed part of the work. Such possession or use 

shall not be deemed as an acceptance of any work not completed in 

accordance with the contract. 

5.9 Damage to works: The works whether fully completed or 

incomplete, all the materials, machinery, plants, tools, temporary building 

and other things connected there with shall remain at the risk and in the sole 

charge of the Bidder until the completed work has been delivered to BSCL 

and till completion certificate has been obtained from BSCL. Until such 

delivery of the completed work, the Bidder shall at his own cost take all 

precautions reasonably to keep all the aforesaid works, materials, machinery, 

plants, temporary buildings and other things connected there with free from 

any loss, damages and in the event of the same or any part there of being lost 

or damaged, he shall forth with reinstate and make good such loss or damages 

at his own cost. 

5.10 Examination and tests on completions: On the completion of the 

work and not later than three months thereafter, BSCL shall make such 

examination and tests of the work as may then seem to him to be possible, 

necessary or desirable, and the Bidder shall furnish free of cost any materials 

and labour which may be necessary thereof and shall facilitate in every way 

all operations required by BSCL, in making examination and tests. 

5.11 Climatic Conditions: BSCL may order the Bidder to suspend any 

work that may be subject to damage by climatic conditions and no claims of 

the Bidder will be entertained by the department on this account. 

5.12 As per the Ministry of Environment and Forest Guidelines 2010 and 

Ministry of Urban Development notifications, the Site area shall be 

protected from dust by fixing Green Fencing around the Construction site 

area. 
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The Contractor is instructed to strictly adhere to the following at his own 

cost. 

a) Supply and Fixing Green barriers and wind breaking walls around 

their sites. 

b) Cover tarpaulin on scaffolding around area of construction, 

c) Do not store construction material, particularly sand, on any part of 

the street, roads in any colony, 

d) Cordon the work area with proper fencing by other means with due 

consideration of safety of workers, public, etc. 

e) Dust emissions from construction site are controlled. 

f) Sprinklers should be compulsorily used at the site and Wet jets in 

grinding and stone cutting must be used. 

g) The work area shall be well illuminated during nights. 

 

5.13 Safety regulations: During the entire contract period, while carrying 

out this works indicated in this tender, the Bidder will ensure compliance of 

all safety regulations as provided in the IS Safety Code. The bidder will be 

responsible for safety of the works. 

 
5.14 The Bidder will make his own arrangement: for supply of water, 

light & power for his works and labour camps etc.: The Bidder will make his 

own arrangement for supply of water, light and power for his works and 

labour camps etc. BSCL will not entertain any claim what so ever for any 

failure or break down etc. in supply of to the Bidder. The Bidder will supply 

and fix his own tested meter of the approved make but the meter will be kept 

in the custody of the department. 

 
 

 

5.15 Interference with other Bidders: The Bidder must not interfere 

with other Bidders who may be employed simultaneously or otherwise by 

the department at the Site. He will at no time engage department all about 

that of other Bidders without the written permission of BSCL. Bidder is 

fully responsible for cause of damages of the adjoining works of 

different works at site and the same cost of rectification of damages 

shall be recovered from the Bidder as per BSCL’s instructions. 
 

Regulations and bye laws: The Bidder shall conform to the regulations, bye-laws any other 

statutory rules made by any local authorities or by the Government and shall protect and 

indemnify BSCL, against any claim or liability arising from or based on the violation of any such 

laws, safety, theft, ordinance, regulation, orders, decrees etc. 

5.16 Site Order Book: A site order book shall be kept in the site of the 

work. As far as possible all orders regarding the works are to be entered in 

this book. All entries therein shall be signed by the BSCL or PDMC in direct 
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charge of the work and the Bidder or his representatives. In the important 

cases the Senior Manager of BSCL will countersign the entries which the 

Bidders or his representative shall be bound to take note of all instructions 

meant for the Bidder as entered in the site order book without having to be 

called for separately to note them. BSCL shall submit periodically copies of 

the remarks of the site order book to the Senior Manager, BSCL for record 

and to the Bidder for compliance and report. 

5.17 Conversion of units: Whenever in the contract agreement 

dimensions and units have been expressed in F.P.S. system, the same will be 

converted in to metric system units by applying the standard conversion 

table of Indian Standard Institution so as to derive the corresponding figure 

arithmetically and the Bidder will have to accept the figures so derived 

without any claim or compensation whatsoever. 

 

5.18 Rights of other Bidders and persons: If, during the progress of the 

work covered by this contract, it is necessary for other Bidders or persons to 

do work in or about the site of work, the Bidder shall afford such facilities, 

as BSCL may require. 

5.19 Employment of technical persons: The Bidder shall employ or 

produce evidence of having in his employment of the qualified technical 

person as indicated in the RFP from the Institution recognized by the 

Government of Bihar / Govt. of Other State / Govt. of India 

5.20 The above is the minimum requirement of Manpower. However, 

contractor shall access the actual requirement and deploy the necessary 

manpower. No extra cost will be paid for deployment of extra manpower if 

required. 

5.21 The technical staff shall be got approved in writing from BSCL 

(whose approval may be withdrawn any time) for supervision of works and 

to receive direction from the Engineer of the work on behalf of the 

contractor. The supervisory staff of the contractor will not be changed 

without the approval of BSCL. 

 

5.1 Bonus for early completion 

In the event that the Project Completion Date occurs prior to the Scheduled 

Completion Date, the Contractor shall been titled to receive a payment of bonus 

equivalent to 2% (two percent) of the Contract Price per month computed on per day 

basis, shall be payable to the contractor subject to a maximum of 5% (five per cent) 

of the Contract Price. Provided, however, that the payment of bonus, if any, shall be 

made only after the issue of the Completion Certificate. 
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Additional Special Conditions 

 
1. Contractor advised to read carefully all chapters and give complete information 

regarding his proposals, substantiating the same with calculations, drawings 

literature, with clear reference to any standards adopted (which are not 

mentioned in the tender), in such manner that there is no ambiguity or nothing 

is left to chance. All relevant information, so as to make the proposal 

understand able shall be given. Vague remarks and remarks like “will be given 

later “are not acceptable. If in the opinion of BSCL, the proposal is grossly 

incomplete, this will form sufficient reason for complete rejection of the tender 

on technical grounds. 

2. Contractor shall note that this is an Item rate tender. The bidder shall give rate 

for complete work. However, his proposals are subject to scrutiny and approval 

forunitwise/subunitwiseprogressivepaymentsbythecompetentauthority.He shall 

therefore take utmost precaution to offer very standard equipment 

manufactured by only reputed manufacturers (wherever the makes are 

specified, the same shall be offered). However, the bidder should note that after 

the tenders are opened, all modifications, corrections, changes should be carried 

out entirely to the satisfaction of BSCL at no extra cost to BSCL. The 

contractor shall not be allowed to change the price quoted. 

3. All the equipment installed shall be thoroughly tested at the time of 

commissioning of the plant and all initial defects shall be rectified to the entire 

satisfaction of the engineer. Damaged or non-working parts shall be replaced at 

no extra cost to BSCL. 

4. Training of the BSCL, staff before Handling over the 

Equipment/Instruments. As there is fair amount of automation specified, 

there will be very large number of small components, which form units of 

equipment. In order that the BSCL staff engaged on operations and 

maintenance becomes proficient in understanding and handling the equipment 

correctly, the contractor will have to organize training programme in the 

manufacturers’ shops as well as on site during actual operation of the plant. For 

this purpose, he will have to employ suitably qualified, trained personnel to 

carry out this training. The training period is for 7 days after commissioning of 

the plant or for such extra period before commissioning in the workshops. A 

mutually agreed programme shall be formulated during the execution, which 

will be binding on the contractor. 

5. Third Party Inspection: BSCL reserves the right to appoint any organization/ 

institution for checking of design, & quality & quantity checks of works at least 

5% of total frequency during the contract & no additional cost shall be payable 

by BSCL on this account. 



175 
 

6. The overall development of site at which processing sheds shall be constructed 

inclusive of roads, horticulture, lights and other utilities services such as water 

supply, sewerage, drainage etc. shall be provided by contractor agency as per 

drawings approved by BSCL. 

7. The Bidder shall liable for all statutory clearances inclusive from Bihar 

Pollution Control Board for execution and till operation period. 

 

8. Bidder shall liable to all consequences arising there upon. 

 

9. During the Construction Period, the Contractor shall maintain, at its cost, the 

Project Site and the assets thereon so that the traffic and commercial worthiness 

and safety thereof are at not immaterially inferiors compared to their condition 

7 (seven) days prior to the date of this Agreement, and shall undertake the 

necessary repair and maintenance works for this purpose. 

 
10. The Construction work shall be executed by the bidder strictly as per technical 

specification of Bihar Construction Department/CPWD. In case of ambiguity 

or dispute arises, Bihar Construction Department (BCD) specification will 

prevail over. 

 
11. The bidder shall strictly abide the General Conditions of contract and Special 

Conditions of Contract of the RFP document. In no case, the bidder may violate 

the above conditions and no amendments should be made in the GCC or SCC. 

 
12. In case of arbitration or dispute of the Contract, the Hon’ble High court of 

Patna, Bihar is the Jurisdiction. 

 
13. The RFP document shall form part of Contract Agreement. The bidder should 

download all pages of the RFP document and must sign all pages (authorized 

signatory of the Contract agency) before uploading the RFP document in the 

www.eproc2.bihar. Gov. in portal 

http://www.eproc2.bihar./


176 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

                                     SECTION 6 

                             CONTRACT DATA 
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CONTRACT DATA 
 

Clause Reference With respect to section 4. 
 

Items marked “N/A” do not apply in this contract. 

 
 Name: BSCL. 

Address: Municipal Corporation, Court Compound, Bhagalpur 

Name of Employer’s Representative: - Chief Executive Officer, 

Bhagalpur Smart City Limited, Bhagalpur 
 

[ Cl.1.1 of ITB of Section - 

1] 
 

 The Engineer is: - To be Informed Later. GCC Cl .16 of Article -

16 
 

 The Dispute Review Expert will be Expert Mediator of the 

Govt. of India rules. 
 

[GCC Cl. 24 of Article-

24] 
 

 The Defects Liability Period is upto 2 years . 

 

[GCC Cl. 15 of Article-

15] 
 

 The commencement date shall from the date of agreement  
 

[GCC Cl. 10 of Article -

10] 
 

 The Intended Completion Date for the whole of the Works is 

12 months after agreement for detail refer Important 

Milestone 
 

[GCC Cl 12 of Article -

12] 
 

 Mile Stone for physical works to be completed 9[NINE]Month Period from 
the start date  
 

 Milestone 1 i.e. 25 % of work  3 months  

 Milestone 2 i.e. 50 % of work  5 months  

 Milestone 3 i.e. 75 % of work  7 months  

 Milestone 4 i.e. 100 % of work  9 months  

 The Site is located at Bhagalpur [ [Cl.7 of ITB) 

 The name and identification number of the Contract is       [ITB CL 1.1] 

 
  

Setting Up Of E- Toilet(S) in Bhagalpur, Bihar Under Smart 

City Mission (SCM) on Item Rate Contract  

 

[Cl. 1.1 of ITB) 

 The following documents also form part of the Contract [GCC Cl 1.0 of Article -1] 

 The law which applies to the Contract is the law of Union of 

India 

[GCC Cl.25.1 of Article -

25] 

 The language of the Contract documents is English  

[GCC Cl.25.14 of Article -

25] 
 The limit of sub-contracting N/A 
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 The Schedule of Key Personnel [Annexure – II of ITB of 

section 2) 
 The minimum insurance cover for physical property, injury 

and death is Rs.5 lakhs per occurrence with the number of 

occurrences limited to four. After each occurrence, contractor 

will pay additional premium necessary to make insurance 

valid for four occurrences always till Defect Liability Period 

of the Project. 

[GCC. 18.0 of Article 

17.0) 

 The Site Possession Dates shall be 15 days after the issue of 

LoA. 

[GCC Cl.8.2 of Article 8] 

 The period for submission of the programme for                  

approval of Engineer shall be 30 days from the appointed date 

 

[GCC Cl.10.1.3 of Article 

10] 10.1.3 

  The currency of the Contract is Indian Rupees [GCC Cl.17.2 of Article 

17) 
 The proportion of payments retained (retention money) shall be 

8 % from each bills subject to a maximum of 10 % of final 

contract price including earnest money. 

[GCC Cl. 7.5.1 of Article 

7] 

 Amount of liquidated damages for delay in  

Completion of works:  

1.) Slippage up to 25% in financial target during the milestone 

under consideration – 2.5% of the work remained unexecuted in 

the related time span. 

 

2.) Slippage exceeding 25% but up to 50% in financial target 

during the milestone under consideration – 5% of the work 

remained unexecuted in the related time span. 

 

3.) Slippage exceeding 50% but Up to 75% in financial target 

during the milestone under consideration –7.5% of the work 

remained unexecuted in the related time span. 

 

4.) Slippage exceeding 75% in financial target during the 

milestone under consideration--10% of the work remained 

unexecuted in the related time span. 

[GCC CL 10.3.2] 

  

Maximum limit of liquidated damages for delay in completion 

of work is 10 per cent of the Initial Contract Price rounded off 

to the nearest thousand. 

 

 

 

[GCC Cl. 10.3.2 & 

10.3.3 of 

Article 10) 
 Amount of Bonus for early completion of whole of 

the works As per GCC 

[GCC Cl. 17.16 of Article 

17] 
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 The amounts of the advance payment are: [GCC Cl 17.2 of Article 

17] 

 Mobilization (Interest bearing) – 10% of the 

Contract price. On submission of unconditional Bank 

Guarantee (to be drawn before the end of 20% of the 

Contract period). The contractor shall furnish part 

‘Bank Guarantee’ of 110% of amount of advance 

Taken as Mobilization. 

The mobilization 

advance shall be 

released in two 

equal installments 

of 5% each.  

  

Repayment of advance payment for mobilization and 

equipment: The advance loan shall be repaid with percentage 

deductions from the interim payments certified by the Engineer 

under the Contract. Deductions shall commence in the next 

Interim Payment Certificate following that in which the total of 

all such payments to the Contractor has reached not less than 20 

percent of the Contract Price or 6 (six) months from the date of 

payment of first installment of advance whichever period 

concludes earlier, and shall be made at the rate of 20 per cent of 

the amounts of all Interim Payment Certificates until such time 

as the loan has been repaid, always provided that the loan shall 

be completely repaid prior to the expiry of the original time for 

completion pursuant to Clauses 8.2 and 8.4 (Condition of 

Contract). In case non–achievement of milestone and 

accordingly non-production of running bills and consequently 

non-recovery of mobilization advance, the part Bank Guarantee 

(BG) against the Mobilization advance to that extent shall be 

forfeited. 

[GCC Cl. 17.2.5 of Article 

17] 

 The Securities shall be for the following minimum amounts 

equivalent as a percentage of the Contract Price:  

Performance Security for 5 per cent of contract price plus Rs. 

(to be decided after evaluation of the bid) as additional security 

in terms of ITB Clause 29.5. 

[Cl. 7.1 of Article 7) 

 The date by which "as-built" drawings (in scale as directed and 

in color print) in 5 sets of Hard copy (coloured) and 1 set of soft 

copy are required within 28 days of issue of certificate of 

completion of whole or section of the work, as the case may be. 

GCC CL 10.2.7 of Article 

10) 

 The amount to be withheld for failing to supply "as built" 

drawings in color print by the date required is Rs 10.00 lakhs 

for projects up to Rs 50 crores, and additional Rs 0.15 lakhs for 

every Rs. 1.00 crore increment in project cost thereafter, with 

upper limit of Rs 50 lakhs. 

GCC CL 10.2.7 of Article 

10 

 The percentage to apply to the value of the work not completed 

representing the Employer's additional cost for completing the 

Works. 

GCC Cl 10.5 of Article 

10) 
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                    TECHNICAL SPECIFICATION 
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Disclaimer: The technical specifications provided herein for Illumination of road area as per NBC, IS 

456, IS 800,IS-271, IS-5613,IS-7321,IS 732 and other relevant IS codes. In the absence of any definite 

provisions on any particular issue in the aforesaid specifications, reference may be made to the 

specifications of Government of Bihar/India which provides the specifications of various items of works 

which may be taken as minimum and any item of lower specifications shall not be allowed. 

 

Design Specifications: 

Details of Materials and Specifications: 

Street Light Luminaire: 

a) Easy to install and maintain 

b) Accessories pre-wired up to terminal block in control gear compartment  

c) Installation: Luminaire should be fitted on suitable horizontal mounting on arm bracket with dia. of 25 to 

27 mm 

d) Height of Street Pole 8 m 

e) Luminaries arrangement: Single sides, Staggered, Opposite Direction @ 20m c/c 

f) Compact in shape and size & Uniform light distribution 

g) The luminaries shall conform to IEC 60598/ IS:10322 

h) Luminaire and Lamp shall be LM79, LM80 compliant respectively 

i) System efficacy shall not be less than 85 lumens/watt,,  

j) High Bright white power LED luminaries 

k) Degree of protection: IP65 

l) Luminaire shall carry minimum three years warranty or 50,000 hrs 

m) CRI shall be more than 70. 

n) Make: Philips/CG/Halonix/syska/Surya. 

o) Power Factor of Luminaire shall be more than 0.95 

p) Junction temperature< 105⁰C 

q) Total Harmonic Distortion Voltage and Current shall be less than 15% 

r) Operating range shall be 140V to 270V 

s) Luminaire and Lamp shall be LM79, LM80 compliant respectively 

t) Frequency: 50 Hz 

u) Operational temperature: -10C to +50C 

v) Luminaire Shall withstand surge protection upto 4 kV 

w) Colour temperature shall be as requires between 4000K-6500K. 

x) Supply of 40/45 watt LED street light with die cast aluminium housing for ingress protection of IP 6 and 

complete with all accessories. 

y) Note: Contractor should attach a warranty certificate of luminary for minimum 3 years. 
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Street light Pole: 

a) Each pole shall have a weather proof looping/terminal box clamped at 550mmabove ground level along 

with a suitable earth terminal. The looping box shall be provided with a suitable bus-bar arrangement to 

loop 2 to 3 cables of size 16sq.mm and MCB/5A fuse cut-out. A base plate 300 x300x10mm shall be 

welded to the bottom of the pole. 

b) The pole shall be provided with necessary cross arm for mounting street light fitting. Both underground 

cable and GI earth wire shall be terminated at the terminal/ looping box in the looping zone. Further 

wiring to the light fixture shall be done with three core flexible copper wire (2core for power supply and 

third core for earthing).  

c) The civil work for street light pole foundation forms a part of erection. 

d) Each street light pole shall be provided with double coil earthing, using 15metre long GI wire wound to 

form 50mm diameter earth electrode and shall be connected to earthing stud of the pole. The earth 

electrode shall be buried up to a depth of 1.0m below ground level. 

HIGH MAST: 

High Mast Structure    

Height of Mast  16 Mtr  

No of Section  Two Section  

Material Construction  As per BS-EN 10025 :1993 or equiv. IS  

Thickness of the section  Top: 3 mm (Minimum)  

Bottom: 4 mm (Minimum)  

Bottom(A/F) 360mm 

Top(A/F) 150mm 

Lantern Carriage  

Luminaries 9 Nos. 

Orientation Symmetrical 

Number of arms 9 Arms 

Dynamic Loading  

Wind Speed 180 kmph 

Type Double Drum 

Stainless Steel Wire Rope  

Grade AISI 316 

Construction 7/19 

Number of Ropes 2 for winch 

3 for Lantern Carriage 

Diameter 6mm 

Breaking Load Capacity 2350 kg 

Trailing Cable  

Conductor 5 Core 2.5 Sq mm 

Insulation Flexible 

No. of Circuits per mast One 

Power Tool  

Input Supply 415 V 

Method of Operation Integral Motor 
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195 W 23500lm LED Flood Light Specifications   

System Power Configuration 190W – 200W (Nominal) 

CCT 5700K 

CRI/ SDCM 70, <5 

Electrical Insulation Class – 1 

IP Rating IP66 with heat resistant silicon gasketing (No Glue) 

Impact Resistance (IK rating) IK 08 

Serviceability Class B 

Mounting Via U shaped Bracket, Aiming Scale Angle, Universal Installation 

System Efficacy >120Lm/W (Nominal) @ max. 830mA driving current, 50Hz 

Lifeclass L70B50 @ 50K burning hrs 

Surge Protection 4KV Internal and 10 KV External (built in within the luminaire) 

Driver Fully Potted & Encapsulated with Fixed output 

Operating Voltage Range 120-277V AC, 50 Hz 

Protections 440V (P2P) Stress Voltage protection for atleast 8 Hrs, High Cut off @ 

325V(+/-15V) and Auto Restart 

LED Type High Power SMD types LEDs of 1W-3W 

LED Make Philips/Osram/Nichia/Halonix/Crompton 

Housing Material/ Finishing Pressure Die Cast Housing ADC12 Alloy/ Anti Dust Exposed Lens 

THD <= 10%(At Full Load) 

Optical Covers UV Stabilized PC 

Photometric Distribution Asymmetric Beam 

Weight <=7 Kg including the driver 

Test Reports LM80, LM79, TTC test reports and IES files from valid NABL accredited Labs 

to be submitted @ the time of bidding 

BIS Separate valid BIS for both the luminaire and the driver 

Reliability Product should be at least for 1 year in the OEM portfolio for reliable 

performance. The luminaire and the driver should be of same make for reliable 

performance 

OEM Logo  Only embossing is allowed, No engraving, Sticker, Screen Printing allowed for 

brand equity 

BOLLARD: 

1 LED BOLLARD - IRIS (Cat Ref. LEDBOLLARD00913-IR)9W ,IP65,80LM/W , CCT3000 

 

HORTICULTURE: 

  Preparation of soil for planting 

1 

Trenching in ordinary soil up to a depth of 60 cm including removal and stacking of serviceable materials 

and then disposing of surplus soil, by spreading and neatly leveling within a lead of 50 m and making up 

the trenched area to proper levels by filling with earth or earth mixed with sludge or / and manure before 

and after flooding trench with water (excluding cost of imported earth, sludge or manure). 

    

2 
Supplying and stacking of good earth at site including royalty and carriage upto 5 km complete (earth 

measured in stacks will be reduced by 20% for payment). 

    

3 Supplying and stacking sludge at site including royalty and carriage upto 5 km complete (sludge 
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measured in stacks will be reduced by 8% for payment). 

    

4 

Supplying and stacking at site dump manure from approved source, including carriage upto 5 km 

complete (manure measured in stacks will be reduced by 8% for payment) :2.4.3 Screened through sieve 

of I.S. designation 4.75 mm 

    

5 
Uprooting weeds from the trenched area after 10 to 15 days of its flooding with water including disposal 

of uprooted vegetation. 

    

6 
Spreading of sludge, dump manure and/or good earth in required thickness as per direction of officer-in-

charge (cost of sludge, dump manure and/ or good earth to be paid separately). 

    

7 
Mixing earth and sludge or manure in the required proportion specified or directed by the Officer-in-

charge 

    

8 

Preparation of beds for hedging and shrubbery by excavating 60 cm deep and trenching the excavated 

base to a further depth of 30 cm, refilling the excavated earth after breaking clods and mixing with sludge 

or manure in  the ratio of 8:1 (8 parts of stacked volume of earth after reduction by 20% : one part of 

stacked volume of sludge or manure after reduction by 8%),flooding with water, filling with earth if 

necessary, watering and finally fine dressing, leveling etc. including stacking and disposal of materials 

declared unserviceable and surplus earth by spreading and leveling as directed, within a lead of 50 m, lift 

up to 1.5 m complete (cost of sludge, manure or extra earth to be paid for separately) 

    

9 

Complete maintenance of the entire garden features having as per yard stick in the garden area i.e. lawn 

trees, shrubs, hedge, flower beds, foliages, creepers etc. including hoeing, weeding pruning replacement 

of plants, gap filling, watering, mowing of lawn, grass cutting by lawn mower and brush cutter , removal 

of garden waste, applying insecticide, pesticide & fertilizers(whenever required) top dressing of lawn 

with good earth and manure and maintenance of other garden related works as directed by office-in-

charge (Cost of Good Earth, Manure, Fertilizer, Insecticide , Pesticide will be provided by the 

Department & lawn mower and brush cutter with fuel , other T & P material/articles shall be provided by 

the contractor.)-2.40.6 Open spaces (as per yard stick 1Mali =3.00Acre). 

10 

Providing and laying factory made chamfered edge cement concrete paver blocks in foot path, park and 

lawns drive way or light & traffic parking etc. of required strength, thickness & size/shape, made by table 

vibratory method using PU mould, laid in required colour & pattern over 50mm thick compacted berd of 

course sand, compacting and proper embedding/laying of inter locking paver blocks in to the sand 

bedding layer through vibratory compaction by using plate vibrator, filling the joints with sand cutting of 

paver blocks as per size required size and pattern, finishing and sweeping extra sand, all complete as per 

manufacturer's specifications & direction of E/I. 
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List of Approved Makes CIVIL ITEMS: 

Sl. 

No. 

Description of Approved Material Approved Make 

1 Cement (PPC/PSC)  

 

Ultratech (L&T) / Ambuja / ACC/ Konark / Birla Gold / 

JK / Lafarge / Emami / Reliance.  

 

   

2 
Reinforcement Steel  
 

SAIL/TISCON(TATA)/VIZAG(RINL)/  

JINDAL/ELECTROSTEEL/ SHAYAM  

 

3 
 

Structural Steel  
 

SAIL/TISCON(TATA)/VIZAG 

RINL)/JINDAL/ELECTROSTEEL/ SHAYAM  

 

 

4 
PAVER BLOCKS AS APRROVED BY Officer-in-charge 

 

5 
PESTICIDE AS PER BSCL 

4 
PVC PIPE  FINOLEX/ASHIRWAD/ASTRAL/ISI APPROVED 

MAKE 

 

 

 

ELECTRICAL ITEMS: 
 

 

Sl. ITEM APPROVED MAKES 

2 OCTAGONAL HIGH MAST POLE  CROMPTON/PHILIPS/BAJAJ/HAVELLS 

3 LT Cable termination materials DOWELLS / COMET / LOTUS 

4 Air Circuit Breaker SCHNEIDER / ABB / L&T 

5 MCCB / Contactor SCHNEIDER / ABB / L&T 

6 MCB Distribution Board SCHNEIDER / ABB / L&T 

7 MCB / RCCB / RCCBO SCHNEIDER / ABB / L&T 

8 Power Factor Correction Relay SCHNEIDER / / L&T/EPCOS 
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9 Power Factor Correction Capacitors SCHNEIDER / EPCOS / L&T 

10 Relays SCHNEIDER / SIEMENS / L&T 

11 Meters SCHNEIDER /ENERCON/ AEI 

12 Ammeter/Voltmeter selector switch L&T/ KAYCEE / SALZER 

13 Indicating Lamp SCHNEIDER /SIEMENS/VAISHNO/ L&T 
14 Push Buttons / Indicating Lamps SCHNEIDER /L & T (RISHAB) / SIEMENS 

15 CT KAPPA / AUTOMATIC ELECTRIC / BCH 

16 L. T. Power, control and signal cable HAVELLS / POLYCAB / CRYSTAL 

17 Cu. Wires MESCAB / FINOLEX /HAVELLS/POLYCAB 

18 M.S.Conduit JINDAL / TATA / GST 

19 PVC conduit & Accessories ISI Marked 

20 Industrial Power Socket Outlets SCHNEIDER / ABB / L&T 

21 Switches and Sockets modular type LEGRAND / CRABTREE / L&T 

22 Lighting Fixture WIPRO / CG / PHILIPS 

24 Ductable Split Units LG / PANASONIC / CARRIER 

25 Wall Mounted Split Unit LG / PANASONIC / CARRIER 

26 Cable Tray FABRICATED / LEGRAND 

30 

 

LT XLPE/PVC insulated PVC 

sheathed (Heavy duty) armoured 

HAVELLS / POLYCAB / CRYSTAL 

31 
ELECTRONIC LIGHTING 
ARRESTER PROLITE/ ISI APPROVED MAKE 

32 LED Lights Havells/Crompton/Bajaj/Surya 

33 GI PIPE FOR EARTHING AS PER APPROVED BY BSCL 
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34 BOLLARD  BAJAJ/PHILIPS/ ANY MAKE APRROVED BY 

BSCL 

 

All material must conform to relevant BIS specifications. 

 

The Warranty/Guarantee period for all non-civil items (i.e. lights, fixtures, wooden items, all MEP 

work) will be given by contractor to BSCL for minimum 2 years   
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VOLUME-III 

 

 

 

 

 
 

      SECTION 8 

       FORM OF BID 
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FORM OF BID 
 

 

 

 

Description of the Works: 
 

 
 

 

 

 

 

 

 
BID 

 

 
To : 

 

 
Address : 

 

 
1.0 We offer to execute the ILLUMINATION OF ROADS AND INSTALLATION OF HIGHMAST LIGHT AT CHOWK 

AND CHOWK DEVELOPMENT (PLACE MAKING) In Bhagalpur, Bihar Under Smart City Mission (SCM) 

on Item Rate Contract in Bhagalpur, Bihar described above and remedy any defects therein in 

conformity with the Conditions of Contract, specification, drawings (Concept layout), Price 

Bid (Item rate format) and Addenda along with reply to the pre-bid queries. 

 

 

2.0 We undertake, if our Bid is accepted, to commence the Works as soon as is reason- ably 

possible after the receipt of the Engineer's notice to commence, and to complete the whole of 

the Works comprised in the Contract within the time stated in the document. 

 

3.0 We agree to abide by this Bid for the period of days from the date fixed for receiving the 

same, and it shall remain binding upon us and may be accepted at any time before the 

expiration of that period. 

 

4.0 Unless and until a formal Agreement is prepared and executed this Bid, together with your 

written acceptance thereof, shall constitute a binding contract between us. 

 

5.0We understand that you are not bound to accept the lowest or any tender you may receive. 

Dated this day of  
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Signature in the capacity of

 duly authorized to sign bids for and on 

behalf of (In block capitals or typed) 

 

Address 
 

 

Witness 
 

 

 
Address   
 

 

 

Occupation   
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           SECTION 9  

           PRICE BID 
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PRICE BID 
 

Preamble 

 

1.0 The Price Bid shall be read in conjunction with the Instructions to Bidders, Conditions of 

Contract, Technical Specifications and Contract Drawings, Bill of Quantities, Reply to Pre-Bid 

Queries and Addendum.  

2.0 The payment will be based upon the actual quantities executed and completed for different 

items of work as stated in the Bill of Quantities, as measured by the Contractor and checked 

and verified by the Authority’s Engineer and valued at the rates and prices tendered in the 

Price Bid, within the terms of the Contract.  

3.0 The Rates of Different Items of Work contained in the Bill of Quantities shall be tendered in 

the Price Bid shall include supply, construction and operation & maintenance, labour, 

supervision, materials, erection, insurance, profit, taxes and duties, together with all general 

risks, liabilities and obligations set out or implied in the Contract.  

4.0 The rates or prices shall be quoted entirely in Indian Currency.  

5.0 The rates of various items of work contained in the Bill of Quantities shall be entered in the 

price bid which will be taken to have included in the cost of water supply electricity etc.  

6.0 The rates of different items of work related to the construction of the ILLUMINATION OF ROADS 

AND INSTALLATION OF HIGHMAST LIGHT AT CHOWK AND CHOWK DEVELOPMENT (PLACE 

MAKING) as mentioned in above para shall be deemed to be inclusive of costs associated with 

the related Items of Work. 

7.0 General directions and descriptions of work and materials are not necessarily repeated or 

summarized in the Price Bid. References to the relevant sections of the contract documentation 

shall be made before entering rates or price in the Price Bid.  

8.0 The method of measurement of completed work shall be on the item rate basis for which payment 

shall be made as indicated in the bid documents.  

 

9.0 Errors will be corrected by the Employer for any arithmetic errors pursuant to Clause 29 of the 

Instructions to Bidders.  

 

10.0 Rock is defined as all materials which, in the opinion of the Engineer, require blasting, or the 

use of metal wedges and sledgehammers, or the use of compressed air drilling for its 

removal, and which cannot be extracted by ripping with a tractor of at least 150 kW with a 

single rear mounted heavy duty ripper.  
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      PRICE BID 
 

I/we hereby tender to execute the whole of the work described in the: 
 

Name of the Work: - ILLUMINATION OF ROADS AND INSTALLATION OF HIGHMAST LIGHT AT CHOWK AND 

CHOWK DEVELOPMENT (PLACE MAKING) in Bhagalpur, Bihar Under Smart City Mission (SCM) on 

Item Rate Contract. 
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PRICE BID FORMAT 
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                     SECTION 10 

 
 

                       SECURITIES AND OTHER FORMS 
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BID SECURITY (BANK GUARANTEE) 

 
 
WHEREAS, [name of Bidder] (hereinafter called "the Bidder") has submitted his Bid dated [date] for 
the construction of [name of Contract hereinafter called "the Bid"]. 

 
 

KNOW ALL PEOPLE by these presents that we [name of Bank] of 
 

 
 

[Name of country] having our registered office at (herein after called "the Bank") are bound unto 
 

 
 

[Name of Employer’s Representative] (Hereinafter called "the Employer’s Representative") in the 
sum of * for which payment well and truly to be made to the said Employer’s Representative the 
Bank itself, his successors and assigns by these presents. 

 

SEALED with the Common Seal of the said Bank this day of …. 2021 

THE CONDITIONS of this obligation are: 

1.0 If after Bid opening the Bidder withdraws his bid during the period of Bid validity 
Specified in the Form of Bid; 

OR 

2.0 If the Bidder having been notified to the acceptance of his bid by the Employer during the period of 
Bid Validity: 

 

OR 
 

3.0 fails or refuses to execute the Form of Agreement in accordance with the Instructions to Bidders, if 
required; 

 
OR 

 

4.0 fails or refuses to furnish the Performance Security, in accordance with the Instructions to Bidders;  
 
OR 

 

5.0 does not accept the correction of the Bid Price pursuant to Clause 27. 

 
We undertake to pay to the Employer up to the above amount upon receipt of his first written 
demand, without the Employer having to substantiate his demand, provided that in his demand the 
Employer will note that the amount claimed by him is due to him owing to the occurrence of one 
or any of the three conditions, specifying the occurred condition or conditions. 



197 
 

 
This Guarantee will remain in force up to and including the date** days after the deadline for 
submission of Bids as such deadline is stated in the Instructions to Bidders or as it may be 
extended by the Employer, notice of which extension(s) to the Bank is hereby waived. Any 
demand in respect of this guarantee should reach the Bank not later than the above date. 

 

DATE      SIGNATURE 

 ____________________________   __________________ 

 

WITNESS     SEAL 

 __________________________  ________________________ 
 

 

_____________________________________________________________________ 

[Signature, name and address] 
 
 
6.0  The Bidder should insert the amount of the guarantee in words and figures denominated 

in Indian Rupees. This figure should be the same as shown in Clause16.1 of the 
Instructions to Bidders. 

 
7.0  45 days after the end of the validity period of the Bid. Date should be inserted by the 

Employer before the Bidding documents are issued. 
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PERFORMANCE BANK GUARANTEE 

 

 

To 

 

 [Name of Employer’s Representative] 
 

 [Address of Employer’s Representative] 

 

 

WHEREAS, ________________________________ [name and address of Contractor] (hereafter called 

"the Contractor") has undertaken, in pursuance of Contract 

No.______________________________________ dated ________________to execute 

___________________________________________ [name of Contract and brief description of Works] 

(hereinafter called "the Contract"). 

 

AND WHEREAS it has been stipulated by you in the said Contract that the Contractor shall furnish you 

with a Bank Guarantee by a recognized bank for the sum specified therein as security for compliance 

with his obligation in accordance with the Contract; 

 

 

AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee: 
 
 
NOWTHEREFORE we hereby affirm that we are the Guarantor and responsible to you on behalf 
of the Contractor, up to a total of  
 

[Amount of guarantee]*(in words), such sum being payable in the types and proportions of currencies in 

which the Contract Price is payable, and we undertake to pay you, upon your first written demand and 

without cavil or argument, any sum or sums within the limits of__________________________ 

[amount of guarantee] as aforesaid without your needing to prove or to show grounds or reasons for your 

demand for the sum specified therein. 

 
 
We hereby waive the necessity of your demanding the said debt from the contractor before 
presenting us with the demand. 
 
 
We further agree that no change or addition to or other modification of the terms of the Contract or of 
the Works to be performed there under or of any of the Contract documents which may be made 
between your and the Contractor shall in any way release us from any liability under this guarantee, and 
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we hereby waive notice of any such change, addition or modification. 

 

This guarantee shall be valid until 30 days from the date of expiry of the Defect Liability Period. 

Signature and Seal of the guarantor   

________________________ 

 

Name of Bank ___________________________________________ 

 

 

Address ___________________________________________ 

 

 

Date _________________________________________________ 

 

 

 
*An amount shall be inserted by the Guarantor, representing the percentage the Contract Price specified 
in the Contract including additional security for unbalanced Bids, if any and denominated in Indian 
Rupees. 
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BANK GUARANTEE FOR ADVANCE PAYMENT 

 

 

PERFORMANCE BANK GUARANTEE 

 

 

To 
 

 [Name of Employer’s Representative] 

 

 [Address of Employer’s Representative] 

 

 [Name of Contractor] 

 

Gentlemen: 

 
 

In accordance with the provisions of the Conditions of Contract, sub-clause 14.2 ("Advance Payment") 

of the above-mentioned Contract, [name and address of Contractor] (herein after called "the Contractor") 

shall deposit with [name of Employer’s Representative] a bank guarantee to guarantee his proper and 

faithful performance under the said Clause of the Contract in an amount 

of____________________________ [amount of Guarantee]*  [in words]. 

We the   [bank of financial institution], as instructed by the Contractor, agree 

unconditionally and irrevocably to guarantee as primary obligator and not as Surety merely, the 

payment to [name of Employer’s Representative] on his first demand without whatsoever right of 

obligation on our part and without his first claim to the Contractor, in the amount not exceeding 

_________________ [amount of guarantee]* ____________________ [in words] 

We further agree that no change or addition to or other modification of the terms of the Contractor or 

Works to be performed there under or of any of the Contract documents which may be made between

 ______________________[name of Employer’s 

Representative]andtheContractor,shallinanywayreleaseusfromanyliabilityunder this guarantee, and we 

hereby waive notice of any such change, addition or modification. 
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This guarantee shall remain valid and in full effect from the date of the advance payment under the 

Contract until [name of Employer’s Representative] receives full repayment of the same amount from 

the Contractor. 

 
Yours truly, 
 

Signature and Seal:  

Name of Bank / Financial Institution:  

Address:  

*An amount shall be inserted by the Bank or Financial Institution representing the amount of the 

Advance Payment, and denominated in Indian Rupees. 

                                                                 LETTER OF ACCEPTANCE 

                                              (Letter head paper of the Employer’s Representative) 

 
Letter No.                                                                                    Dated 
 

From, 

-------------------------------------------------- 

-------------------------------------------------- 

To,  

 -------------------------------------------------- 

 -------------------------------------------------- 

-------------------------------------------------- 

-------------------------------------------------- 
 

Subject: ILLUMINATION OF ROADS AND INSTALLATION OF HIGHMAST LIGHT AT CHOWK AND CHOWK 

DEVELOPMENT (PLACE MAKING) in Bhagalpur, Bihar Under Smart City Mission 

(SCM) on Item Rate Contract – Letter of Acceptance (“LOA”) – Reg. 
 

Reference: 1.NIT No.-; 

   2. --------------- 

   3. --------------- 

4. ---------------   

Sir, 

This is to notify that your Bid (Bid or tender Reference -  …….) submitted on -----------

(Date) through e-procurement (https://www.eproc2.bihar.gov.in) against NIT No.- 

……………….for ILLUMINATION OF ROADS AND INSTALLATION OF HIGHMAST LIGHT AT CHOWK AND CHOWK 

https://www.eproc2.bihar.gov.in/
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DEVELOPMENT (PLACE MAKING) in Bhagalpur, Bihar Under Smart City Mission (SCM) on Item Rate 

Contract. At your quoted bid price amounting to Rs. ……………../- (Rs. ……………….) only has 

been determined to be lowest evaluated bid and has been accepted by Authority. The 

conditions of this “LOA” are mentioned below: 
 

1. You are requested to return a duplicate copy of this “LOA” with seal and signature of 

authorized signatory as an acknowledgement within 7 (seven) days. 

2. You are also requested to furnish Performance Security including an additional security 

for unbalanced bid of Rs. ………./- (Rs. ……………………….) only within 21 (twenty 

one) days of receipt of this “LOA”. 

3. In case of failure of submission of Performance Security within time as mentioned 

above, the award shall be deemed to be cancelled and Bid Security shall be encashed by 

the Authority. 
 

Thanking you. 

    Your’s sincerely,  

 
Authorized Signature 

Name and title of Signatory 

         (Employer’s Representative) 
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ISSUE OF NOTICE TO PROCEED WITH THE WORK 

 
 

(Letter head of the Employer’s Representative) 

 

(Date)  
 

 

 

 
 

To 

 
 

(Name and address of the Contractor) 

_______________________________ 

_______________________________ 

_______________________________ 

 

 

 
Dear Sirs, 

 
 

Pursuant to your furnishing the requisite security as stipulated in ITB Clause 32.1 and signing of 

the Contract for the construction of 

 

 at Bid Price of Rs.   
 

 

You are here by instructed to proceed with the execution of the said works in accordance 

with the contract documents. 

 
Yours faithfully, 

 

 
(Signature, name and title of 

Employer’s Representative) 
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AGREEMENT FORM 
 
 

(On Stamp Paper) 

AGREEMENT NUMBER:  (To be filled by Authority) 

 

Name of Work: ILLUMINATION OF ROADS AND INSTALLATION OF HIGHMAST LIGHT AT CHOWK AND CHOWK 

DEVELOPMENT (PLACE MAKING)  in Bhagalpur, Bihar Under Smart City Mission (SCM) on Item 

Rate Contract This agreement entered into on this the …… day of ………… 

BETWEEN 

Bhagalpur Smart City Limited, CIN- U93090BR2016SGC033046, having its registered 

office at Municipal Corporation, Court Compound, Bhagalpur, Bihar-812001 through 

Authorised Signatory --------------- (hereinafter referred to as the “Authority” which 

expression shall, unless repugnant to the context or meaning thereof, include its 

administrators, successors and assigns) of One Part; 

AND 

M/s ---------------------- having its registered office at ---------------- through its authorized 

signatory ------------------------------------ (hereinafter referred to as the “Contractor” which 

expression shall, unless repugnant to the context or meaning thereof) of the Other Part,.  

Each of “Authority” and “Contractor” may be referred to individually as a “Party”, and 

together they may be referred to as the “Parties”. 

Whereas the “Authority” entrusted ILLUMINATION OF ROADS AND INSTALLATION OF 

HIGHMAST LIGHT AT CHOWK AND CHOWK DEVELOPMENT (PLACE MAKING) in Bhagalpur, 

Bihar Under Smart City Mission (SCM) on Item Rate Contract (“Project”) to 

“Contractor” in accordance with the terms and conditions set forth in this agreement. 

The “Authority” accordingly invited Request for Proposals (“RFP”) vide E-Tender NIT No. 

………… dated ……………. from the eligible bidders as per terms and conditions 

prescribed in the “RFP” for undertaking the “Project”. 

 

The “Authority” issued Letter of Acceptance vide Letter No. ……. dated ……. and to M/s 

……….. for the “Project” at the Contract Price of Rs………./- (Rs. …………..) only 

inclusive of all taxes and GST. 

NOW, THEREFORE, in consideration of the foregoing and the respective covenants set 

forth in this Agreement, the sufficiency and adequacy of which is hereby acknowledged, the 

“Authority” hereby covenants to pay the “Contractor” in consideration of the obligations 

specified herein, the Contract Price or such other sum as may become payable under the 

provisions of the Agreement at the times and in the manner specified in the Agreement and 

intending to be legally bound hereby, the Parties agree and accept that the following 

documents are part of this agreement: 

a) Performance Security in terms of ………………………. 
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b) Letter of Acceptance (LOA) with letter No. ……………..dated …………; 

c) Bid document of M/s ………… submitted on website http://www.eproc2.bihar.gov.in  

d) NIT No: …………………..dated; 

e) RFP and Drawings and Bill of Quantities  

f) Any other reference documents mentioned in the RFP. 

 

In the witness whereof the parties there to have caused this Agreement to be executed on the day 

and year written before.  

 

For and on behalf of 

M/s …………………………….. 

 

 

 

 

 

[Authorized Signatory] 

For and on behalf of 

Bhagalpur Smart City Limited 

 

 

 

 

 

[Authorized Signatory] 

 

 

 

 

 

Seal of M/s …………. 

 

 

 

 

 

Seal of Bhagalpur Smart City Limited. 

Witness: 

 

1.  

 

 

 

 

 

     2. 

 

 

 

 

Witness: 

 

1. 

 

 

 

 

 

     2. 
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UNDERTAKING 
 

 

 

 
 

I, The undersigned do hereby undertake  that our firm M/s ___________________________ agree to 

abide by this bid for a period ___________________days for the date fixed for receiving the same and it 

shall be binding on us and may be accepted at any time before the expiration of   

that period. 

 

 

 

 

___________________________________ 

(Signed by an Authorized Officer of the Firm) 

 

 

 
Title of Officer 

 

_____________________ 
 

 

Name of Firm 

 

______________________ 

 

______________________ 

 

_______________________ 

 

DATE 
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VOLUME-IV 

 

 
SECTION 11 

DRAWINGS 

The detail drawings are available on    

https://www.smartcitybhagalpur.org/tenders 

 

 

https://www.smartcitybhagalpur.org/tenders
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VOLUME-V 

 

 
 

SECTION12 

 
DOCUMENTS TO BE FURNISHED BY BIDDER 
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                   CHECKLIST 

 

Sr. 

No. 
Particulars 

RFP  

Page No. 
Description of Bid 

Documents 
Bid  

Page No. 
1 Type of Participation (Sole Bidder)    

2 Tender Reference No.    

3 Bid Validity (Required - 120 days)    

4 Form of Bid    
Requisite Fee Details 

5 RFP Document Fee 

(Required - Rs. 10,000/-) 
   

6 EMD validity  

(shall be 45 days beyond the validity 

of bid i.e. 120 days) 

   

7 EMD  

 
   

Firm Details 
8 GST No.    

9 Pan No.    

10 Principal place of business    

11 Registration of Firm    

12 EPF Registration    

13 ESI Registration    

14 Labour license/ Undertaking for 

taking Labour License in case of 

award of work  

   

15 Constitution of Firm    

16 Partnership Deed    

17 Information of Bidder's Bankers  

(Name, Address, Telephone, Telex 

And Fax No.) 

   

18 Liquid Asset / Credit / Bank 

Certificate for10% of contract value  
   

19 Statement of Compliance  

(Bidder is not associated with 

consultant or any other entity that has 

prepared tender documents) 

   

Declaration / Affidavit submitted by Firm 
20 Information of litigation history  

(Current or during the last five years) 
   

21 Undertaking that the bidder will be 

able to invest a minimum cash upto 

25% of contract value of work, during 

implementation of work. 

   

22 Declaration regarding blacklisting / 

debar 
   

Technical Capacity 
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Sr. 

No. 
Particulars 

RFP  

Page No. 
Description of Bid 

Documents 
Bid  

Page No. 
23 The contractor/firm must have 

satisfactory completed as a prime 

contractor at least one similar work 

of value 25[Twenty Five] % of 

estimated bid amount i.e. not less 

than Rs. 8412566.00/-(Rupees Eighty 

Four Lakh Twelve Thousand Five 

Hundred Sixty Six only) during last 

five completed financial years 

between 2015-16and 2019-20 (work 

of 90% or more of contract value 

executed will be taken as completed 

work). 

 

   

24 Electrical License     

25 Executed electrical work for a 

minimum amount of 6% of estimated 

cost in any one year between 2015-16 

to 2019-20  

   

26 Undertaking from bidder (for 

Subcontracting if any) 
   

27 Undertaking from 

subcontractor/vendor 
   

28 Undertaking from bidder (for 

Subcontracting if any) 
   

29 Undertaking from 

Subcontractor/Vendor 
   

30 Methodology of construction     

31 Work Programme    

32 Quality Assurance Programme    
Bid Capacity 
34 Maximum value of Civil Engineering 

works executed in one year during 

last five years = A 

   

35 Project Completion Time = N    

36 Value of existing Commitment = B    

37 Bid Capacity = 3 X A X N - B    
Financial Capacity 
38 The contractor/firm must have 

achieved a minimum annual financial 

turnover 50[Fifty]% of estimated bid 

amount  equal to Rs. 1,6825133.00/-

(Rupees One Crore Sixty Eight Lakh 

Twenty Five Thousand One Hundred 

Thirty Three Only) in any one 

financial year during last five 

completed financial years (from 

2015-16 to 2019-20). 
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Sr. 

No. 
Particulars 

RFP  

Page No. 
Description of Bid 

Documents 
Bid  

Page No. 
 

39 

Audited Turnover 

 2015-16  
2016-17  
2017-18  
2018-19  
2019-20  

40 

Financial Report for the last 5 years 

(Balance sheet, profit and loss 

statement & auditor's report) 

 2015-16  
2016-17  
2017-18  
2018-19  
2019-20  

41 

Income Tax Return Details 

 2015-16  
2016-17  
2017-18  
2018-19  
2019-20  

Team Composition (During Construction Period) 
42 Project Manager – 1 

B.E/B.Tech/B.Sc. in Civil 

Engineering or equivalent with 10 

Years Exp. (2 years as Project 

Manager) 

   

43 Site Engineer – 2 

B.E/B.Tech / Bsc. in Civil 

Engineering with 5 Years Exp. 

(including 3 years in Building 

Construction) or Diploma Civil with 

10 Years Exp. (including 5 years in 

Building Construction) 

   

44 Electrical Engineer – 4 

B.E. Electrical + 5 Years Exp. Or 

Diploma in Electrical + 10 years Exp. 

   

45     
Details of Machineries 
46 Water tank    

47 Bar cutting machine    

48 Bar bending machine    

49 Welding machine    

50 Vibrator (needle)    

51 Well-equipped laboratory facility for 

quality test 
   

52 Transit mixer with pumping 

arrangement 
   

53 Steel prop    

55 Steel plate with fitting    

56 Staging pipe with fitting    

58 Cube Mould    

59 Drilling machine    

60 Cutting machine    

61 Chain pulley    
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ANNEXURE III 

Bill of Quantity 

 

Name of Work – ILLUMINATION OF ROADS AND INSTALLATION OF HIGHMAST LIGHT AT CHOWK AND 

CHOWK DEVELOPMENT (PLACE MAKING) in Bhagalpur, Bihar under Smart City   Mission (SCM) on Item 

Rate Contract. 

  High Mast light within ABD Area , Bhagalpur  
S. No. ITEM OF WORK  Qty. Unit 

Electrification work      

 High Mast light 

A. Supply Part 

1 

Supply of 16 M CROMPTON high mast lighting system with its accessories. Mast shaft 
shall be in two sections with steel material confirming to BSEN 10025 grade S355, hot dip 
galvanized confirming to BSEN ISO 1461 and suitable for wind velocity as per IS 875. It 
shall also include accessories for 'high mast including head frame, steel wire rope 6 mm 
dia (7/19 construction), trailing cable, double drum winch, Galvanized Lantern carriage 
arrangement suitable for 8 luminaires 'symmetrically & its control gear boxes and lightning 
finial. The mast shall have an integral power tool installed inside the base compartment 
for its operation. Luminaire wiring materials not included in the mast supply prices. 

1 each 

        

2 
Supply of foundation bolts manufactured from special steel along with nuts, washers, 
anchor plates and templates. 

1 Set 

        

3 
Supply of LED floodlight luminaire including all accessories and silicon filled potted driver, 
IP - 66 protection, model-LFLN-200-CDL/60-M of CROMPTON Driver must have BIS 
registered. 

8 nos. 

        

4 Supply of LED aviation obstruction lights  1 nos. 

        

5 
Supply of control panel housing 32 A TPN MCB incomer, double dial timer contactor 
circuit for the automatic control of luminaries, outgoing terminals and control circuit for the 
power tool motor  

1 nos 

        

B. Installation Part 

        

1 
Design, casting of suitable R.C.C foundation with M-20 grade concrete considering SBC 
of soil as per actual site condition 

1 nos. 

       

2 Lightning Arrester with accessories     

       

2A 
Providing and fixing lightning conductor finial, made of 25 mm dia 300 mm long, G.I. tube, 
having single prong at top, with 85 mm dia 6 mm thick G.I. base plate including holes etc. 
complete as required. 

1 each 

        

2B 
Fixing of lightning conductor finial (single prong) with base plate including holes etc. 
complete as required. 

1 each 

        

2C 
Jointing copper / G.I. tape (with another copper/ G I tape, base of the finial or any other 
metallic object) by riveting / nut bolting/ sweating and soldering etc. as required. 

18 each 

        

2D 
Providing and fixing G.I. tape 20 mm X 3 mm thick on parapet or surface of wall for 
lightning conductor complete as required.(For horizontal run) 

18 meter 

        

2E 
Providing and fixing G.I. tape 20 mm X 3 mm thick on parapet or surface of wall for 
lightning conductor complete as required.(For vertical run) 

18 meter 
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3 Erection of 16 mtr. High Mast with modern engineering practices 1 nos. 

        

4 
Pipe earthling with 40mm dia GI pipe & 2.5mtr long. The connections shall be made with 
25X5mm GI strip. (2 nos. earthling per mast is required - one for the mast & other for the 
electrical ) 

2 nos. 

        

5 Erection & commissioning of the feeder pillar 1 nos. 

C. Supplying and Laying of Cables 

        

1 
4 core, 16 sq. mm XLPE/PVC insulated PVC sheathed (Heavy duty) armoured electric 
cable with aluminium conductor 

70 meter 

        

2 
Laying of one number PVC insulated and PVC sheathed / XLPE power cable of 1.1 KV 
grade of following size direct in ground including excavation, sand cushioning, protective 
covering and refilling the trench etc. and lugs and other accessories as required. 

    

  up to 120 Sqm 70 meter 
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  Horticulture & Landscaping Works 
S. No. ITEM OF WORK  Qty. Unit 

  Horticulture & Landscaping Works     

  Preparation of soil for planting     

1 

Trenching in ordinary soil up to a depth of 60 cm including removal and stacking of 
serviceable materials and then disposing of surplus soil, by spreading and neatly levelling 
within a lead of 50 m and making up the trenched area to proper levels by filling with 
earth or earth mixed with sludge or / and manure before and after flooding trench with 
water (excluding cost of imported earth, sludge or manure). 

2  cum  

       

2 
Supplying and stacking of good earth at site including royalty and carriage up to 5 km 
complete (earth measured in stacks will be reduced by 20% for payment). 

2  cum.  

       

3 
Supplying and stacking sludge at site including royalty and carriage up to 5 km complete 
(sludge measured in stacks will be reduced by 8% for payment). 

2  cum.  

       

4 
Supplying and stacking at site dump manure from approved source, including carriage 
upto 5 km complete (manure measured in stacks will be reduced by 8% for payment): 
2.4.3 Screened through sieve of I.S. designation 4.75 mm 

2  cum.  

       

5 
Uprooting weeds from the trenched area after 10 to 15 days of its flooding with water 
including disposal of uprooted vegetation. 

13  sqm  

       

6 
Spreading of sludge, dump manure and/or good earth in required thickness as per 
direction of officer-in-charge (cost of sludge, dump manure and/ or good earth to be paid 
separately). 

1  cum  

       

7 
Mixing earth and sludge or manure in the required proportion specified or directed by the 
Officer-in-charge 

2  cum  

8 

Preparation of beds for hedging and shrubbery by excavating 60 cm deep and trenching 
the excavated base to a further depth of 30 cm, refilling the excavated earth after 
breaking clods and mixing with sludge or manure in the ratio of 8:1 (8 parts of stacked 
volume of earth after reduction by 20% : one part of stacked volume of sludge or manure 
after reduction by 8%),flooding with water, filling with earth if necessary, watering and 
finally fine dressing, levelling etc. including stacking and disposal of materials declared 
unserviceable and surplus earth by spreading and levelling as directed, within a lead of 
50 m, lift up to 1.5 m complete (cost of sludge, manure or extra earth to be paid for 
separately) 

2  cum  

Garden maintenance for 1 years 

9 

Complete maintenance of the entire garden features having as per yard stick in the 
garden area i.e. lawn trees, shrubs, hedge, flower beds, foliage, creepers etc. including 
hoeing ,weeding pruning replacement of plants, gap filling, watering, mowing of lawn, 
grass cutting by lawn mower and brush cutter , removal of garden waste, applying 
insecticide, pesticide & fertilizers(whenever required) top dressing of lawn with good 
earth and manure and maintenance of other garden related works as directed by office-
in-charge (Cost of Good Earth, Manure, Fertilizer, Insecticide , Pesticide will be provided 
by the Department & lawn mower and brush cutter with fuel , other T & P material/articles 
shall be provided by the contractor.)  - 2.40.6 Open spaces (as per yard stick 1Mali 
=3.00Acre). 

16 

 per 
sqm 
per 
year  

Concrete pavers 

10 

Providing and laying factory made chamfered edge cement concrete paver blocks in foot 
path, park and lawns drive way or light & traffic parking etc. of required strength, 
thickness & size/shape, made by table vibratory method using PU mould, laid in required 
colour & pattern over 50mm thick compacted berd of course sand, compacting and 
proper embedding/laying of inter locking paver blocks in to the sand bedding layer 
through vibratory compaction by using plate vibrator, filling the joints with sand cutting of 
paver blocks as per size required size and pattern, finishing and sweeping extra sand, all 
complete as per manufacturer's specifications & direction of E/I. 

16  sqm  
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  Bollards 

S. No. ITEM OF WORK  Qty. Unit 

Bollards light 

1 
LED BOLLARD - IRIS (Cat Ref. LED BOLLARD 00913-IR)9W , IP65, 80LM/W, 
CCT3000 

300 each 
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  For street lightning for illumination of streets project within ABD Area , Bhagalpur  

S. No. ITEM OF WORK  Qty. Unit 

Electrification work at Gola Ghat Road     

 WIRING     

1 
Wiring for light point/ fan point/ exhaust fan point/ call bell point with 1.5 sq.mm FR PVC 
insulated copper conductor single core cable in surface / recessed medium class PVC 
conduit with modular switch, modular plate, suitable size G.I. box etc. as required. 

    

  Group C     

  LED  light in holder on  light point 9 point 

  Total  9 point 

 SUPPLYING AND LAYING OF CABLES     

2 

Supply and erection of 8 meter height Hot-dip galvanized octagonal street light pole with 
following arm with top dia 70 mm and bottom dia A/F 155 mm, made of 3 mm thick sheet 
along with base plate of size 260 X 260 X 16 mm, small door opening for junction box 
mounting with MCB & connector, cement concrete of 1:3:6 including excavation, refilling 
and suitable size foundation bolts with template and all complete job as required. (but 
without pole collar) 

9 each 

  Single arm, 1500 mm     

        

3 
4 core, 16 sq. mm XLPE/PVC insulated PVC sheathed (Heavy duty) armoured electric 
cable with aluminium conductor 

1000 meter 

        

4 
Laying of one number PVC insulated and PVC sheathed / XLPE power cable of 1.1 KV 
grade of following size direct in ground including excavation, sand cushioning, protective 
covering and refilling the trench etc. and lugs and other accessories as required. 

    

  up to 120 Sqmm 1000 meter 

EARTHING     

5 

Earthing with G.I.  earth  plate  600  mm  X  600  mm  X  6  mm  thick including 
accessories, and  providing masonry enclosure with cover plate  having  locking 
arrangement  and  watering  pipe  of  2.7  meter long etc. with charcoal/ coke and salt as 
required. 

1 set 

        

6 

Supplying and laying 25 mm X 5 mm copper strip at 0.50 meter below ground as strip 
earth electrode, including connection/ termination with nut, bolt, spring, washer etc. as 
required. (Jointing shall be done by overlapping with 2 sets of brass nut bolt and & spring 
washer spaced at 50 mm) 

30 meter 

        

7 
Providing and fixing 25 mm X 5 mm G.I. strip on surface or in recess for connections etc. 
as required. 

25 meter 

        

8 
Earthing with copper earth plate 600 mm X 600 mm X 3 mm thick including accessories, 
and providing masonry enclosure with cover plate having locking arrangement and 
watering pipe 2.7 meter long etc. with charcoal/ coke and salt as required. 

1 set 

        

9 
Supplying and laying 25 mm X 5 mm copper strip in 40 mm dia G.I. pipe from earth 
electrode, including connection with brass nut, bolt, spring, washer excavation and refilling 
etc. as required. 

30 meter 

        

10 
Providing and fixing 25 mm X 5 mm copper strip on
surface or in recess for connections etc. as required. 

50 meter 

        

11 
Providing and fixing earth bus of 50 mm X 5 mm copper strip on surface for connections 
etc. as required. 

50 meter 

Fittings and accessories     

12 
Supply of 40/45 watt LED street light with die cast aluminium housing for ingress 
protection of IP 65 and complete with all accessories. 

9 each 
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For street lightning for illumination of streets project within ABD Area , Bhagalpur  

S .No. ITEM OF WORK  Qty. Unit 

Electrification work at  Sonversa Lane     

 WIRING     

1 
Wiring for light point/ fan point/ exhaust fan point/ call bell point with 1.5 sq.mm FR PVC 
insulated copper conductor single core cable in surface recessed medium class PVC 
conduit with modular switch, modular plate, suitable size G.I. box etc. as required. 

    

  Group C     

  LED  light in holder on  light point 16 point 

  Total = 16 point 

 SUPPLYING AND LAYING OF CABLES     

2 

Supply and erection of 8 meter height Hot-dip galvanized octagonal street light pole with 
following arm with top dia 70 mm and bottom dia A/F 155 mm, made of 3 mm thick sheet 
along with base plate of size 260 X 260 X 16 mm, small door opening for junction box 
mounting with MCB & connector, cement concrete of 1:3:6 including excavation, refilling 
and suitable size foundation bolts with template and all complete job as required. (but 
without pole collar) 

16 each 

  Single arm, 1500 mm     

        

3 
4 core, 16 sq. mm XLPE/PVC insulated PVC sheathed (Heavy duty) armoured electric 
cable with aluminium conductor 

1000 meter 

        

4 
Laying of one number PVC insulated and PVC sheathed / XLPE power cable of 11 KV 
grade of following size direct in ground including excavation, sand cushioning, protective 
covering and refilling the trench etc. and lugs and other accessories as required. 

    

  upto 120 Sqmm 1000 meter 

EARTHING     

5 

Earthing   with G.I.  earth  plate  600  mm  X  600  mm  X  6  mm  thick including 
accessories, and  providing masonry enclosure with cover plate  having  locking  
arrangement  and  watering  pipe  of  2.7  meter long etc. with charcoal/ coke and salt as 
required. 

1 set 

        

6 

Supplying and laying 25 mm X 5 mm copper strip at 0.50 meter below ground as strip 
earth electrode, including connection/ termination with nut, bolt, spring, washer etc. as 
required. (Jointing shall be done by overlapping with 2 sets of brass nut bolt and & spring 
washer spaced at 50 mm) 

30 meter 

        

7 
Providing and fixing 25 mm X 5 mm G.I. strip on surface or in recess for connections etc. 
as required. 

25 meter 

        

8 
Earthing with copper earth plate 600 mm X 600 mm X 3 mm thick including accessories, 
and providing masonary enclosure with cover plate having locking arrangement and 
watering pipe 2.7 meter long etc. with charcoal/ coke and salt as required. 

1 set 

        

9 
Supplying and laying 25 mm X 5 mm copper strip in 40 mm dia G.I. pipe from earth 
electrode, including connection with brass nut, bolt, spring, washer excavation and refilling 
etc. as required. 

30 meter 

        

10 
Providing and fixing 25 mm X 5 mm copper strip on surface or in recess for connections 
etc. as required. 

50 meter 

        

11 
Providing and fixing earth bus of 50 mm X 5 mm copper strip on surface for connections 
etc. as required. 

50 meter 

        

Fittings and accessories     

12 
Supply of 40/45 watt LED street light with die cast aluminium housing for ingress 
protection of IP 65 and complete with all accessories. 

16 each 
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  For street lightning for illumination of streets project within ABD Area , Bhagalpur  

S. No. ITEM OF WORK  Qty. Unit 

Electrification work at Sakhi Chand Ghat Road     

   WIRING     

1 
Wiring for light point/ fan point/ exhaust fan point/ call bell point with 1.5 sq.mm FR PVC 
insulated copper conductor single core cable in surface/ recessed medium class PVC 
conduit with modular switch, modular plate, suitable size G.I. box etc. as required. 

    

  Group C     

  LED  light in holder on  light point 13 point 

  Total = 13 point 

 SUPPLYING AND LAYING OF CABLES 

2 

Supply and erection of 8 meter height Hot-dip galvanized octagonal street light pole with 
following arm with top dia 70 mm and bottom dia A/F 155 mm, made of 3 mm thick sheet 
along with base plate of size 260 X 260 X 16 mm, small door opening for junction box 
mounting with MCB & connector, cement concrete of 1:3:6 including excavation, refilling 
and suitable size foundation bolts with template and all complete job as required. (but 
without pole collar) 

13 each 

  Single arm, 1500 mm     

        

3 
4 core, 16 sq. mm XLPE/PVC insulated PVC sheathed (Heavy duty) armoured electric 
cable with aluminium conductor 

800 meter 

        

4 
Laying of one number PVC insulated and PVC sheathed / XLPE power cable of 11 KV 
grade of following size direct in ground including excavation, sand cushioning, protective 
covering and refilling the trench etc. and lugs and other accessories as required. 

    

  upto 120 Sqmm 800 meter 

  EARTHING     

5 

Earthing with G.I.  earth  plate  600  mm  X  600  mm  X  6  mm  thick including 
accessories, and  providing masonry enclosure with cover plate having  locking 
arrangement  and  watering  pipe  of  2.7  meter long etc. with charcoal/ coke and salt as 
required. 

1 set 

        

6 

Supplying and laying 25 mm X 5 mm copper strip at 0.50 meter below ground as strip 
earth electrode, including connection/ termination with nut, bolt, spring, washer etc. as 
required. (Jointing shall be done by overlapping with 2 sets of brass nut bolt and & spring 
washer spaced at 50 mm) 

30 meter 

        

7 
Providing and fixing 25 mm X 5 mm G.I. strip on surface or in recess for connections etc. 
as required. 

25 meter 

        

8 

Earthing with copper earth plate 600 mm X 600 mm X 3 mm thick including accessories, 
and providing masonary enclosure with cover plate having locking arrangement and 
watering pipe 2.7 meter long etc.  with charcoal/ coke and salt as required. 

1 set 

        

9 
Supplying and laying 25 mm X 5 mm copper strip in 40 mm dia G.I. pipe from earth 
electrode, including connection with brass nut, bolt, spring, washer excavation and refilling 
etc. as required. 

30 meter 

        

10 
Providing and fixing 25 mm X 5 mm copper strip on surface or in recess for connections 
etc. as required. 

50 meter 

        

11 
Providing and fixing earth bus of 50 mm X 5 mm copper strip on surface for connections 
etc. as required. 

50 meter 

        

  Fittings and accessories     

12 
Supply of 40/45 watt LED street light with die cast aluminium housing for ingress 
protection of IP 65 and complete with all accessories. 

13 each 
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  For street lightning for illumination of streets project within ABD Area , Bhagalpur  

S. No. ITEM OF WORK  Qty. Unit 

Electrification work at  Bansi Jha Lane     

 WIRING     

1 
Wiring for light point/ fan point/ exhaust fan point/ call bell point with 1.5 sq.mm FR PVC 
insulated copper conductor single core cable in surface / recessed medium class PVC 
conduit with modular switch, modular plate, suitable size G.I. box etc. as required. 

    

  Group C     

  LED  light in holder on  light point 15 point 

  Total = 15 point 

 SUPPLYING AND LAYING OF CABLES     

2 

Supply and erection of 8 meter height Hot-dip galvanized octagonal street light pole with 
following arm with top dia 70 mm and bottom dia A/F 155 mm, made of 3 mm thick sheet 
along with base plate of size 260 X 260 X 16 mm, small door opening for junction box 
mounting with MCB & connector, cement concrete of 1:3:6 including excavation, refilling 
and suitable size foundation bolts with template and all complete job as required. (but 
without pole collar) 

15 each 

  Single arm, 1500 mm     

        

3 
4 core, 16 sq. mm XLPE/PVC insulated PVC sheathed (Heavy duty) armoured electric 
cable with aluminium conductor 

800 meter 

        

4 
Laying of one number PVC insulated and PVC sheathed / XLPE power cable of 11 KV 
grade of following size direct in ground including excavation, sand cushioning, protective 
covering and refilling the trench etc. and lugs and other accessories as required. 

    

  upto 120 Sqmm 800 meter 

EARTHING     

5 

Earthing   with G.I.  earth  plate  600  mm  X  600  mm  X  6  mm  thick including 
accessories, and  providing masonry enclosure with cover plate having  locking 
arrangement  and  watering  pipe  of  2.7  meter long etc. with charcoal/ coke and salt as 
required. 

1 set 

        

6 

Supplying and laying 25 mm X 5 mm copper strip at 0.50 meter below ground as strip 
earth electrode, including connection/ termination with nut, bolt, spring, washer etc. as 
required. (Jointing shall be done by overlapping with 2 sets of brass nut bolt and & spring 
washer spaced at 50 mm) 

30 meter 

        

7 
Providing and fixing 25 mm X 5 mm G.I. strip on surface or in recess for connections etc. 
as required. 

25 meter 

        

8 
Earthing with copper earth plate 600 mm X 600 mm X 3 mm thick including accessories, 
and providing masonary enclosure with cover plate having locking arrangement and 
watering pipe 2.7 meter long etc. with charcoal/ coke and salt as required. 

1 set 

        

9 
Supplying and laying 25 mm X 5 mm copper strip in 40 mm dia G.I. pipe from earth 
electrode, including connection with brass nut, bolt, spring, washer excavation and 
refilling etc. as required. 

30 meter 

        

10 
Providing and fixing 25 mm X 5 mm copper strip on surface or in recess for connections 
etc. as required. 

50 meter 

        

11 
Providing and fixing earth bus of 50 mm X 5 mm copper strip on surface for connections 
etc. as required. 

50 meter 

        

  Fittings and accessories     

12 
Supply of 40/45 watt LED street light with die cast aluminium housing for ingress 
protection of IP 65 and complete with all accessories. 

15 each 
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For street lightning for illumination of streets project within ABD Area , Bhagalpur  

S. No. ITEM OF WORK  Qty. Unit 

Electrification work at Budhanath Road     

   WIRING     

1 
Wiring for light point/ fan point/ exhaust fan point/ call bell point with 1.5 sq.mm FR PVC 
insulated copper conductor single core cable in surface / recessed medium class PVC 
conduit with modular switch, modular plate, suitable size G.I. box etc. as required. 

    

  Group C     

  LED  light in holder on  light point 40 point 

  Total  40 point 

 SUPPLYING AND LAYING OF CABLES     

2 

Supply and erection of 8 meter height Hot-dip galvanized octagonal street light pole with 
following arm with top dia 70 mm and bottom dia A/F 155 mm, made of 3 mm thick sheet 
along with base plate of size 260 X 260 X 16 mm, small door opening for junction box 
mounting with MCB & connector, cement concrete of 1:3:6 including excavation, refilling 
and suitable size foundation bolts with template and all complete job as required. (but 
without pole collar) 

40 each 

  Single arm, 1500 mm     

        

3 
4 core, 16 sq. mm XLPE/PVC insulated PVC sheathed (Heavy duty) armoured electric 
cable with aluminium conductor 

2500 meter 

        

4 
Laying of one number PVC insulated and PVC sheathed / XLPE power cable of 11 KV 
grade of following size direct in ground including excavation, sand cushioning, protective 
covering and refilling the trench etc. and lugs and other accessories as required. 

    

  upto 120 Sqmm 2500 meter 

  EARTHING     

5 

Earthing   with G.I.  earth  plate  600  mm  X  600  mm  X  6  mm  thick including 
accessories, and  providing masonry enclosure with cover plate  having  locking  
arrangement  and  watering  pipe  of  2.7  meter long etc. with charcoal/ coke and salt as 
required. 

1 set 

        

6 

Supplying and laying 25 mm X 5 mm copper strip at 0.50 meter below ground as strip 
earth electrode, including connection/ termination with nut, bolt, spring, washer etc. as 
required. (Jointing shall be done by overlapping with 2 sets of brass nut bolt and & spring 
washer spaced at 50 mm) 

30 meter 

        

7 
Providing and fixing 25 mm X 5 mm G.I. strip on surface or in recess for connections etc. 
as required. 

25 meter 

        

8 
Earthing with copper earth plate 600 mm X 600 mm X 3 mm thick including accessories, 
and providing masonary enclosure with cover plate having locking arrangement and 
watering pipe 2.7 meter long etc. with charcoal/ coke and salt as required. 

1 set 

        

9 
Supplying and laying 25 mm X 5 mm copper strip in 40 mm dia G.I. pipe from earth 
electrode, including connection with brass nut, bolt, spring, washer excavation and 
refilling etc. as required. 

30 meter 

        

10 
Providing and fixing 25 mm X 5 mm copper strip on surface or in recess for connections 
etc. as required. 

50 meter 

        

11 
Providing and fixing earth bus of 50 mm X 5 mm copper strip on surface for connections 
etc. as required. 

50 meter 

        

  Fittings and accessories     

12 
Supply of 40/45 watt LED street light with die cast aluminium housing for ingress 
protection of IP 65 and complete with all accessories. 

40 each 
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  For street lightning for illumination of streets project within ABD Area , Bhagalpur  

S. No. ITEM OF WORK  Qty. Unit 

Electrification work at Rameswar Narayan Agarwal Road     

   WIRING     

1 
Wiring for light point/ fan point/ exhaust fan point/ call bell point with 1.5 sq.mm FR PVC 
insulated copper conductor single core cable in surface / recessed medium class PVC 
conduit with modular switch, modular plate, suitable size G.I. box etc. as required. 

   

  Group C    

  LED  light in holder on  light point 21 point 

  Total  21 point 

SUPPLYING AND LAYING OF CABLES    

2 

Supply and erection of 8 meter height Hot-dip galvanized octagonal street light pole with 
following arm with top dia 70 mm and bottom dia A/F 155 mm, made of 3 mm thick sheet 
along with base plate of size 260 X 260 X 16 mm, small door opening for junction box 
mounting with MCB & connector, cement concrete of 1:3:6 including excavation, refilling 
and suitable size foundation bolts with template and all complete job as required. (but 
without pole collar) 

21 each 

  Single arm, 1500 mm    

       

3 
4 core, 16 sq. mm XLPE/PVC insulated PVC sheathed (Heavy duty) armoured electric 
cable with aluminium conductor 

1500 meter 

       

4 
Laying of one number PVC insulated and PVC sheathed / XLPE power cable of 11 KV 
grade of following size direct in ground including excavation, sand cushioning, protective 
covering and refilling the trench etc. and lugs and other accessories as required. 

   

  upto 120 Sqmm 1500 meter 

  EARTHING    

5 

Earthing   with   G.I.  earth  plate  600  mm  X  600  mm  X  6  mm  thick including 
accessories, and  providing masonry enclosure with cover plate  having  locking  
arrangement  and  watering  pipe  of  2.7  meter long etc. with charcoal / coke and salt as 
required. 

1 set 

       

6 

Supplying and laying 25 mm X 5 mm copper strip at 0.50 meter below   round as strip 
earth electrode, including connection/ termination with nut, bolt, spring, washer etc. as 
required. (Jointing shall be done by overlapping with 2 sets of brass nut bolt and & spring 
washer spaced at 50 mm) 

30 meter 

       

7 
Providing and fixing 25 mm X 5 mm G.I. strip on surface or in recess for connections etc. 
as required. 

25 meter 

       

8 
Earthing with copper earth plate 600 mm X 600 mm X 3 mm thick including accessories, 
and providing masonary enclosure with cover plate having locking arrangement and 
watering pipe 2.7 meter long etc. with charcoal/ coke and salt as required. 

1 set 

       

9 
Supplying and laying 25 mm X 5 mm copper strip in 40 mm dia G.I. pipe from earth 
electrode, including connection with brass nut, bolt, spring, washer excavation and 
refilling etc. as required. 

30 meter 

       

10 
Providing and fixing 25 mm X 5 mm copper strip on surface or in recess for connections 
etc. as required. 

50 meter 

       

11 
Providing and fixing earth bus of 50 mm X 5 mm copper strip on surface for connections 
etc. as required. 

50 meter 

       

  Fittings and accessories 
 

  

12 
Supply of 40/45 watt LED street light with die cast Aluminium housing for ingress 
protection of IP 65 and complete with all accessories. 

21 each 
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  For street lightning for illumination of streets project within ABD Area , Bhagalpur  

S. No. ITEM OF WORK  Qty. Unit 

Electrification work at  Rai Gopal Shankar Lane     

   WIRING     

1 

Wiring for light point/ fan point/ exhaust fan point/ call bell point with 1.5 sq.mm FR PVC 
insulated copper conductor single core cable in surface / recessed medium class PVC 
conduit with modular switch, modular plate, suitable size G.I. box etc. as required. 

    

 Group C     
 LED  light in holder on  light point 11 point 
 Total  11 point 

SUPPLYING AND LAYING OF CABLES     

2 

Supply and erection of 8 meter height Hot-dip galvanized octagonal street light pole with 
following arm with top dia 70 mm and bottom dia A/F 155 mm, made of 3 mm thick sheet 
along with base plate of size 260 X 260 X 16 mm, small door opening for junction box 
mounting with MCB & connector, cement concrete of 1:3:6 including excavation, refilling 
and suitable size foundation bolts with template and all complete job as required. (but 
without pole collar) 

11 each 

 Single arm, 1500 mm     
       

3 
4 core, 16 sq. mm XLPE/PVC insulated PVC sheathed (Heavy duty) armoured electric 
cable with aluminium conductor 800 meter 

       

4 
Laying of one number PVC insulated and PVC sheathed / XLPE power cable of 11 KV 
grade of following size direct in ground including excavation, sand cushioning, protective 
covering and refilling the trench etc. and lugs and other accessories as required. 

    

 upto 120 Sqmm 800 meter 
 EARTHING     

5 

Earthing with G.I.  earth  plate  600  mm  X  600  mm  X  6  mm  thick including 
accessories, and  providing masonry enclosure with cover plate  having  locking  
arrangement  and  watering  pipe  of  2.7  meter long etc. with charcoal/ coke and salt as 
required. 

1 set 

       

6 

Supplying and laying 25 mm X 5 mm copper strip at 0.50 meter below ground as strip 
earth electrode, including connection/ termination with nut, bolt, spring, washer etc. as 
required. (Jointing shall be done by overlapping with 2 sets of brass nut bolt and & spring 
washer spaced at 50 mm) 

30 meter 

       

7 
Providing and fixing 25 mm X 5 mm G.I. strip on surface or in recess for connections etc. 
as required. 

25 meter 

       

8 
Earthing with copper earth plate 600 mm X 600 mm X 3 mm thick including accessories, 
and providing masonary enclosure with cover plate having locking arrangement and 
watering pipe 2.7 meter long etc. with charcoal/ coke and salt as required. 

1 set 

       

9 
Supplying and laying 25 mm X 5 mm copper strip in 40 mm dia G.I. pipe from earth 
electrode, including connection with brass nut, bolt, spring, washer excavation and 
refilling etc. as required. 

30 meter 

       

10 
Providing and fixing 25 mm X 5 mm copper strip on surface or in recess for connections 
etc. as required. 

50 meter 

       

11 
Providing and fixing earth bus of 50 mm X 5 mm copper strip on surface for connections 
etc. as required. 50 meter 

       
 Fittings and accessories     

12 
Supply of 40/45 watt LED street light with die cast aluminium housing for ingress 
protection of IP 65 and complete with all accessories. 

11 each 
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  For street lightning for illumination of streets project within ABD Area , Bhagalpur  

S. No. ITEM OF WORK  Qty. Unit 

Electrification work at D N Singh Ghat Road     

   WIRING     

1 
Wiring for light point/ fan point/ exhaust fan point/ call bell point with 1.5 sq.mm FR PVC 
insulated copper conductor single core cable in surface / recessed medium class PVC 
conduit with modular switch, modular plate, suitable size G.I. box etc. as required. 

    

  Group C     

  LED  light in holder on  light point 10 point 

  Total = 10 point 

SUPPLYING AND LAYING OF CABLES     

2 

Supply and erection of 8 meter height Hot-dip galvanized octagonal street light pole with 
following arm with top dia 70 mm and bottom dia A/F 155 mm, made of 3 mm thick sheet 
along with base plate of size260 X 260 X 16 mm, small door opening for junction box 
mounting with MCB & connector, cement concrete of 1:3:6 including excavation, refilling 
and suitable size foundation bolts with template and all complete job as 
required. (but without pole collar) 

5 each 

  Single arm, 1500 mm     

        

3 
4 core, 16 sq. mm XLPE/PVC insulated PVC sheathed (Heavy duty) armoured electric 
cable with aluminium conductor 

300 meter 

        

4 
Laying of one number PVC insulated and PVC sheathed / XLPE power cable of 11 KV 
grade of following size direct in ground including excavation, sand cushioning, protective 
covering and refilling the trench etc. and lugs and other accessories as required. 

    

  upto 120 Sqmm 300 meter 

  EARTHING     

5 

Earthing   with G.I.  earth  plate  600  mm  X  600  mm  X  6  mm  thick including 
accessories, and  providing masonry enclosure with cover plate  having  locking  
arrangement  and  watering  pipe  of  2.7  meter long etc. with charcoal/ coke and salt as 
required. 

1 set 

        

6 

Supplying and laying 25 mm X 5 mm copper strip at 0.50 meter below ground as strip 
earth electrode, including connection/ termination with nut, bolt, spring, washer etc. as 
required. (Jointing shall be done by overlapping with 2 sets of brass nut bolt and & spring 
washer spaced at 50 mm) 

30 meter 

        

7 
Providing and fixing 25 mm X 5 mm G.I. strip on surface or in recess for connections etc. 
as required. 

25 meter 

        

8 

Earthing with copper earth plate 600 mm X 600 mm X 3 mm thick including accessories, 
and providing masonary enclosure with cover plate having locking arrangement and 
watering pipe 2.7 meter long etc. with charcoal/ coke and salt as required. 

1 set 

        

9 
Supplying and laying 25 mm X 5 mm copper strip in 40 mm dia G.I. pipe from earth 
electrode, including connection with brass nut, bolt, spring, washer excavation and 
refilling etc. as required. 

30 meter 

        

10 
Providing and fixing 25 mm X 5 mm copper strip on surface or in recess for connections 
etc. as required. 

50 meter 

        

11 
Providing and fixing earth bus of 50 mm X 5 mm copper strip on surface for connections 
etc. as required. 

50 meter 

        

  Fittings and accessories     

12 
Supply of 40/45 watt LED street light with die cast aluminium housing for ingress 
protection of IP 65 and complete with all accessories. 

10 each 
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  For street lightning for illumination of streets project within ABD Area , Bhagalpur  

S. No. ITEM OF WORK  Qty. Unit 

Electrification work at Manik Sarkar Ghat Road     

   WIRING     

1 

Wiring for light point/ fan point/ exhaust fan point/ call bell point with 1.5 sq.mm FR PVC 
insulated copper conductor single core cable in surface / recessed medium class PVC 
conduit with modular switch, modular plate, suitable size G.I. box etc. as required. 

    

  Group C     

  LED  light in holder on  light point 10 point 

  Total = 10 point 

 SUPPLYING AND LAYING OF CABLES     

2 

Supply and erection of 8 meter height Hot-dip galvanized octagonal street light pole with 
following arm with top dia 70 mm and bottom dia A/F 155 mm, made of 3 mm thick sheet 
along with base plate of size 260 X 260 X 16 mm, small door opening for junction box 
mounting with MCB & connector, cement concrete of 1:3:6 including excavation, refilling 
and suitable size foundation bolts with template and all complete job as 
required. (but without pole collar) 

10 each 

  Single arm, 1500 mm     

        

3 
4 core, 16 sq. mm XLPE/PVC insulated PVC sheathed (Heavy duty) armoured electric 
cable with aluminium conductor 

500 meter 

        

4 
Laying of one number PVC insulated and PVC sheathed / XLPE power cable of 11 KV 
grade of following size direct in ground including excavation, sand cushioning, protective 
covering and refilling the trench etc. and lugs and other accessories as required. 

    

  upto 120 Sqmm 500 meter 

  EARTHING     

5 

Earthing   with   G.I.  earth  plate  600  mm  X  600  mm  X  6  mm  thick including 
accessories, and  providing masonry enclosure with cover plate  having  locking  
arrangement  and  watering  pipe  of  2.7  meter long etc. with charcoal/ coke and salt as 
required. 

1 set 

        

6 

Supplying and laying 25 mm X 5 mm copper strip at 0.50 meter below ground as strip 
earth electrode, including connection/ termination with nut, bolt, spring, washer etc. as 
required. (Jointing shall be done by overlapping with 2 sets of brass nut bolt and & spring 
washer spaced at 50 mm) 

30 meter 

        

7 
Providing and fixing 25 mm X 5 mm G.I. strip on surface or in recess for connections etc. 
as required. 

25 meter 

        

8 
Earthing with copper earth plate 600 mm X 600 mm X 3 mm thick including accessories, 
and providing masonary enclosure with cover plate having locking arrangement and 
watering pipe 2.7 meter long etc. with charcoal/ coke and salt as required. 

1 set 

        

9 
Supplying and laying 25 mm X 5 mm copper strip in 40 mm dia G.I. pipe from earth 
electrode, including connection with brass nut, bolt, spring, washer excavation and 
refilling etc. as required. 

30 meter 

        

10 
Providing and fixing 25 mm X 5 mm copper strip on surface or in recess for connections 
etc. as required. 

50 meter 

        

11 
Providing and fixing earth bus of 50 mm X 5 mm copper strip on surface for connections 
etc. as required. 

50 meter 

        

  Fittings and accessories     

12 
Supply of 40/45 watt LED street light with die cast aluminium housing for ingress 
protection of IP 65 and complete with all accessories. 

10 each 
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  For street lightning for illumination of streets project within ABD Area , Bhagalpur  

S. No. ITEM OF WORK  Qty. Unit 

Electrification work at New Bank Colony Road Ram Ratan Lane     

   WIRING     

1 
Wiring for light point/ fan point/ exhaust fan point/ call bell point with 1.5 sq.mm FR PVC 
insulated copper conductor single core cable in surface / recessed medium class PVC 
conduit with modular switch, modular plate, suitable size G.I. box etc. as required. 

    

  Group C     

  LED  light in holder on  light point 12 point 

  Total = 12 point 

 SUPPLYING AND LAYING OF CABLES     

2 

Supply and erection of 8 meter height Hot-dip galvanized octagonal street light pole with 
following arm with top dia 70 mm and bottom dia A/F 155 mm, made of 3 mm thick sheet 
along with base plate of size 260 X 260 X 6 mm, small door opening for junction box 
mounting with MCB & connector, cement concrete of 1:3:6 including excavation, refilling 
and suitable size foundation bolts with template and all complete job as required. (but 
without pole collar) 

12 each 

  Single arm, 1500 mm     

        

3 
4 core, 16 sq. mm XLPE/PVC insulated PVC sheathed (Heavy duty) armoured electric 
cable with aluminium conductor 

500 meter 

        

4 
Laying of one number PVC insulated and PVC sheathed / XLPE power cable of 11 KV 
grade of following size direct in ground including excavation, sand cushioning, protective 
covering and refilling the trench etc. and lugs and other accessories as required. 

    

  upto 120 Sqmm 500 meter 

  EARTHING     

5 

Earthing   with   G.I.  earth  plate  600  mm  X  600  mm  X  6  mm  thick including 
accessories, and  providing masonry enclosure with cover plate  having  locking  
arrangement  and  watering  pipe  of  2.7  meter long etc. with charcoal/ coke and salt as 
required. 

1 set 

        

6 

Supplying and laying 25 mm X 5 mm copper strip at 0.50 meter below round as strip 
earth electrode, including connection/ termination with nut, bolt, spring, washer etc. as 
required.(Jointing shall be done by overlapping with 2 sets of brass nut bolt and & spring 
washer spaced at 50 mm) 

30 meter 

        

7 
Providing and fixing 25 mm X 5 mm G.I. strip on surface or in recess for connections etc. 
as required. 

25 meter 

        

8 
Earthing with copper earth plate 600 mm X 600 mm X 3 mm thick including accessories, 
and providing masonary enclosure with cover plate having locking arrangement and 
watering pipe 2.7 meter long etc. with charcoal/ coke and salt as required. 

1 set 

        

9 
Supplying and laying 25 mm X 5 mm copper strip in 40 mm dia G.I. pipe from earth 
electrode, including connection with brass nut, bolt, spring, washer excavation and 
refilling etc. as required. 

30 meter 

        

10 
Providing and fixing 25 mm X 5 mm copper strip on surface or in recess for connections 
etc. as required. 

50 meter 

        

11 
Providing and fixing earth bus of 50 mm X 5 mm copper strip on surface for connections 
etc. as required. 

50 meter 

        

  Fittings and accessories     

12 
Supply of 40/45 watt LED street light with die cast aluminium housing for ingress 
protection of IP 65 and complete with all accessories. 

12 each 
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  For street lightning for illumination of streets project within ABD Area , Bhagalpur  

S. No. ITEM OF WORK  Qty. Unit 

Electrification work at Koyla Ghat lane      

   WIRING     

1 
Wiring for light point/ fan point/ exhaust fan point/ call bell point with 1.5 sq.mm FR PVC 
insulated copper conductor single core cable in surface / recessed medium class PVC 
conduit with modular switch, modular plate, suitable size G.I. box etc. as required. 

    

  Group C     

  LED  light in holder on  light point 15 point 

  Total = 15 point 

 SUPPLYING AND LAYING OF CABLES     

2 

Supply and erection of 8 meter height Hot-dip galvanized octagonal street light pole with 
following arm with top dia 70 mm and bottom dia A/F 155 mm, made of 3 mm thick sheet 
along with base plate of size 260 X 260 X 16 mm, small door opening for junction box 
mounting with MCB & connector, cement concrete of 1:3:6 including excavation, refilling 
and suitable size foundation bolts with template and all complete job as required. (but 
without pole collar) 

15 each 

  Single arm, 1500 mm     

        

3 
4 core, 16 sq. mm XLPE/PVC insulated PVC sheathed (Heavy duty) armoured electric 
cable with aluminium conductor 

500 meter 

        

4 
Laying of one number PVC insulated and PVC sheathed / XLPE power cable of 11 KV 
grade of following size direct in ground including excavation, sand cushioning, protective 
covering and refilling the trench etc. and lugs and other accessories as required. 

    

  upto 120 Sqmm 500 meter 

  EARTHING     

5 

Earthing   with G.I.  earth  plate  600  mm  X  600  mm  X  6  mm  thick including 
accessories, and  providing masonry enclosure with cover plate  having  locking  
arrangement  and  watering  pipe  of  2.7  meter long etc. with charcoal/ coke and salt as 
required. 

1 set 

        

6 

Supplying and laying 25 mm X 5 mm copper strip at 0.50 meter below ground as strip 
earth electrode, including connection/ termination with nut, bolt, spring, washer etc. as 
required. (Jointing shall be done by overlapping with 2 sets of brass nut bolt and & spring 
washer spaced at 50 mm) 

30 meter 

        

7 
Providing and fixing 25 mm X 5 mm G.I. strip on surface or in recess for connections etc. 
as required. 

25 meter 

        

8 
Earthing with copper earth plate 600 mm X 600 mm X 3 mm thick including accessories, 
and providing masonary enclosure with cover plate having locking arrangement and 
watering pipe 2.7 meter long etc. with charcoal/ coke and salt as required. 

1 set 

        

9 
Supplying and laying 25 mm X 5 mm copper strip in 40 mm dia G.I. pipe from earth 
electrode, including connection with brass nut, bolt, spring, washer excavation and 
refilling etc. as required. 

30 meter 

        

10 
Providing and fixing 25 mm X 5 mm copper strip on surface or in recess for connections 
etc. as required. 

50 meter 

        

11 
Providing and fixing earth bus of 50 mm X 5 mm copper strip on surface for connections 
etc. as required. 

50 meter 

        

  Fittings and accessories     

12 
Supply of 40/45 watt LED street light with die cast aluminium housing for ingress 
protection of IP 65 and complete with all accessories. 

15 each 
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  For street lightning for illumination of streets project within ABD Area , Bhagalpur  

S. No. ITEM OF WORK  Qty. Unit 

Electrification work at Yateendra Mohan Sarkar Lane SM College Road     

   WIRING     

1 

Wiring for light point/ fan point/ exhaust fan point/ call bell point with 1.5 sq.mm FR PVC 
insulated copper conductor single core cable in surface / recessed 
medium class PVC conduit with modular switch, modular plate, suitable size G.I. box etc. 
as required. 

    

  Group C     

  LED  light in holder on  light point 14 point 

  Total = 14 point 

SUPPLYING AND LAYING OF CABLES     

2 

Supply and erection of 8 meter height Hot-dip galvanized octagonal street light pole with 
following arm with top dia 70 mm and bottom dia A/F 155 mm, made of 3 mm thick sheet 
along with base plate of size 260 X 260 X 16 mm, small door opening for junction box 
mounting with MCB & connector, cement concrete of 1:3:6 including excavation, refilling 
and suitable size foundation bolts with template and all complete job as required. (but 
without pole collar) 

14 each 

  Single arm, 1500 mm     

        

3 
4 core, 16 sq. mm XLPE/PVC insulated PVC sheathed (Heavy duty) armoured electric 
cable with aluminium conductor 

800 meter 

        

4 
Laying of one number PVC insulated and PVC sheathed / XLPE power cable of 11 KV 
grade of following size direct in ground including excavation, sand cushioning, protective 
covering and refilling the trench etc. and lugs and other accessories as required. 

    

  upto 120 Sqmm 800 meter 

  EARTHING     

5 

Earthing   with G.I.  earth  plate  600  mm  X  600  mm  X  6  mm  thick including 
accessories, and  providing masonry enclosure with cover plate  having  locking  
arrangement  and  watering  pipe  of  2.7  meter long etc. with charcoal/ coke and salt as 
required. 

1 set 

        

6 

Supplying and laying 25 mm X 5 mm copper strip at 0.50 meter below ground as strip 
earth electrode, including connection/ termination with nut, bolt, spring, washer etc. as 
required. (Jointing shall be done by overlapping with 2 sets of brass nut bolt and & spring 
washer spaced at 50 mm) 

30 meter 

        

7 
Providing and fixing 25 mm X 5 mm G.I. strip on surface or in recess for connections etc. 
as required. 

25 meter 

        

8 
Earthing with copper earth plate 600 mm X 600 mm X 3 mm thick including accessories, 
and providing masonary enclosure with cover plate having locking arrangement and 
watering pipe 2.7 meter long etc. with charcoal/ coke and salt as required. 

1 set 

        

9 
Supplying and laying 25 mm X 5 mm copper strip in 40 mm dia G.I. pipe from earth 
electrode, including connection with brass nut, bolt, spring, washer excavation and 
refilling etc. as required. 

30 meter 

        

10 
Providing and fixing 25 mm X 5 mm copper strip on surface or in recess for connections 
etc. as required. 

50 meter 

        

11 
Providing and fixing earth bus of 50 mm X 5 mm copper strip on surface for connections 
etc. as required. 

50 meter 

        

  Fittings and accessories     

12 
Supply of 40/45 watt LED street light with die cast aluminium housing for ingress 
protection of IP 65 and complete with all accessories. 

14 each 
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  For street lightning for illumination of streets project within ABD Area , Bhagalpur  

S. No. ITEM OF WORK  Qty. Unit 

Electrification work at Zila Parishad Road      

   WIRING     

1 

Wiring for light point/ fan point/ exhaust fan point/ call bell point with 1.5 sq.mm FR PVC 
insulated copper conductor single core cable in surface / recessed medium class PVC 
conduit with modular switch, modular plate, suitable size G.I. box etc. as required. 

    

  Group C     

  LED  light in holder on  light point 11 point 

  Total = 11 point 

 SUPPLYING AND LAYING OF CABLES     

2 

Supply and erection of 8 meter height Hot-dip galvanized octagonal street light pole with 
following arm with top dia 70 mm and bottom dia A/F 155 mm, made of 3 mm thick sheet 
along with base plate of size 260 X 260 X 16 mm, small door opening for junction box 
mounting with MCB & connector, cement concrete of 1:3:6 including excavation, refilling 
and suitable size foundation bolts with template and all complete job as 
required. (but without pole collar) 

11 each 

  Single arm, 1500 mm     

        

3 
4 core, 16 sq. mm XLPE/PVC insulated PVC sheathed (Heavy duty) armoured electric 
cable with aluminium conductor 

800 meter 

        

4 
Laying of one number PVC insulated and PVC sheathed / XLPE power cable of 11 KV 
grade of following size direct in ground including excavation, sand cushioning, protective 
covering and refilling the trench etc. and lugs and other accessories as required. 

    

  upto 120 Sqmm 800 meter 

  EARTHING     

5 

Earthing   with G.I.  earth  plate  600  mm  X  600  mm  X  6  mm  thick including 
accessories, and  providing masonry enclosure with cover plate  having  locking  
arrangement  and  watering  pipe  of  2.7  meter long etc. with charcoal/ coke and salt as 
required. 

1 set 

        

6 

Supplying and laying 25 mm X 5 mm copper strip at 0.50 meter below ground as strip 
earth electrode, including connection/ termination with nut, bolt, spring, washer etc. as 
required. (Jointing shall be done by overlapping with 2 sets of brass nut bolt and & 
spring washer spaced at 50 mm) 

30 meter 

        

7 
Providing and fixing 25 mm X 5 mm G.I. strip on surface or in recess for connections etc. 
as required. 

25 meter 

        

8 
Earthing with copper earth plate 600 mm X 600 mm X 3 mm thick including accessories, 
and providing masonary enclosure with cover plate having locking arrangement and 
watering pipe 2.7 meter long etc. with charcoal/ coke and salt as required. 

1 set 

        

9 
Supplying and laying 25 mm X 5 mm copper strip in 40 mm dia G.I. pipe from earth 
electrode, including connection with brass nut, bolt, spring, washer excavation and 
refilling etc. as required. 

30 meter 

        

10 
Providing and fixing 25 mm X 5 mm copper strip on surface or in recess for connections 
etc. as required. 

50 meter 

        

11 
Providing and fixing earth bus of 50 mm X 5 mm copper strip on surface for connections 
etc. as required. 

50 meter 

        

  Fittings and accessories     

12 
Supply of 40/45 watt LED street light with die cast aluminium housing for ingress 
protection of IP 65 and complete with all accessories. 

11 each 
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  For street lightning for illumination of streets project within ABD Area , Bhagalpur  

S. No. ITEM OF WORK  Qty. Unit 

Electrification work at Red Cross Road     

   WIRING     

1 
Wiring for light point/ fan point/ exhaust fan point/ call bell point with 1.5 sq.mm FR PVC 
insulated copper conductor single core cable in surface / recessed medium class PVC 
conduit with modular switch, modular plate, suitable size G.I. box etc. as required. 

    

  Group C     

  LED  light in holder on  light point 18 point 

  Total = 18 point 

 SUPPLYING AND LAYING OF CABLES     

2 

Supply and erection of 8 meter height Hot-dip galvanized octagonal street light pole with 
following arm with top dia 70 mm and bottom dia A/F 155 mm, made of 3 mm thick sheet 
along with base plate of size 260 X 260 X 16 mm, small door opening for junction box 
mounting with MCB & connector, cement concrete of 1:3:6 including excavation, refilling 
and suitable size foundation bolts with template and all complete job as 
required. (but without pole collar) 

18 each 

  Single arm, 1500 mm     

        

3 
4 core, 16 sq. mm XLPE/PVC insulated PVC sheathed (Heavy duty) armoured electric 
cable with aluminium conductor 

900 meter 

        

4 
Laying of one number PVC insulated and PVC sheathed / XLPE power cable of 11 KV 
grade of following size direct in ground including excavation, sand cushioning, protective 
covering and refilling the trench etc. and lugs and other accessories as required. 

    

  upto 120 Sqmm 900 meter 

  EARTHING     

5 

Earthing   with G.I.  earth  plate  600  mm  X  600  mm  X  6  mm  thick including 
accessories, and  providing masonry enclosure with cover plate  having  locking  
arrangement  and  watering  pipe  of  2.7  meter long etc. with charcoal/ coke and salt as 
required. 

1 set 

        

6 

Supplying and laying 25 mm X 5 mm copper strip at 0.50 meter below ground as strip 
earth electrode, including connection/ termination with nut, bolt, spring, washer etc. as 
required. (Jointing shall be done by overlapping with 2 sets of brass nut bolt and & spring 
washer spaced at 50 mm) 

30 meter 

        

7 
Providing and fixing 25 mm X 5 mm G.I. strip on surface or in recess for connections etc. 
as required. 

25 meter 

        

8 
Earthing with copper earth plate 600 mm X 600 mm X 3 mm thick including accessories, 
and providing masonary enclosure with cover plate having locking arrangement and 
watering pipe 2.7 meter long etc. with charcoal/ coke and salt as required. 

1 set 

        

9 
Supplying and laying 25 mm X 5 mm copper strip in 40 mm dia G.I. pipe from earth 
electrode, including connection with brass nut, bolt, spring, washer excavation and 
refilling etc. as required. 

30 meter 

        

10 
Providing and fixing 25 mm X 5 mm copper strip on surface or in recess for connections 
etc. as required. 

50 meter 

        

11 
Providing and fixing earth bus of 50 mm X 5 mm copper strip on surface for connections 
etc. as required. 

50 meter 

        

  Fittings and accessories     

12 
Supply of 40/45 watt LED street light with die cast aluminium housing for ingress 
protection of IP 65 and complete with all accessories. 

18 each 
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  For street lightning for illumination of streets project within ABD Area , Bhagalpur  

S. No. ITEM OF WORK  Qty. Unit 

Electrification work at CC Mukherjee Road     

 WIRING     

1 
Wiring for light point/ fan point/ exhaust fan point/ call bell point with 1.5 sq.mm FR PVC 
insulated copper conductor single core cable in surface / recessed medium class PVC 
conduit with modular switch, modular plate, suitable size G.I. box etc. as required. 

    

  Group C     

  LED  light in holder on  light point 14 point 

  Total = 14 point 

 SUPPLYING AND LAYING OF CABLES     

2 

Supply and erection of 8 meter height Hot-dip galvanized octagonal street light pole with 
following arm with top dia 70 mm and bottom dia A/F 155 mm, made of 3 mm thick sheet 
along with base plate of size 260 X 260 X 16 mm, small door opening for junction box 
mounting with MCB & connector, cement concrete of 1:3:6 including excavation, refilling 
and suitable size foundation bolts with template and all complete job as 
required. (but without pole collar) 

14 each 

  Single arm, 1500 mm     

        

3 
4 core, 16 sq. mm XLPE/PVC insulated PVC sheathed (Heavy duty) armoured electric 
cable with aluminium conductor 

900 meter 

        

4 
Laying of one number PVC insulated and PVC sheathed / XLPE power cable of 11 KV 
grade of following size direct in ground including excavation, sand cushioning, protective 
covering and refilling the trench etc. and lugs and other accessories as required. 

    

  upto 120 Sqmm 900 meter 

  EARTHING     

5 

Earthing   with   G.I.  earth  plate  600  mm  X  600  mm  X  6  mm  thick including 
accessories, and  providing masonry enclosure with cover plate  having  locking  
arrangement  and  watering  pipe  of  2.7  meter long etc. with charcoal/ coke and salt as 
required. 

1 set 

        

6 

Supplying and laying 25 mm X 5 mm copper strip at 0.50 meter below ground as strip 
earth electrode, including connection/ termination with nut, bolt, spring, washer etc. as 
required. (Jointing shall be done by overlapping with 2 sets of brass nut bolt and & spring 
washer spaced at 50 mm) 

30 meter 

        

7 
Providing and fixing 25 mm X 5 mm G.I. strip on surface or in recess for connections etc. 
as required. 

25 meter 

        

8 
Earthing with copper earth plate 600 mm X 600 mm X 3 mm thick including accessories, 
and providing masonary enclosure with cover plate having locking arrangement and 
watering pipe 2.7 meter long etc. with charcoal/ coke and salt as required. 

1 set 

        

9 
Supplying and laying 25 mm X 5 mm copper strip in 40 mm dia G.I. pipe from earth 
electrode, including connection with brass nut, bolt, spring, washer excavation and 
refilling etc. as required. 

30 meter 

        

10 
Providing and fixing 25 mm X 5 mm copper strip on surface or in recess for connections 
etc. as required. 

50 meter 

        

11 
Providing and fixing earth bus of 50 mm X 5 mm copper strip on surface for connections 
etc. as required. 

50 meter 

        

  Fittings and accessories     

12 
Supply of 40/45 watt LED street light with die cast aluminium housing for ingress 
protection of IP 65 and complete with all accessories. 

14 each 
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  For street lightning for illumination of streets project within ABD Area , Bhagalpur  

S. No.  ITEM OF WORK  Qty. Unit 

Electrification work at Raja shiv Chandra  Bannerjee road     

   WIRING     

1 
Wiring for light point/ fan point/ exhaust fan point/ call bell point with 1.5 sq.mm FR PVC 
insulated copper conductor single core cable in surface / recessed medium class PVC 
conduit with modular switch, modular plate, suitable size G.I. box etc. as required. 

    

  Group C     

  LED  light in holder on  light point 29 point 

  Total = 29 point 

 SUPPLYING AND LAYING OF CABLES     

2 

Supply and erection of 8 meter height Hot-dip galvanized octagonal street light pole with 
following arm with top dia 70 mm and bottom dia A/F 155 mm, made of 3 mm thick sheet 
along with base plate of size 260 X 260 X 16 mm, small door opening for junction box 
mounting with MCB & connector, cement concrete of 1:3:6 including excavation, refilling 
and suitable size foundation bolts with template and all complete job as 
required. (but without pole collar) 

29 each 

  Single arm, 1500 mm     

        

3 
4 core, 16 sq. mm XLPE/PVC insulated PVC sheathed (Heavy duty) armoured electric 
cable with aluminium conductor 

250
0 

meter 

        

4 
Laying of one number PVC insulated and PVC sheathed / XLPE power cable of 11 KV 
grade of following size direct in ground including excavation, sand cushioning, protective 
covering and refilling the trench etc. and lugs and other accessories as required. 

    

  upto 120 Sqmm 
250

0 
meter 

  EARTHING     

5 

Earthing with G.I.  earth  plate  600  mm  X  600  mm  X  6  mm  thick including 
accessories, and  providing masonry enclosure with cover plate  having  locking  
arrangement  and  watering  pipe  of  2.7  meter long etc. with charcoal/ coke and salt as 
required. 

1 set 

        

6 

Supplying and laying 25 mm X 5 mm copper strip at 0.50 meter below ground as strip 
earth electrode, including connection/ termination with nut, bolt, spring, washer etc. as 
required. (Jointing shall be done by overlapping with 2 sets of brass nut bolt and & spring 
washer spaced at 50 mm) 

30 meter 

        

7 
Providing and fixing 25 mm X 5 mm G.I. strip on surface or in recess for connections etc. 
as required. 

25 meter 

        

8 
Earthing with copper earth plate 600 mm X 600 mm X 3 mm thick including accessories, 
and providing masonary enclosure with cover plate having locking arrangement and 
watering pipe 2.7 meter long etc. with charcoal/ coke and salt as required. 

1 set 

        

9 
Supplying and laying 25 mm X 5 mm copper strip in 40 mm dia G.I. pipe from earth 
electrode, including connection with brass nut, bolt, spring, washer excavation and 
refilling etc. as required. 

30 meter 

        

10 
Providing and fixing 25 mm X 5 mm copper strip on surface or in recess for connections 
etc. as required. 

50 meter 

        

11 
Providing and fixing earth bus of 50 mm X 5 mm copper strip on surface for connections 
etc. as required. 

50 meter 

        

  Fittings and accessories     

12 
Supply of 40/45 watt LED street light with die cast aluminium housing for ingress 
protection of IP 65 and complete with all accessories. 

29 each 
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  For street lightning for illumination of streets project within ABD Area , Bhagalpur  

S. No. ITEM OF WORK  Qty. Unit 

Electrification work at Hakeem Devi Prasad Gupta Road  
    

   WIRING     

1 
Wiring for light point/ fan point/ exhaust fan point/ call bell point with 1.5 sq.mm FR PVC 
insulated copper conductor single core cable in surface / recessed medium class PVC 
conduit with modular switch, modular plate, suitable size G.I. box etc. as required. 

    

  Group C     

  LED  light in holder on  light point 19 point 

  Total = 19 point 

 SUPPLYING AND LAYING OF CABLES     

2 

Supply and erection of 8 meter height Hot-dip galvanized octagonal street light pole with 
following arm with top dia 70 mm and bottom dia A/F 155 mm, made of 3 mm thick sheet 
along with base plate of size 260 X 260 X 16 mm, small door opening for junction box 
mounting with MCB & connector, cement concrete of 1:3:6 including excavation, refilling 
and suitable size foundation bolts with template and all complete job as required. (but 
without pole collar) 

19 each 

  Single arm, 1500 mm     

        

3 
4 core, 16 sq. mm XLPE/PVC insulated PVC sheathed (Heavy duty) armoured electric 
cable with aluminium conductor 

950 meter 

        

4 
Laying of one number PVC insulated and PVC sheathed / XLPE power cable of 11 KV 
grade of following size direct in ground including excavation, sand cushioning, protective 
covering and refilling the trench etc. and lugs and other accessories as required. 

    

  upto 120 Sqmm 950 meter 

  EARTHING     

5 

Earthing   with G.I.  earth  plate  600  mm  X  600  mm  X  6  mm  thick including 
accessories, and  providing masonry enclosure with cover plate  having  locking  
arrangement  and  watering  pipe  of  2.7  meter long etc. with charcoal/ coke and salt as 
required. 

1 set 

        

6 

Supplying and laying 25 mm X 5 mm copper strip at 0.50 meter below ground as strip 
earth electrode, including connection/ termination with nut, bolt, spring, washer etc. as 
required. (Jointing shall be done by overlapping with 2 sets of brass nut bolt and & spring 
washer spaced at 50 mm) 

30 meter 

        

7 
Providing and fixing 25 mm X 5 mm G.I. strip on surface or in recess for connections etc. 
as required. 

25 meter 

        

8 
Earthing with copper earth plate 600 mm X 600 mm X 3 mm thick including accessories, 
and providing masonary enclosure with cover plate having locking arrangement and 
watering pipe 2.7 meter long etc. with charcoal/ coke and salt as required. 

1 set 

        

9 
Supplying and laying 25 mm X 5 mm copper strip in 40 mm dia G.I. pipe from earth 
electrode, including connection with brass nut, bolt, spring, washer excavation and 
refilling etc. as required. 

30 meter 

        

10 
Providing and fixing 25 mm X 5 mm copper strip on surface or in recess for connections 
etc. as required. 

50 meter 

        

11 
Providing and fixing earth bus of 50 mm X 5 mm copper strip on surface for connections 
etc. as required. 

50 meter 

        

  Fittings and accessories     

12 
Supply of 40/45 watt LED street light with die cast aluminium housing for ingress 
protection of IP 65 and complete with all accessories. 

19 each 

 

 



233 
 

  For street lightning for illumination of streets project within ABD Area , Bhagalpur  

S. No. ITEM OF WORK  Qty. Unit 

Electrification work at Tatarpur Road      

   WIRING     

1 
Wiring for light point/ fan point/ exhaust fan point/ call bell point with 1.5 sq.mm FR PVC 
insulated copper conductor single core cable in surface / recessed medium class PVC 
conduit with modular switch, modular plate, suitable size G.I. box etc. as required. 

    

  Group C     

  LED  light in holder on  light point 14 point 

  Total = 14 point 

 SUPPLYING AND LAYING OF CABLES     

2 

Supply and erection of 8 meter height Hot-dip galvanized octagonal street light pole with 
following arm with top dia 70 mm and bottom dia A/F 155 mm, made of 3 mm thick sheet 
along with base plate of size 260 X 260 X 16 mm, small door opening for junction box 
mounting with MCB & connector, cement concrete of 1:3:6 including excavation, refilling 
and suitable size foundation bolts with template and all complete job as required. (but 
without pole collar) 

14 each 

 Single arm, 1500 mm     
       

3 
4 core, 16 sq. mm XLPE/PVC insulated PVC sheathed (Heavy duty) armoured electric 
cable with aluminium conductor 

1000 meter 

       

4 
Laying of one number PVC insulated and PVC sheathed / XLPE power cable of 11 KV 
grade of following size direct in ground including excavation, sand cushioning, protective 
covering and refilling the trench etc. and lugs and other accessories as required. 

    

 upto 120 Sqmm 1000 meter 
 EARTHING     

5 

Earthing   with   G.I.  earth  plate  600  mm  X  600  mm  X  6  mm  thick including 
accessories, and  providing masonry enclosure with cover plate  having  locking  
arrangement  and  watering  pipe  of  2.7  meter long etc. with charcoal/ coke and salt as 
required. 

1 set 

       

6 

Supplying and laying 25 mm X 5 mm copper strip at 0.50 meter below ground as strip 
earth electrode, including connection/ termination with nut, bolt, spring, washer etc. as 
required. (Jointing shall be done by overlapping with 2 sets of brass nut bolt and & 
spring washer spaced at 50 mm) 

30 meter 

       

7 
Providing and fixing 25 mm X 5 mm G.I. strip on surface or in recess for connections etc. 
as required. 

25 meter 

       

8 
Earthing with copper earth plate 600 mm X 600 mm X 3 mm thick including accessories, 
and providing masonary enclosure with cover plate having locking arrangement and 
watering pipe 2.7 meter long etc.  with charcoal/ coke and salt as required. 

1 set 

       

9 
Supplying and laying 25 mm X 5 mm copper strip in 40 mm dia G.I. pipe from earth 
electrode, including connection with brass nut, bolt, spring, washer excavation and 
refilling etc. as required. 

30 meter 

       

10 
Providing and fixing 25 mm X 5 mm copper strip on surface or in recess for connections 
etc. as required. 

50 meter 

       

11 
Providing and fixing earth bus of 50 mm X 5 mm copper strip on surface for connections 
etc. as required. 

50 meter 

       
 Fittings and accessories     

12 
Supply of 40/45 watt LED street light with die cast aluminium housing for ingress 
protection of IP 65 and complete with all accessories. 

14 each 
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  For street lightning for illumination of streets project within ABD Area , Bhagalpur  

S. No. ITEM OF WORK  Qty. Unit 

Electrification work at M P Dwivedi Road     

   WIRING     

1 
Wiring for light point/ fan point/ exhaust fan point/ call bell point with 1.5 sq.mm FR PVC 
insulated copper conductor single core cable in surface / recessed medium class PVC 
conduit with modular switch, modular plate, suitable size G.I. box etc. as required. 

    

  Group C     

  LED  light in holder on  light point 12 point 

  Total = 12 point 

 SUPPLYING AND LAYING OF CABLES     

2 

Supply and erection of 8 meter height Hot-dip galvanized octagonal street light pole with 
following arm with top dia 70 mm and bottom dia A/F 155 mm made of 3 mm thick sheet 
along with base plate of size 260 X 260 X 16 mm, small door opening for junction box 
mounting with MCB & connector, cement concrete of 1:3:6 including excavation, refilling 
and suitable size foundation bolts with template and all complete job as required. (but 
without pole collar) 

12 each 

  Single arm, 1500 mm     

        

3 
4 core, 16 sq. mm XLPE/PVC insulated PVC sheathed (Heavy duty) armoured electric 
cable with aluminium conductor 

800 meter 

        

4 
Laying of one number PVC insulated and PVC sheathed / XLPE power cable of 11 KV 
grade of following size direct in ground including excavation, sand cushioning, protective 
covering and refilling the trench etc. and lugs and other accessories as required. 

    

  upto 120 Sqmm 800 meter 

  EARTHING     

5 

Earthing    with    G.I.  earth  plate  600  mm  X  600  mm  X  6  mm  thick including 
accessories, and  providing masonry enclosure with cover plate  having  locking  
arrangement  and  watering  pipe  of  2.7  meter long etc. with charcoal/ coke and salt as 
required. 

1 set 

        

6 

Supplying and laying 25 mm X 5 mm copper strip at 0.50 meter below ground as strip 
earth electrode, including connection/ termination with nut, bolt, spring, washer etc. as 
required. (Jointing shall be done by overlapping with 2 sets of brass nut bolt and & 
spring washer spaced at 50 mm) 

30 meter 

        

7 
Providing and fixing 25 mm X 5 mm G.I. strip on surface or in recess for connections etc. 
as required. 

25 meter 

        

8 
Earthing with copper earth plate 600 mm X 600 mm X 3 mm thick including accessories, 
and providing masonary enclosure with cover plate having locking arrangement and 
watering pipe 2.7 meter long etc. with charcoal/ coke and salt as required. 

1 set 

        

9 
Supplying and laying 25 mm X 5 mm copper strip in 40 mm dia G.I. pipe from earth 
electrode, including connection with brass nut, bolt, spring, washer excavation and 
refilling etc. as required. 

30 meter 

        

10 
Providing and fixing 25 mm X 5 mm copper strip on surface or in recess for connections 
etc. as required. 

50 meter 

        

11 
Providing and fixing earth bus of 50 mm X 5 mm copper strip on surface for connections 
etc. as required. 

50 meter 

        

  Fittings and accessories     

12 
Supply of 40/45 watt LED street light with die cast aluminium housing for ingress 
protection of IP 65 and complete with all accessories. 

12 each 
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  For street lightning for illumination of streets project within ABD Area , Bhagalpur  

S. No. ITEM OF WORK  Qty. Unit 

Electrification work at Ram Das Gupta Road     

   WIRING     

1 
Wiring for light point/ fan point/ exhaust fan point/ call bell point with 1.5 sq.mm FR PVC 
insulated copper conductor single core cable in surface / recessed medium class PVC 
conduit with modular switch, modular plate, suitable size G.I. box etc. as required. 

    

  Group C     

  LED  light in holder on  light point 12 point 

  Total = 12 point 

SUPPLYING AND LAYING OF CABLES     

2 

Supply and erection of 8 meter height Hot-dip galvanized octagonal street light pole with 
following arm with top dia 70 mm and bottom dia A/F 155 mm, made of 3 mm thick sheet 
along with base plate of size 260 X 260 X 16 mm, small door opening for junction box 
mounting with MCB & connector, cement concrete of 1:3:6 including excavation, refilling 
and suitable size foundation bolts with template and all complete job as required. (but 
without pole collar) 

12 each 

 Single arm, 1500 mm     
       

3 
4 core, 16 sq. mm XLPE/PVC insulated PVC sheathed (Heavy duty) armoured electric 
cable with aluminium conductor 

900 meter 

       

4 
Laying of one number PVC insulated and PVC sheathed / XLPE power cable of 11 KV 
grade of following size direct in ground including excavation, sand cushioning, protective 
covering and refilling the trench etc. and lugs and other accessories as required. 

    

 upto 120 Sqmm 900 meter 
 EARTHING     

5 

Earthing   with    G.I.  earth  plate  600  mm  X  600  mm  X  6  mm  thick including 
accessories, and  providing masonry enclosure with cover plate  having  locking  
arrangement  and  watering  pipe  of  2.7  meter long etc. with charcoal/ coke and salt as 
required. 

1 set 

       

6 

Supplying and laying 25 mm X 5 mm copper strip at 0.50 meter below ground as strip 
earth electrode, including connection/ termination with nut, bolt, spring, washer etc. as 
required. (Jointing shall be done by overlapping with 2 sets of brass nut bolt and & 
spring washer spaced at 50 mm) 

30 meter 

       

7 
Providing and fixing 25 mm X 5 mm G.I. strip on surface or in recess for connections etc. 
as required. 

25 meter 

       

8 
Earthing with copper earth plate 600 mm X 600 mm X 3 mm thick including accessories, 
and providing masonary enclosure with cover plate having locking arrangement and 
watering pipe 2.7 meter long etc. with charcoal/ coke and salt as required. 

1 set 

       

9 
Supplying and laying 25 mm X 5 mm copper strip in 40 mm dia G.I. pipe from earth 
electrode, including connection with brass nut, bolt, spring, washer excavation and 
refilling etc. as required. 

30 meter 

       

10 
Providing and fixing 25 mm X 5 mm copper strip on surface or in recess for connections 
etc. as required. 

50 meter 

       

11 
Providing and fixing earth bus of 50 mm X 5 mm copper strip on surface for connections 
etc. as required. 

50 meter 

       
 Fittings and accessories     

12 
Supply of 40/45 watt LED street light with die cast aluminium housing for ingress 
protection of IP 65 and complete with all accessories. 

12 each 
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  For street lightning for illumination of streets project within ABD Area , Bhagalpur  

S. No. ITEM OF WORK  Qty. Unit 

Electrification work at Mandroza road     

   WIRING     

1 

Wiring for light point/ fan point/ exhaust fan point/ call bell point with 1.5 sq.mm FR PVC 
insulated copper conductor single core cable in surface / recessed medium class PVC 
conduit with modular switch, modular plate, suitable size G.I. box etc as required. 

    

  Group C     

  LED  light in holder on  light point 35 point 

  Total = 35 point 

SUPPLYING AND LAYING OF CABLES     

2 

Supply and erection of 8 meter height Hot-dip galvanized octagonal street light pole with 
following arm with top dia 70 mm and bottom dia A/F 155 mm, made of 3 mm thick sheet 
along with base plate of size 260 X 260 X 16 mm, small door opening for junction box 
mounting with MCB & connector, cement concrete of 1:3:6 including excavation, refilling 
and suitable size foundation bolts with template and all complete job as required. (but 
without pole collar) 

35 each 

  Single arm, 1500 mm     

        

3 
4 core, 16 sq. mm XLPE/PVC insulated PVC sheathed (Heavy duty) armoured electric 
cable with aluminium conductor 

1200 meter 

        

4 
Laying of one number PVC insulated and PVC sheathed / XLPE power cable of 11 KV 
grade of following size direct in ground including excavation, sand cushioning, protective 
covering and refilling the trench etc. and lugs and other accessories as required. 

    

  upto 120 Sqmm 1200 meter 

        

  EARTHING     

5 

Earthing   with G.I.  earth  plate  600  mm  X  600  mm  X  6  mm  thick including 
accessories, and  providing masonry enclosure with cover plate  having  locking  
arrangement  and  watering  pipe  of  2.7  meter long etc. with charcoal/ coke and salt as 
required. 

1 set 

        

6 

Supplying and laying 25 mm X 5 mm copper strip at 0.50 meter below ground as strip 
earth electrode, including connection/ termination with nut, bolt, spring, washer etc. as 
required. (Jointing shall be done by overlapping with 2 sets of brass nut bolt and & 
spring washer spaced at 50 mm) 

30 meter 

        

7 
Providing and fixing 25 mm X 5 mm G.I. strip on surface or in recess for connections etc. 
as required. 

25 meter 

        

8 
Earthing with copper earth plate 600 mm X 600 mm X 3 mm thick including accessories, 
and providing masonary enclosure with cover plate having locking arrangement and 
watering pipe 2.7 meter long etc. with charcoal/ coke and salt as required. 

1 set 

        

9 
Supplying and laying 25 mm X 5 mm copper strip in 40 mm dia G.I. pipe from earth 
electrode, including connection with brass nut, bolt, spring, washer excavation and 
refilling etc. as required. 

30 meter 

        

10 
Providing and fixing 25 mm X 5 mm copper strip on surface or in recess for connections 
etc. as required. 

50 meter 

        

11 
Providing and fixing earth bus of 50 mm X 5 mm copper strip on surface for connections 
etc. as required. 

50 meter 

        

  Fittings and accessories     

12 
Supply of 40/45 watt LED street light with die cast aluminium housing for ingress 
protection of IP 65 and complete with all accessories. 

35 each 



 Street light locations   

SL.NO. PARTICULARS WARD NO.  Nos. of LED 

1 Gola Ghat Road 18 9 

2  Sonversa Lane 18 16 

3 Sakhi Chand Ghat Road 18 13 

4  Bansi Jha Lane 20 15 

5 Budhanath Road 20 40 

6 Rameswar Narayan Agarwal Road 20 21 

7  Rai Gopal Shankar Lane 18 11 

8 D N Singh Ghat Road 22 10 

9 Manik Sarkar Ghat Road 22 10 

10 New Bank Colony Road Ram Ratan Lane 22 12 

11 koyla Ghat lane  22 15 

12 Yateendra Mohan Sarkar Lane SM College Road 22 14 

13 Zila Parishad Road  23 11 

14 Red Cross Road 23 18 

15 CC Mukherjee Road 23 14 

16 Raja shiv chand Bannerjee road 22 29 

17 Hakeem Devi Prasad Gupta Road  19 19 

18  Tatarpur Road 19 14 

19 M P Dwivedi Road 19 12 

20 Ram Das Gupta Road 19 12 

21 Mandroza Road 19 35 

22 Total  350 

 The Chowk identified for Installation of High mast are as follows: 

23 Red Cross road near, Bhagalpur Municipal Corporation Compound, west Side Entry Gate 

24  Inside SDO Office Complex at the corner boundary 

25 Red Cross Road- Y Junction Near Akashwani Chowk  

26 Adampur Ghat Road Junction, Near Kali Mandir 

27 Tri Junction Near Koyla Ghat Road 

28 Badi Khanjarpur near, Bharat Mata Chowk 

29 Inside Jhauwa  Kothi, Khanjarpur, Near Bargad Chowk 

30 At Mayaganj Hospital and Tapovardhan Y Junction 

 
Horticulture around High Mast at 8 locations 

Installation of LED Bollards at all streets 
 

 

 

 

 


